
  Bilaga 5 

101 

Projekteringsupphandling i nya former 
– förstudie 

Jan-Eric Nilsson 
 
Statens Väg- och Transportforskningsinstitut 
581 95 Linköping 
  



Bilaga 5 SOU 2012:39 
 
 

102 

Förord 

Regeringen gjorde i propositionen ”Framtidens resor och trans-
porter infrastruktur för hållbar tillväxt” (prop. 2008/09:35) bedöm-
ningen att anläggningsmarknaden har låg produktivitetsutveckling 
och att konkurrensen och innovationsförmågan är svag. I direktiv 
2009:92 gavs därför Produktivitetskommittén i uppdrag att följa 
upp och analysera de statliga beställarnas agerande för att förbättra 
produktiviteten och innovationsgraden i anläggningsbranschen. 
Syftet med uppdraget är att öka kunskapen om olika åtgärders 
effekter och därmed skapa underlag för framtida agerande. 

VTI fick i november 2010 kommitténs uppdrag att närmare 
granska möjligheterna att vidareutveckla formerna för att upp-
handla projektering av infrastrukturprojekt. Uppdraget ska ses mot 
bakgrund av att man under projekteringen fortfarande har goda 
möjligheter att överväga alternativa tillvägagångssätt för att kunna 
genomföra en investering till lägsta möjliga samhällsekonomiska 
kostnad. 

Arbetet med rapporten har genomförts genom att ta del av ett 
antal kontrakt som reglerar avtal mellan beställare och konsult, 
genom att ta del av den dokumentation av partsrelationen som 
Trafikverket tagit fram samt genom ett antal intervjuer. I avsaknad 
av ett material som i siffror beskriver avtalsformer, kostnader, kost-
nadsöverskridanden etc. innehåller rapporten ett försök till beskriv-
ning av situationen på marknaden. Dessutom ges tre rekommenda-
tioner till förändringar av upphandlingarnas genomförande. 

Arbetet har genomförts av Jan-Eric Nilsson med stöd av Mats 
Bergman vid Södertörns högskola. Jag är tacksam för de konstruktiva 
förslag som framkommit under arbetets gång, inte minst från Robert 
Karlsson vid ett granskningsseminarium i september 2011. Arbetet 
har bekostats av Produktivitetskommittén men författaren står 
själv för de förslag som lämnas. 
 
Stockholm i oktober 2011 
 
Jan-Eric Nilsson 
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Kvalitetsgranskning 

Granskningsseminarium genomfört 2011-09-16 där Robert 
Karlsson, VTI, var lektör. Jan-Eric Nilsson har genomfört 
justeringar av slutligt rapportmanus. Projektledarens närmaste chef 
Gunnar Lindberg, VTI, har därefter granskat och godkänt publika-
tionen för publicering 2011-09-26. 

Quality review 

Review seminar was carried out on 16 September 2011 where 
Robert Karlsson, VTI, reviewed and commented on the report. 
Jan-Eric Nilsson has made alterations to the final manuscript of the 
report. The research director of the project manager Gunnar 
Lindberg, VTI, examined and approved the report for publication 
on 26 September 2011. 
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Sammanfattning 

Årligen byggs nya vägar och järnvägar för mångmiljardbelopp. 
Innan arbetet med en anläggningsentreprenad påbörjas har en för-
studie och en projektering genomförts. Under projekteringen 
beskrivs formerna för att genomföra investeringen i detalj med 
syfte att utforma projektet på ett sätt som minimerar kostnaderna 
för beställare och samhälle. I kostnadsbegreppet ingår både kost-
naden för projekteringen, för att bygga den nya anläggningen 
liksom kostnaderna under de år i framtiden som anläggningarna 
kommer att användas, dvs. kostnader för såväl resande, transport-
företag som för att hålla anläggningarna i stånd.  

Syftet med denna rapport är att diskutera utformningen av 
projekteringsupphandlingar: Hur kan formerna för sådana upp-
handlingar och utformningen av projektörens ersättning för sitt 
uppdrag utvecklas för att bidra till att minimera samhällets kostnader 
under projektens hela livslängd? Svaret på frågan är av särskild 
betydelse med tanke på att möjligheterna att hitta kostnads-
besparande lösningar är stora i projektens tidiga faser, eftersom det 
då fortfarande finns möjlighet att anpassa genomförandet till de 
specifika förutsättningarna på varje byggplats. Detta är potentiellt 
av stor betydelse i arbetet med att förbättra sektorns pro-
duktivitetsutveckling. 

Huvuddelen av rapporten behandlar projektering av de 
investeringar som genomförs i form av utförandeentreprenader, 
vilket är den absolut vanligaste entreprenadformen. En utförande-
entreprenad inleds med att beställaren, dvs. Trafikverket för mer-
parten av alla väg- och järnvägsinvesteringar, upphandlar en 
projektör. På grundval av ett dokument som i övergripande former 
beskriver den investering som ska genomföras kommer olika 
projekteringsföretag att lämna anbud. Den projektör som lämnar 
det för beställaren ekonomiskt mest fördelaktiga anbudet får 
uppdraget. Projekteringen resulterar i en bygghandling, en samling 
dokument som förutom ritningar och ett stort antal andra projekt-
beskrivningar innehåller en mängdförteckning. Detta är en upp-
räkning av alla arbetsmoment som entreprenören ska genomföra 
för att bygga den nya vägen eller banan. Den färdiga bygghand-
lingen används därefter för att upphandla entreprenaden.  

I rapporten påvisas två problem av principiell natur som uppstår 
i samband med denna typ av projekteringsupphandlingar. Det första 
problemet är att de ersättningsformer som används innehåller driv-
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krafter till kostnadsökningar. En delförklaring är att de kontrakt 
som tecknas hänvisar till standardavtalen för konsultuppdrag dvs. 
ABK 09 och till formuleringar som kan tolkas som att konsulten har 
rätt till ersättning för faktiskt nedlagd tid, oavsett den ursprungliga 
överenskommelse som ingås. Konsulten ges på så sätt endast 
begränsad anledning att hålla igen på arbetsinsatsen, vilket kan vara 
kostnadsdrivande. Det finns också en risk för strategisk bud-
givning. En budgivare som tror att beställaren felspecificerat 
uppdraget med avseende på beräknad tidsåtgång kan ”spela” mot 
detta med ett annorlunda anbud än om beställare och utförare har 
samma förhandsuppfattning om tidsåtgången. Anbudsgivarna kan 
också ”spela” med sina anbud på grundval av en bedömning av att 
man kommer att få tilläggsbeställningar. Ett lågt anbud idag kan i 
så fall kompenseras med en högre ersättning för en kommande 
tilläggsbeställning.  

Sammantaget innebär risken för strategisk budgivning att kost-
naderna för entreprenaden kan bli högre än det bud som ursprung-
ligen vann upphandlingen. Det saknas emellertid uppföljningar som 
kan belägga om detta också är ett faktiskt problem. Under-
handsuppgifter indikerar emellertid att flertalet projekterings-
kontrakt överskrider budgeten och att fördyringarna uppgår till 
mellan 25 och 300 procent. 

Ett andra problem av principiell natur består i att beställaren vill 
hitta en lämplig kombination av pris och kvalité i projekterings-
upphandlingen. Trafikverket vill köpa konsulter som har goda 
kunskaper och en förmåga till nytänkande samtidigt som man inte 
vill betala för mycket för denna kvalité. En väl genomtänkt 
projektering kan innebära att kostnaden för att genomföra entre-
prenaden kan hållas nere. Men ju mer tankemöda, desto mera tid 
krävs och desto större kan projekteringskostnaderna förväntas bli. 
Dagens modeller för att utse vinnare innebär att detta i första hand 
hanteras genom att i valet av vinnande anbud belöna anbudsgivare 
som har personal med god utbildning, lång erfarenhet etc. Detta 
ger inga garantier för att beställaren skriver avtal med den som 
verkligen har de mest innovativa idéerna för projektets genom-
förande.  

Sammantaget försvårar dessa problem möjligheten till helhetssyn i 
projekteringsskedet, kreativiteten belönas inte tillräckligt mycket 
och dessutom finns inbyggda drivkrafter för kostnadsökningar. I 
rapporten behandlas olika tillvägagångssätt att hantera dessa utman-
ingar.  
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För det första beskrivs två ansatser för att begränsa inslaget av 
kontrakt på löpande räkning. Ett tillvägagångssätt är att avstå från 
hänvisningen till ABK 09 för att i stället kräva att utföraren står 
fast vid det anbud som lämnats, dvs. med en bibehållen separering 
av pris och antal timmar. Ett alternativ är att övergå till ett fast-
prisavtal. Båda dessa tillvägagångssätt innebär att projektören bär 
en större risk för att förhållandena är mera problematiska än vad 
man ursprungligen trodde. Detta kan i sig innebära att man lägger 
in en större riskmarginal i sina anbud, dvs. att kostnaden ökar vid 
det tillfälle då avtalet undertecknas. I gengäld minskar risken för 
kommande kostnadsöverskridanden. En negativ konsekvens är att 
projektören ges incitament att sänka kvalitén på det arbete som 
görs för att påverka det egna resultatet av uppdraget. 

För det andra behandlas möjligheterna att vidareutveckla det 
tillvägagångssätt som idag tillämpas för att finna en bra kombin-
ation av pris och kvalité. I en rapport som beställts av Konkurrens-
verket föreslås ett förfarande för att räkna om kvalitetsaspekter till 
monetära termer i samband med att anbuden ska utvärderas. De 
approximationer till kvalité som används vägs då samman med den 
timersättning som respektive anbudsgivare vill ha på ett sätt som skulle 
minska dagens inslag av slump i sammanvägningen. 

Ett tredje förfarande innebär att man söker efter nya former att 
välja projektör och att ersätta denne för utfört arbete. Beställaren 
efterfrågar därför ett anbud som innehåller både projekteringskostnad 
och projektörens bedömning av slutkostnaden för entreprenaden: Den 
projektör som lämnat det för beställaren sammantaget minst kost-
samma anbudet får uppdraget. Ersättningen till projektören beror 
på kostnadsutfallet. Om slutkostnaden för entreprenaden blir 
mindre eller större än den bedömning som projektören gjort i sitt 
anbud kommer denne att få vara med och dela på eventuella bespar-
ingar, respektive få en mindre ersättning om kostnaderna skenar. 

En utveckling i denna riktning innebär att beställaren åtminst-
one delvis överger dagens köp av i detalj specificerade arbets-
moment, kontroll av (formell) kvalité hos konsultens personal etc. 
I stället flyttas fokus mot resultatet av projekterings- och bygg-
process. Konsult och också entreprenör ges på så sätt ökat 
utrymme att lösa sin uppgift på icke-traditionella sätt. 

De tre förslag till vidareutveckling av upphandlings- och ersätt-
ningsformerna som ges är skissartade och många aspekter behandlas 
endast i korthet. Tiden mellan projektering och slutförande av en 
investering kan ibland vara mycket lång och likaså behövs tekniker 
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för att säkerställa att projektören inte sänker kvalitén på den 
färdiga vägen, med följd att underhållskostnaderna blir högre än 
nödvändigt. För att gå vidare i utvecklingen av modellerna med 
yttersta syfte att hålla nere kostnadsutvecklingen i anläggnings-
branschen under projektens hela livscykel behövs därför ytterligare 
preciseringar av förslagen. Det finns också goda skäl att genomföra 
kontrollerade försök med avsikt att belägga de nya modellernas 
för- och nackdelar.  

Rapporten avslutas med en kort diskussion om hur ett sådant 
fortsatt arbete kan genomföras. Med detta i åtanke utgör rapporten 
en förstudie för ett fortsatt utvecklingsarbete som syftar till att öka 
utrymmet för nytänkande i anläggningsbranschen. 
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Tendering project design in new ways 
– a pre-study  

by Jan-Eric Nilsson 
 

VTI (Swedish National Road and Transport Research Institute) 
SE-581 95  Linköping Sweden 

Summary 

Costs for new roads and railways presently add up to more than 
SEK 20 billion per year (€2 billion). A project’s first step is a pre-
study and the projecting is a further vital component of the process 
leading up to the actual construction. The purpose of projecting is 
to describe the way in which a project is to be built, the ultimate 
purpose being to establish a design which minimizes costs for 
procurer and society at large. Costs include both design expenses, 
construction costs as well as costs for future use of new road or 
railway, including not only maintenance but also user costs. 

The purpose of the present report is to address the way in which 
projecting tenders may be designed: How can the tendering 
process and the subsequent layout of the designer’s remuneration 
be crafted in order to contribute to life cycle cost minimisation? 
The answer to this question is particularly pertinent in view of that 
the possibility to find cost minimizing solutions is larger in the 
early phases of the process when it is still feasible to adapt to the 
specific circumstances at each construction site. 

The bulk of the report addresses projecting of investments 
contracted under the unit price format; this is by far the most 
common type of contract in use in Sweden. Under this regime, a 
designer is contracted separately from the tendering of the con-
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struction firm. The projecting tender is based on a description of 
the documents which are to be delivered. The bidder with the 
economically best submission is contracted, meaning that it is not 
only price but typically also quality aspects of the bids that are 
selected. Quality is defined in order to capture the respective 
bidders’ competence. 

Two problems in the current way to tender projecting are 
identified. The first is that current payment mechanisms provide 
poor brakes on cost increases during the design process. In particular, 
a reference is made to a paragraph in the standard framework for this 
type of consulting contract which establishes that the consultant is 
entitled to being paid for actual time spent on the assignment 
irrespective of the maximum time in the initial contract. In 
addition, there is a risk for strategic bidding by way of unbalanced 
bids where a bidder makes the assessment that the principal has 
made a mistake in the assessment of time required to undertake a 
task.  Moreover, bidders can speculate over the possibility of future 
additions to the original contract, opening up for bilateral negotia-
tions and better (higher) prices than in the original contract. 

The risk for strategic bidding means that the ultimate purpose 
of tendering to select the most efficient bidder is jeopardized and 
also that contracts get to be more costly than originally contracted. 
There is, however, scant empirical evidence on this matter. 
Information during the present study, however, points to that 
most design contracts turn out to be more costly than in the signed 
version and that cost overdrafts range from 25 up to 300 percent.  

A second challenge is to identify a bid which combines price 
and quality. The tendering agency wishes to buy highly 
professional consultants but does not want to pay more than 
necessary for quality. A well prepared project design may contri-
bute to a low cost for the subsequent construction project. But the 
more time spent to identify innovative solutions, the more costly 
will the design phase be. Today’s approach to identify quality 
includes promoting bidders with good training, much experience 
etc. These qualities do however not guarantee that the most 
innovative designers are hired. The conventional way of design 
tendering does therefore not promote creativity and the mini-
mization of life cycle costs. 

One policy change which may contribute to the handling of 
these problems is to avoid references to the standard contract 
design model. In particular it may be reason to pay for the 
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“thinking about alternative approaches” in the design by a cost plus 
contract while the more mechanical production of drawings etc. is 
rewarded under a fixed price scheme. 

A second recommendation is to deliberate further on the 
precise model to combine price and quality when the winning bid is 
to be identified. A reference about how this could be done is given. 

A third possibility is to choose bidder based not only on the 
costs for preparing the design but also to include an estimate of the 
subsequent construction costs in the mechanism. The designer 
would therefore be paid not only for the drawings etc. which are 
prepared but also for any cost savings relative to an ex ante estimate. 
Likewise, the payment would include a deduction if subsequent costs 
turn out to be higher than anticipated. This creates incentives for the 
consultant to be involved also during construction and to try to 
find cost saving solutions during the whole process. 

This study is preliminary in that the suggestions for policy 
improvements are still vague. It is therefore strongly recommended 
that further development shall be based on controlled experiments 
in order to better understand which contract designs best promote 
the minimization of life cycle costs for new infrastructure. 
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1 Inledning 

Kostnaden för att bygga vägar och järnvägar ökar väsentligt 
snabbare än den genomsnittliga prisutvecklingen (jfr till exempel 
kapitel 11 i Nilsson 2009). Utvecklingen kan sannolikt förklaras på 
många olika sätt, men i denna promemoria fokuseras en tänkbar 
delförklaring, nämligen tillvägagångssättet för att projektera nya 
vägar eller banor. Med projektering avses det arbete som behövs för 
att omsätta fortfarande allmänna tankar kring att genomföra ett 
projekt till ritningar och andra dokument som preciserar de arbets-
uppgifter som ska resultera i en ny anläggning.  

Den bärande tanken i promemorian är att en bättre utformning 
av uppdraget att projektera infrastrukturinvesteringar skulle kunna 
vara en del av arbetet med att begränsa kostnadsökningarna i 
branschen. Syftet är att diskutera hur projekteringsuppdrag kan 
upphandlas, och hur ersättningen till projektören kan utformas för 
att på bästa sätt bidra till att minimera samhällets kostnader för den 
aktuella infrastrukturen under investeringens hela livslängd. Prin-
ciperna är generella oavsett trafikslag, men i huvudsak illustreras 
resonemangen med exempel från vägsektorn. 

Promemorian inleds med att i avsnitt 2 beskriva det generiska 
planeringsproblemet, dvs. de arbetsuppgifter en offentlig beställare 
ska genomföra för att bygga nya vägar och järnvägar. Avsnitt 3 och 
4 beskriver den fysiska planering som krävs för att kunna bygga 
vägar och järnvägar respektive den fortsatta plan- och byggprocessen. 
Avsnitt 5 beskriver projekteringens roll i utförandeentreprenader, den i 
dag absolut vanligaste entreprenadformen i Sverige medan avsnitt 6 
beskriver de problem som är förenade med detta förfarande. Med 
detta som utgångspunkt diskuteras i avsnitt 7 alternativa för-
faringssätt för att skapa lämpliga incitament i samband med att en 
projektering ska genomföras. Slutligen innehåller avsnitt 8 ett kort 
resonemang om hur man skulle kunna gå vidare och pröva de för-
faranden som föreslås i denna förstudie.  

Promemorian innehåller flera bilagor. Bilaga A ger ett exempel 
på det underlag som Trafikverket skickar ut då en projektör ska 
lämna ett anbud och bilaga B är en annan del av detta underlag. 
Bilaga C beskriver hur en totalentreprenad genomförs och ger på så 
sätt en relief till beskrivningen av den traditionella utförande-
entreprenaden. Bilaga D innehåller en genomgång av de argument 
som pekar på när utförande- respektive total-entreprenaden är mest 
lämpliga att använda. Båda dessa bilagor ligger utanför huvudtexten 
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för att behålla fokus på det i dag vanligaste sättet att köpa projekt-
eringar. Bilaga E ger ett exempel på hur en beställare på ett 
detaljerat sätt kan försöka bedöma den kvalité som anbudsgivarna 
har. Slutligen innehåller bilaga F en formaliserad modell för det 
alternativa förfarande för upphandling av projekteringar som beskrivs i 
avsnitt 7. 

Branschens dokumentation av hur projekteringen genomförs är 
i första hand är riktad mot dem som är inblandade i processen. Det 
är svårare för en utomstående att tillgodogöra sig de avvägningar 
och målkonflikter som finns. I synnerhet saknas en dokumentation 
av de incitamentseffekter som olika upphandlings- och avtals-
konstruktioner ger upphov till. En stor del av promemorian är 
därför av beskrivande natur. Avsikten är att på ett sammanhållet 
sätt återge förutsättningarna för projektering och för entreprenadens 
genomförande och att relatera detta till de överväganden som görs då 
projekteringen ska upphandlas.  

Det har inte varit möjligt att basera promemorians analyser på 
något empiriskt material. De avtal som tecknas mellan beställare 
och utförare finns i beställarens diarier men det saknas en samlad 
uppföljning av verksamheten. Inte heller är ekonomiredovisnings-
systemet utformat för att löpande kunna följa upp den verksamhet 
som genomförs på projektnivå. Det innebär att en mängd frågor är 
omöjliga att besvara: Hur vanligt är det med kostnadsöver-
skridanden för projekteringsupphandlingar? Finns det skillnader i 
detta avseende beroende på vilken entreprenadform etc. som 
tillämpas? Beroende på vilken utförare som används? Gör beställ-
aren tillägg till uppdragsspecifikationen under arbetets gång eller 
beror kostnadsöverskridanden på oväntade geotekniska för-
hållanden eller på oskickliga projektörer? Hur ser kostnadssam-
bandet ut mellan utformningen av ett projekteringskontrakt och 
kostnadsutfallet för entreprenaden som helhet?  

Bristen på tillgång till ett underlag som gör det möjligt att svara 
på denna typ av frågor är särskilt besvärande med tanke på att 
beställaren använder konsulter för många av de arbetsuppgifter 
som ska genomföras. Förutom bristen på systematiska upp-
följningar innebär detta att kunskapen ofta ”lämnar beställaren” när 
konsulten övergår till andra uppdrag. Behovet av systematisk 
utveckling av beställarverksamheten försvåras på så sätt ytterligare. 
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2 Problembeskrivning 

Projektering syftar till att ta fram de ritningar och andra dokument 
som behövs för att kunna genomföra ett infrastrukturprojekt. I det 
här avsnittet beskrivs i avsnitt 2.1 de egenskaper som kännetecknar 
beslut om investeringar i vägar och järnvägar och i synnerhet sam-
hällets mål för verksamheten. Avsnitt 2.2 behandlar därefter två av 
de problem som i olika form och i olika omfattning återkommer i 
samband med detta beslutsfattande, nämligen frågor om kvalité och 
riskfördelning. 

2.1 Samhällets mål 

Figur 1 beskriver den livscykel som byggd infrastruktur går 
igenom. För att förenkla den fortsatta diskussionen antas att för-
studien resulterar i ett beslut om att en investering ska genomföras. 
Vidare utgår diskussionen från att projektets utformning har fast-
ställts, dvs. om det är en motorväg, en 2+1-väg eller någon annan 
typ av väg som ska byggas. Detta är inte självklara förutsättningar, 
inte minst med tanke på att Trafikverket i allt större utsträckning 
ska överväga också andra alternativ än investeringar för att hantera 
problemen inom ramen för den process som kallas fyrstegs-
principen.1 Dessa antaganden påverkar emellertid inte den logik 
som står i fokus för diskussionen i promemorian. 
  

                                                                                                                                                               
1 Innebörden av fyrstegsprocessen är att man ska pröva billigare alternativ innan beslut fattas 
om att genomföra en kostsam investering: Går det att lösa de problem man står inför med 
administrativa hjälpmedel, med priser, med en underhållsinsats etc. i stället för att bygga 
nytt? 
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Det finns olika principmodeller för att genomföra det arbete som 
leder fram till att en investering kan genomföras, bland annat 
följande: 

 Den offentliga myndigheten genomför allt arbete i egen regi. 
Detta förfarande har tidigare varit förhärskande i Sverige. 
Vägverket genomförde till och med mitten av 1990-talet huvud-
delen av all drift och underhåll i egen regi. Man hade också en 
egen projekteringsavdelning och man hade en byggavdelning 
som genomförde en betydande del av anläggningsprojekten; 
övriga projekt upphandlades. Banverket påbörjade motsvarande 
övergång från egen regi till konkurrensupphandling ett tiotal år 
senare 

 Myndigheten fungerar som beställare av såväl projektering som 
byggande. Detta är i princip det förfarande som idag tillämpas 

 Myndigheten fungerar som beställare av en färdig produkt, dvs. 
en totalentreprenad; se vidare beskrivningen i avsnitt 4 

 Utöver att köpa en produkt via en totalentreprenad kan upp-
handlingen också innefatta ett ansvar för anläggningens underhåll 
under en längre tidsperiod, något som går under beteckningen 
funktionsentreprenad.  

Offentlig – Privat Samverkan innebär att entreprenören också ges 
ett ansvar för att bidra till finansieringen av ett projekt. På så sätt 
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ökar man ytterligare sannolikheten för att den som genomför ett 
projekt också tar ansvar för dess kvalité på lång sikt. 

Det är i nuläget inte aktuellt att överväga en eventuell återgång till 
den första modellen. Inte heller behandlas funktionsentreprenad eller 
OPS vidare, utan i stället ligger promemorians fokus på att diskutera 
hanteringen av projektering i samband med utförandeentreprenader. 

2.2 Återkommande principfrågor 

Två aspekter hos det uppdrag som ska utföras kommer att hanteras 
på olika sätt beroende på vilken entreprenadform som väljs. Den ena 
aspekten handlar om kvalitén på de produkter som ska levereras och 
den andra om de risker som man står inför vid genomförandet av ett 
projekt.  

En väg eller bana som öppnas för trafik kan fungera utom-
ordentligt väl samtidigt som det efter en tid visar sig att anlägg-
ningen bryts ner väsentligt snabbare än förväntat. Det är således 
genuint svårt att med en granskning av det som syns vid en ytlig 
besiktning bedöma om en leverans är av acceptabel kvalité.  

Många kapitalvaror, såväl de som köps av privatpersoner som av 
företag, är förenade med en motsvarande osäkerhet om kvalitén. En 
skillnad är emellertid att marknaden för sådana produkter levererar 
en fungerande kontrollmekanism till följd av att missnöjda kunder 
kan vända sig till andra leverantörer. Det rykte eller varumärke som 
en leverantör bygger upp kan för kunden signalera att man normalt 
levererar en produkt som inte är förenad med systematiska kvalitets-
problem. I offentliga upphandlingar är det inte möjligt att på detta 
sätt lita till leverantörernas goda rykte. Lagen om offentlig upp-
handling innebär i stället att valet av utförare måste baseras på egen-
skaper som är rimligt möjliga att mäta och verifiera.2 Det faktum att 
man sedan länge har haft ett bra samarbete med ett företag är då 
inte möjligt att åberopa när ett nytt avtal ska tecknas.  

Bygg- och anläggningsprojekt skiljer sig från många andra 
produkter i så måtto att arbetet innehåller ett betydande behov av 
anpassning av genomförandet till den situation som föreligger på 
projektplatsen. Även om många delar av en väg eller järnväg kan 
massproduceras är andra delar skräddarsydda för att hantera de 

                                                                                                                                                               
2 LOU är i sin tur tillkommen för att säkerställa att alla anbudsgivare behandlas på ett lik-
värdigt sätt och också för att begränsa risken för att samhällets medel används på ett med-
vetet slösaktigt sätt, dvs. för att försvåra för korruption. 
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specifika utmaningar man ställs inför. Detta försvårar möjligheten 
att följa upp kvalitén på den färdiga anläggningen.3 I samma 
andetag är det viktigt att framhålla att varje anläggning innehåller 
många återkommande arbetsmoment, dvs. det finns en under-
liggande ”bank” av komponenter som fogas samman till en helhet. 

Problemet med att bedöma kvalitén i anbuden återkommer 
också när det gäller upphandlingar av projekteringskonsulter. Det 
är inte uppenbart att den som lägger det lägsta anbudet också är 
den som också tillhandahåller projekt med låg totalkostnad om 
man i detta begrepp också innefattar kvalitetsaspekter. 

Om en aspekt i upphandlingar av såväl projektering som entre-
prenader är kvalité så handlar den andra återkommande frågan om 
risk och hur denna risk ska fördelas mellan parterna. Varje uppdrag 
är förenat med osäkerhet om vad som kommer att vara de faktiska 
omständigheterna när uppgiften ska utföras.4 Vissa risker är 
generella, dvs. oavsett vem som får ett kontrakt så finns osäker-
heten. Det bästa exemplet är de geotekniska osäkerheter som alltid 
finns fram till dess att en spade satts i marken eller en sprängning 
har inletts. En geoteknisk undersökning leder fram till de bästa 
tänkbara slutsatserna givet de hål som borrats och de prover som 
tagits. Därutöver finns en osäkerhet som kommer att lösas upp 
först när arbetet påbörjats. Det finns också företagsspecifika risker. 
Varje entreprenör har en egen maskinpark och personalsamman-
sättning och olika företag kan välja att använda delvis olika produk-
tionsmetoder. Detta har i sin tur konsekvenser för hur utfallet av 
ett projekt kan komma att bli. 

Olika avtals- och ersättningsformer fördelar risken mellan 
beställare och utförare på olika sätt. Vi kommer att ge flera 
exempel på detta i den fortsatta genomgången. 

3 Den fysiska planeringen för byggande av vägar och 
järnvägar5  

Planeringsprocessen innebär att man omvandlar en preliminär 
tanke kring hur ett problem ska hanteras till en faktisk aktivitet 
som resulterar i att en byggnad eller anläggning färdigställs. Den 
                                                                                                                                                               
3 Mycket talar för att det är lättare att i denna bemärkelse massproducera byggnader än 
anläggningar eftersom en fastighet i mycket större utsträckning kan massproduceras. 
4 Man brukar definiera risk som en osäkerhet som det är möjligt att kvantifiera i termer av 
sannolikhet för att en situation ska uppträda. 
5 Avsnittet baseras på den beskrivning som ges i SOU 2010:57. 
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fysiska planeringsprocessen för järnvägar och vägar regleras i väg-
lagen (1971:948) och lagen (1995:1649) om byggande av järnväg 
(banlagen). En målsättning med de två lagverken är att koppla 
planering och genomförande av väg- och järnvägsbyggen till övrig 
samhällsplanering. En del av syftet med den långa processen är att 
förankra planeringen av vägar och järnvägar i den regionala och 
kommunala planeringen samt till att ge goda möjligheter till insyn 
och påverkan för dem som berörs. Vidare syftar processen till att 
göra avvägningar mellan olika allmänna och enskilda intressen samt 
till att åstadkomma ett effektivt och rättssäkert plangenomförande. 

Den fysiska planeringen är indelad i tre skeden, där arbetet 
successivt ska utvecklas från översiktliga studier till detaljplanering 
och där resultatet från ett skede ger utgångspunkterna för nästa. 
Processen inleds med en förstudie vars syfte är att klarlägga förut-
sättningarna för den fortsatta planeringen; se figur 1. Utifrån 
befintligt kunskapsunderlag beskrivs vilka problem som föreligger i 
det existerande väg- eller järnvägsnätet och olika tänkbara åtgärder 
för att komma åt problemen analyseras. Avsikten är att identifiera 
och pröva tänkbara alternativ för att få fram vilka som verkar 
genomförbara och därför intressanta att studera vidare.  

Ju tidigare i en planeringsprocess som arbetet med att utforma 
en anläggning för att minimera livscykelkostnaderna kan påbörjas, 
desto större möjligheter finns det att påverka slutresultatet. Det är 
därför nödvändigt att redan i förstudieskedet ha tillgång till 
åtminstone översiktlig kunskap om de olika tekniska lösningar som 
sedermera kan komma att detaljstuderas. På så sätt är det möjligt 
att bidra till att så länge som möjligt behålla flexibilitet i de succes-
siva ansträngningarna att hitta en lösning som är kostnadseffektiv.  

Arbetet med att ta fram underlag för beslut om sträckning, plan 
och profil samt andra för anläggningen väsentliga villkor är betydelse-
fulla i detta perspektiv. Personalens kompetens och erfarenhet liksom 
de resurser i övrigt som avsätts för ändamålet har stor betydelse för 
kvalitén på underlagen och därmed anläggningens livscykel-
kostnader. Kompetens och erfarenhet omfattar såväl plan- och 
miljöfrågor som produktion, produktionsteknik och produktions-
ekonomi. Det måste också finnas goda kunskaper vad gäller 
utformningen av krav på kvalité och liksom vad gäller sambandet 
mellan nyinvesteringsstandard och framtida kostnader för drift- 
och underhåll.  

Förstudien ger underlag för att ta ställning till om projektet ska 
drivas vidare eller inte. I en vägutredning eller en järnvägsutredning 
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ska därefter de alternativ som bedöms som genomförbara efter 
förstudien analyseras och utvärderas. Särskilda inventeringar och 
utredningar görs för att ge tekniskt och miljömässigt underlag för 
valet av korridor. Alternativen och deras konsekvenser ska redo-
visas så att de kan jämföras med varandra och med att inte genom-
föra någon utbyggnad alls.  

Det tredje planeringsskedet innebär att en arbetsplan eller en 
järnvägsplan ska upprättas. En sådan plan krävs för alla projekt som 
innebär att man behöver utöka eller förändra markanvändningen. 
Planen ska redovisa väg- eller järnvägsanläggningens läge och 
utformning i detalj, liksom den mark som behöver tas i anspråk. 
Dokumentet ska också innehålla en bedömning av de förväntade 
kostnaderna för att genomföra projektet. En fastställd arbetsplan 
eller järnvägsplan en systemhandling6 – pekar ut vilken mark som 
krävs för projektet och är det dokument som ger tillgång till 
marken. 

I och med att arbetsplanen respektive järnvägsplanen fastställts 
är den fysiska planeringsprocessen avslutad. Av beskrivningen 
framgår att respektive dokument innebär att man lagt in restrik-
tioner på utformningen av den anläggning som ska byggas. Linje-
dragningen ligger fast vilket innebär att senare tankar kring 
alternativa dragningar som skulle kunna minska byggkostnaderna 
inte längre kan prövas. Sådana restriktioner kan vara nödvändiga i 
bebyggda områden där hänsyn måste tas till existerande bebyggelse 
etc. Däremot finns åtminstone i princip inte motsvarande behov 
för linjedragning i obebyggd mark, men planen innebär trots detta 
restriktioner också där. Likaså lägger planen med relativt stor 
detaljeringsgrad fast den specifika höjden etc. på den nya anlägg-
ningen. 

  

                                                                                                                                                               
6 I järnvägssammanhang avses med systemhandling ett dokument som fastställer vilken järn-
vägsteknik som ska användas och kostnaderna för mark, geoteknik, konstbyggnad liksom 
ban-, el-, signal- och tele-teknik. De järnvägstekniska delarna kostnadsberäknas inte i järn-
vägsplanen utan i systemhandlingen. Språkbruket inom detta område är något oklart, men 
här används begreppet systemhandling för att beteckna det dokument som är slutprodukten 
av den fysiska planeringsprocessen. De observationer som fortsättningsvis görs är oberoende 
av när, mera precist, som dokumentet föreligger. 
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4 Val av affärsform 

Med utgångspunkt från de ställningstaganden som gjorts under den 
fysiska planeringsprocessen ska beställaren välja vilken affärsform 
man vill använda sig av. Begreppet används av Trafikverket för att 
karaktärisera fyra val som måste göras, nämligen val av upphandlings-, 
entreprenad- och ersättningsformer samt verktyg för samverkan. 
Dessa moment beskrivs fortsättningsvis i avsnitt 4.1–4.4.  

Framställningen baseras på Trafikverkets riktlinjer vad gäller val 
av affärsform för entreprenader (Trafikverket, 2010) respektive för 
val av projekteringsuppdrag (Trafikverket, 2011). Myndighetens 
avsikt är att med ett medvetet val av affärsform skapa ett gemen-
samt arbetssätt och tydliggör beslutsbefogenheter inom organisa-
tionen. Avsikten är att på så sätt öka möjligheterna att genomföra 
projekt inom beslutad budget, i tid och till rätt kvalitet. Avslut-
ningsvis görs i avsnitt 4.5 några sammanfattande reflexioner om 
riktlinjerna. 

4.1 Upphandlingsförfarande 

Valet mellan olika upphandlingsformer styrs av det offentliga 
regelverket i form av Lagen om offentlig upphandling (LOU, bland 
annat för väginvesteringar) och Lagen om upphandling i försörj-
ningssektorn (LUF; järnvägsinvesteringar). Syftet med lagstift-
ningen är att på bästa sätt ta till vara konkurrensen på marknaden 
och också att behandla alla anbudsgivare på ett enhetligt sätt. 

Reglerna gör åtskillnad mellan konsultuppdrag över respektive 
under ett tröskelvärde som för LOU är cirka 1,2 MSEK och för 
LUF cirka 3,8 MSEK. För upphandlingar över tröskelvärdet kan tre 
förfaranden tillämpas. I det öppna förfarandet görs kvalificering 
och anbudsvärdering samtidigt, dock som två skilda moment. I 
kvalificeringsdelen kontrolleras att anbudsgivarens förmåga stämmer 
överens med ställda krav och övriga parametrar värderas i 
utvärderingsdelen. Med ett selektivt förfarande kvalificeras leverantörer 
som ansöker om att få delta i upphandlingen separat. De kvalificerade 
anbudssökandena inbjuds sedan att lämna anbud. Ett förhandlat 
förfarande innebär att den upphandlande enheten bjuder in utvalda 
leverantörer och förhandlar om kontraktsvillkoren med en eller 
flera av dem. 
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För konsultuppdrag under tröskelvärdet ska förenklat för-
farande respektive urvalsförfarande tillämpas. Förenklat förfarande 
kan sägas motsvara öppet förfarande och urvalsförfarande kan sägas 
motsvara selektivt förfarande. Vid upphandlingar under tröskel-
värdet finns inga minimitider för anbudsräkning såsom det gör vid 
förfaranden över tröskelvärdet. 

Beställaren kan också använda en projekttävling både för upp-
handlingar enligt LOU och LUF. Detta kan vara aktuellt för 
tekniskt komplicerade uppdrag, arkitektonisk utformning eller där 
gestaltningen ska ligga till grund för bedömning. Upphand-
lingsförfarandet konkurrenspräglad dialog kan användas både över 
och under tröskelvärdet men endast för upphandlingar i enlighet 
med LOU. Förfarandet är tillämpligt när kontraktet är särskilt 
komplicerat och där traditionella upphandlingsförfaranden inte 
medger tilldelning av kontrakt. Konkurrenspräglad dialog ställer 
högre krav på resurser och kompetens hos deltagande aktörer samt 
omfattande förberedelser och planering. Ingen av dessa upphand-
lingsformer har prövats i någon större omfattning inom Trafikverket. 

4.2 Entreprenadform 

Valet av entreprenadform avgör i stor utsträckning ansvars- och 
därmed riskfördelningen mellan beställare och utförare. Entreprenad-
formerna har definierats av Byggandets Kontraktskommitté, BKK7, en 
organisation gemensamt ägd av beställare och utförare. Det finns två 
dokument som kodifierar innebörden av entreprenadformen, All-
männa bestämmelser för Utförandeentreprenad (AB04) respektive 
för Totalentreprenad (ABT06).  

Det finns skäl att betona att dessa anvisningar avgör både 
formerna för den kommande entreprenaden och för projekt-
eringens genomförande. Närmare bestämt visar figur 2 att 
utförandeentreprenaden (UE) ger beställaren dvs. Trafikverket 
ansvar för projekteringen och vilken teknisk lösning som ska användas 
med avseende på konstruktion, material och varor och framför allt 
utförande. I en totalentreprenad (TE) ges i stället entreprenören 
ansvar för projekteringen, dvs. tekniska lösningen som ska uppfylla 
de funktions-/prestandakrav som anges i beställarens tekniska 
specifikation.  

                                                                                                                                                               
7 http://www.foreningenbkk.org/ 
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En totalentreprenad kan emellertid vara mer eller mindre styrd 
beroende på hur beställaren valt att ange sina krav. Det vanligaste 
förfarandet tycks i dag vara att använda styrda totalentreprenader 
där den tekniska specifikationen är relativt långtgående och delvis 
beskriver vilken teknisk lösning som ska väljas. Detta innebär att 
beställaren behåller en betydande del av sin kontroll över projektets 
utformning. Inriktningen är emellertid att utforma total-
entreprenader på ett sätt som ger större frihet och ansvar till 
entreprenören. 

 
 
Trafikverkets riktlinjer anger att valet av entreprenadform ska 
avgöras av vilka egenskaper projekten har och av förhållandena på 
leverantörsmarknaden. I bilaga D redovisas en bedömning av när 
utförande- respektive totalentreprenad torde vara mest lämpade. 

4.3 Ersättningsform8  

Valet mellan olika former för ersättning utgör ett val mellan hur 
starka drivkrafter beställaren vill ge utföraren för att denne ska 
anstränga sig för att hålla nere kostnaderna. Ersättningar till fast 
pris ger per automatik en drivkraft för entreprenören att utföra 
arbetet till så låg kostnad som möjligt för att därigenom öka sin 
marginal mot offererat pris. Beställaren får emellertid inte del av 
eventuella besparingar i förhållande till den ersättning man kommit 
överens om, åtminstone på kort sikt. I ett längre perspektiv kan 
kostnadsbesparingar i ett projekt innebära att nya lösningar kan 

                                                                                                                                                               
8 Beskrivningen i detta avsnitt utgör en blandning av texten i TRV 2010 och TRV 2011. 
Karaktäristiken av incitamenten avviker delvis från vad som sägs i dessa dokument. 
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utnyttjas också i senare projekt och på så sätt komma beställaren 
till del i form av lägre framtida anbudspriser. 

Mängdreglerade avtal eller avtal med a-pris dominerar då man 
upphandlar utförandeentreprenader. Utgångspunkten för denna 
ersättning är den mängdförteckning som tas fram under projekt-
eringen, dvs. den beskrivning som görs av de aktiviteter som ska 
genomföras; se vidare beskrivningen i avsnitt 5 nedan. Ett anbud 
består i att entreprenören anger ett pris för varje sådan aktivitet och 
totalkostnaden erhålls genom att multiplicera mängder med pris. 
Den entreprenör som vinner upphandlingen får betalt för faktiska 
mängder upp till det tak som framgår av mängdförteckningen.9 
Incitamenten för besparingar av mängder försvinner med denna 
konstruktion och i själva verket skapas incitament att argumentera 
för större mängder än i det ursprungliga avtalet. Samtidigt bär 
entreprenören risken för att de styckpriser som ingår i offerten är 
tillräckliga för att täcka de egna kostnaderna för verksamheten. 
Samma förfarande tillämpas också i stor utsträckning i samband 
med projekteringsupphandlingar. 

Löpande räkning är mindre vanligt men kan förekomma när ett 
uppdrag är så komplext att arbetsinsatsen är svår att beräkna i för-
hand. Löpande räkning enligt självkostnadsprincipen innebär att 
projektören får betalt mot verifierade kostnader. Ett separat arvode 
och overhead tillkommer som en fast del eller som en procentsats 
på de verifierade kostnaderna.  

Löpande räkning innebär att uppdragstagaren inte tar någon risk 
utan att hela risken för fördyringar bärs av beställaren. Detta ger 
utföraren utrymme för att lägga ner extra tid för att hitta innovativa 
lösningar på de utmaningar denne ställs inför. Samtidigt försvinner 
utförarens incitament att effektivisera sitt eget genomförande. 
Beställaren måste därför vara aktiv för att säkerställa att pro-
jektören arbetar effektivt och man bör skapa en väl fungerande 
administration för dess hantering.  

Ett kompletterande sätt att skapa ekonomiska drivkrafter i en 
entreprenad är att utnyttja någon form av incitamentsmodell. Ett 
exempel på en sådan modell är att avtalet fördelar eventuell för-
tjänst eller ökad kostnad mellan beställare och entreprenör i 
förhållande till ett mål, exempelvis ett riktpris. Ett andra, eventuellt 
kompletterande tillvägagångssätt är att skapa incitament för att nå 

                                                                                                                                                               
9 I själva verket finns tumregler som innebär att man utan omförhandling kan få betalt för 
upp till 25 procents mängdöverskridanden under förutsättning att det finns argument för att 
detta är motiverat. 



SOU 2012:39 Bilaga 5 
 
 

123 

olika precisa projektmål, exempelvis för att klara del- eller sluttider 
eller för att nå trafiksäkerhets-, arbetsmiljö- eller miljömål.  

Oavsett vilken entreprenadmodell som tillämpas kan beställ-
aren, efter det att ett anbud accepteras, finna att det ursprungliga 
förfrågningsunderlaget var felaktigt eller ofullständigt. Man kan 
därför vilja (Ä)ndra, man kan vilja göra (T)illägg till eller ibland 
(A)vdrag från den ursprungliga överenskommelsen, något som går 
under samlingsbeteckningen ÄTA. Sådana förändringar kan ha stor 
betydelse för entreprenörens resultat och för det samlade kostnads-
utfallet, dvs. en ÄTA innebär för det mesta att kostnaderna ökar 
jämfört med den ursprungliga överenskommelsen. Utfallet av sådana 
ÄTA påverkas också av att förhandlingssituationen mellan beställare 
och utförare är annorlunda då man ska teckna ett tilläggsavtal jämfört 
med då man konkurrerade om att få det ursprungliga avtalet. 

4.4 Samverkan 

”Utökad samverkan” är ett begrepp som används för att beskriva 
umgänget mellan parterna i ett entreprenadkontrakt. Förenklat kan 
man beskriva samverkan som en moralisk påbyggnad på kontraktet. 
Samverkan i sin mest omfattande form innebär att utföraren också 
är med och påverkar kontraktsförhållandena. 

Av särskild betydelse för denna promemoria är de försök som 
nu görs att också innefatta projektören i arbetet med genomförandet av 
ett projekt. Samverkan innebär då ett trepartsförhållande där 
projektörens tankar på ett handgripligt sätt påverkar genomförandet. 
Detta innebär självklart att kostnaden för projektören ökar vilket 
kan vara motiverat om informationsöverföringen i genomförande-
fasen kan medverka till minskade kostnader, se vidare www.fia-
sverige.se 

Samverkan kan ge ett värdefullt bidrag till att under genom-
förandet av ett projekt verkligen identifiera de lösningar som med-
verkar till att hålla nere byggkostnaderna. Trots en sådan sam-
verkan kommer självfallet oväntade situationer att kunna inträffa 
och kostnaderna kommer att kunna öka på ett icke planerat sätt. I 
sådana situationer hjälper inte det faktum att man har samverkat, 
åtminstone så länge man inte kodifierat detta i tilläggsavtal. I stället 
är det formuleringarna i det ursprungliga kontraktet som kommer 
att vara avgörande för vilken av parterna som kommer att få betala 
för kostnadsökningarna, se vidare Nyström (2007). 



Bilaga 5 SOU 2012:39 
 
 

124 

4.5 Sammanfattning 

Redan i ett tidigt skede av den fysiska planeringen finns det anled-
ning för konsult och beställare att bilda sig en uppfattning om 
vilken entreprenadform som kan komma att bli aktuell och därmed 
om projektering upphandlas som en del av entreprenadupphandl-
ingen (TE) eller som en aktivitet som föregår entreprenad-
upphandlingen (UE). Trafikverkets anvisningar slår också fast att 
affärsform ska övervägas i inledningen av arbetsplane- respektive 
järnvägsplaneskedet och senast vid upprättandet av en system-
handling.  

Den som på Trafikverket är ansvarig för ett projekt, dvs. 
projektledaren, ansvarar för den analys som föregår valet av affärs-
form. Detta ska redovisas i en s.k. motivbilaga anpassad efter 
projektets särart. Beslut om affärsform fattas av den chef som har 
delegering att fatta beslut om detta. En särskild motivbilaga ska 
alltid upprättas för större entreprenadprojekt och för samtliga upp-
handlingar av projektörer.  

De refererade dokumenteten – dvs. Trafikverket (2010) och 
Trafikverket (2011) – syftar till att tydliggöra befogenheter. Det är 
inte uppenbart vad detta innebär i termer av faktisk hantering av 
besluten. Det är dessutom väl känt att den regionala organisationen 
och i synnerhet beställarens projektledare har stor rådighet över 
formerna för att genomföra verksamheten. Konsekvenserna av de 
dokument som nu tagits fram för hur verksamheten kommer att 
genomföras är därför inte uppenbar. Däremot finns tydliga indika-
tioner på att man fortsättningsvis inte bara ska dokumentera de 
ställningstaganden som görs utan att man också ska genomföra 
systematiska uppföljningar. Detta har inte gjorts tidigare och kan – 
med ett konsekvent genomförande – ge viktiga erfarenheter med 
konsekvenser för framtida beslut om utformning av upphandlingar 
av såväl projektering som entreprenader. 

5 Genomförande av en utförandeentreprenad (UE) 

I tre avsnitt har nu formerna för den fysiska och den ekonomiska 
planeringen redovisats. Valet av affärsform innebär bland annat att 
man väljer mellan en utförande- och en totalentreprenad. I det här 
avsnittet ges en beskrivning av hur utförandeentreprenader genom-
förs. I bilaga C görs en beskrivning av uppläggningen av en total-
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entreprenad medan bilaga D i korthet behandlar vilka aspekter som 
bör påverka valet av entreprenadform. Bilagorna syftar till att göra 
det möjligt att se formerna för en UE i perspektivet av hur en TE 
kan genomföras, men tillför ingenting direkt för huvudsyftet med 
promemorian, dvs. att behandla formerna för projekterings-
upphandlingar.  

Som framgår av figur 2 måste beställaren i en UE genomföra två 
separata upphandlingar. Inledningsvis beskrivs därför upphandlingen av 
en projektör (avsnitt 5.1) medan avsnitt 5.2 innehåller en beskrivning 
av hur man upphandlar genomförandet av själva projektet. 

5.1 Upphandling av projektering 

För att kunna upphandla en entreprenad krävs en bygghandling (jfr 
figur 1), dvs. en samling tekniska dokument som redovisar alla 
detaljer i anläggningen och vilka vägmarkeringar, skyltar och trafik-
signaler och annan utrustning som ska finnas inom det fastställda 
vägområdet. Om beställaren har för avsikt att genomföra ett 
projekt som en UE, och om man inte har egna resurser för pro-
jektering, måste även uppdraget att utforma bygghandlingen upp-
handlas i konkurrens. Detta är alltså upphandlingen av en 
projektering. För detta ändamål upprättas en uppdragsbeskrivning 
som tillsammans med ett antal andra dokument utannonseras. För 
att illustrera förfarandet återges här delar av en sådan beskrivning 
för ett specifikt projekt i Västernorrland som upphandlades i slutet 
av 2009.  

Uppdragsbeskrivning: Bygghandling objekt 83245792, väg E4 
Myre–Skönsberg, delen vid Skönsmon. 

Objektet avser framtagande av bygghandling för tillfälliga 
trafiklösningar och ombyggnad av E4, delen vid Skönsmon. Väg-
avsnittet passerar strax väster om Sundsvalls oljehamn och berör ett 
område inom oljehamnen där det sedan 2004 pågår en sanering av 
oljeföreningar och där grundvattenytan ligger på cirka 5 m djup. 
Vid projekteringen måste hänsyn tas till befintliga pump-
/grundvattenrör som finns inom området. Projekteringen ska ske så att 
byggnationen av ny E4 inte påtagligt förhindrar eller försvårar den 
pågående saneringen.  

Objektet innebär att följande aktiviteter behöver genomföras: 

 ny port över industrispår för anslutning till oljehamnen 
 detaljprojektering av Kustvägen, ca 600 meter 
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 stödmur längs Kustvägen mot industrispår. Tänkt lösning skall 
minimera schakt i oljeförorenad mark 

 cirkulation inkl. ramper 
 cirkulation, Björneborgsgatan/Landsvägsallén inkl. anslut-

ningar/ramper 
 gång- och cykelväg parallellt med Kustvägen söder ut 
 gång- och cykelväg från bron till Landsvägsallén 
 lokalväg (700 meter) från Kustvägen, under bron och fram till 

Landsvägsallén samt Petroleumvägen (150 meter) 
 projektera schaktnivåer för m.h.t. tänkta pålnivåer. Hantering av 

förorenade massor 
 masshanteringsplan 
 omläggning av industrispår ca 350 meter 
 belysningsprojektering 
 trafiklösningar under byggtiden inkl. TA-planer 
 inarbeta tillhandahållen detaljprojektering av spont i banvall 
 kompletterande terrestermätning för entreprenadområdet.  

Syftet med uppdraget är att ta fram en bygghandling som ska ligga 
till grund för en förberedande entreprenad inom projektet E4 
Sundsvall samt omhänderta förorenade massor. Uppdraget innebär 
att projektören ska ta fram färdiga konstruktionsritningar för port 
över industrispår.  

Projekteringen ska drivas så långt att masshanteringen 
optimeras och att tänkta lösningar underbyggtiden minimerar 
störningar för befintlig E4 trafik, lokaltrafik, kollektivtrafik och 
oskyddade trafikanter. Lösningarna skall ta största möjliga hänsyn 
till hantering av dagvatten under byggtiden. Konsult som erhåller 
uppdraget ansvarar för samordningen mellan olika teknikområden 
samt mellan eventuella underkonsulter. Konsult ska ta erforderliga 
samråd för uppdragets genomförande. Beställaren ombesörjer 
utskick av kallelser och annonser till samrådsmöten, informations-
möten etc.  

På grundval av en sådan uppdragsbeskrivning ska intresserade 
projektörer lämna anbud på att genomföra projekteringen. 
Anbudet ska ha den form som framgår av bilaga A och bilaga B. 
Man kan notera två egenskaper hos dessa formulär. Den ena 
egenskapen är att de arbetsmoment som projektören ska utföra är 
noggrant definierade och bygger på många års erfarenhet av de 
frågor som måste hanteras i projekteringen. Det finns därför ingen 
grundläggande osäkerhet om vilka arbetsuppgifter projektören ska 
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utföra. Den andra egenskapen är att beställaren anger det maximala 
antalet timmar som ska läggas ner på varje arbetsmoment och 
därmed i princip har ansvaret (bär risken) för att resursåtgången är 
korrekt beräknad.10 

Innebörden av detta förfarande är att ju lägre timersättning en 
utförare begär, desto större är sannolikheten att vinna uppdraget. 
Den lägsta timersättningen erhålls om utföraren använder den 
senast anställde eller den med minst utbildning för att utföra ett 
uppdrag. Detta är normalt inte den som är högst kvalificerad.  

Men priset är inte den enda parametern som avgör vem som 
beställaren skriver kontrakt med. Också kvalitetsaspekter har stor 
betydelse för tilldelningsbeslutet. Detta är naturligt eftersom 
beställaren vill köpa en projektering som bidrar till att en 
investering ska kunna genomföras till lägsta tänkbara kostnad sett 
över dess totala livslängd och därmed vill köpa tjänsten från den 
konsult som har mest erfarenhet eller bäst förutsättningar för att 
klara uppdraget.  

Ett tillvägagångssätt för att hantera detta är att i utvärderingen 
formulera ett antal ”skall-krav”. Budgivaren måste uppfylla dessa 
krav på minsta acceptabla kvalité för att ett anbud ska kunna 
beaktas. På så sätt begränsas risken för att anbudsgivare inte är 
ekonomiskt solventa, att man inte har problem med skattemyndig-
heter etc. Ett annat exempel på skall-krav är att anbudsgivarens 
uppdragsledare skall ha erfarenhet av ett minsta antal projekt där 
både arbetsplan och bygghandling tagits fram och att sådana upp-
drag ska ha genomförts under en angiven tidsperiod. Avsikten är 
att på detta sätt öka sannolikheten för att den vinnande anbuds-
givaren verkligen har tillräcklig kompetens för att leverera en 
projektering av acceptabel kvalité. Det innebär också att konsulten 
åtminstone inte enbart kan använda sig av de senast anställda och 
därmed billigaste konsulterna i det arbete som ska genomföras.  

Ju striktare skall-kraven formuleras, desto färre individer eller 
företag uppfyller kraven. En konsekvens kan bli att ett fåtal 
uppdragsledare anlitas för många projekt samtidigt som man i 
realiteten använder annan personal för att genomföra arbetet 
eftersom den formellt ansvarige inte har egen tid för alla projekt.  

Men de skall-krav som är lätta att formulera och kontrollera 
innebär inte med säkerhet att man verkligen får den uppdragstagare 
som är bäst lämpad för uppdraget. Beställaren kan exempelvis ställa 
                                                                                                                                                               
10 Man kan notera att det finns förfrågningsunderlag där anbudsgivarna själva beräknar också 
antalet timmar som krävs per aktivitet för att genomföra varje uppdrag. 
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krav på att projektören kan ange referensuppdrag för att belägga att 
han eller hon har erfarenhet av den art som efterfrågas. Samtidigt 
som det kan vara rimligt enkelt att kontrollera att sådana uppdrag 
verkligen genomförts innebär detta inte med nödvändighet att 
genomförandet verkligen gått bra. Det går att skapa exempel som 
innebär att utförare uppfyller ett antal formella krav samtidigt som 
vederbörande inte har de egenskaper som beställaren verkligen vill 
ha. 

Om samma individer används i många olika projekt kommer 
heller inte ny personal in vilket kan innebära att utvecklingen 
stagnerar. En annan tänkbar konsekvens är att de mest kompetenta 
projektledarna inser att man kan få mer betalt genom att starta en 
egen verksamhet och erbjuda sina tjänster till den som är villig att 
betala mest. I förlängningen kan detta betyda att projekterings-
företagen inte har utrymme för att delta i utvecklingen i branschen, 
dvs. utvecklingsansvaret måste i successivt ökande omfattning 
hanteras av Trafikverket. 

En annan företeelse i branschen tycks vara att återanvända 
tidigare genomförda projekteringar. Genom att utgå från den 
dokumentation som tidigare tagits fram kan man begränsa kost-
naderna för projekteringen. Samtidigt innebär detta att genom-
förandet inte fullt ut kan anpassas till situationen på det nya arbets-
stället. Möjligheten till nytänkande minskar också. 

I stället för att använda skallkrav används stundtals en tilldel-
ningsprincip där kvalité och pris viktas samman. Exempelvis finns 
det upphandlingar där priset för att utföra ett projekteringsuppdrag 
ges 20 procents betydelse medan kvalitetsparametrar representerar 
80 procent av grunden för ett tilldelningsbeslut. Sådana ”mjuka para-
metrar” avser kompetens, kvalité, genomförande och projektstyrning. 
Innebörden är att en anbudsgivare kan tilldelas ett kontrakt även om 
vederbörande inte lämnat det lägsta anbudet. 

Också med denna konstruktion ligger utmaningen i att kunna 
mäta dessa kvalitetsparametrar och att använda vikter som gör det 
möjligt att ge ett samlat omdöme om anbudet. I förfrågnings-
underlaget är det därför nödvändigt att ange vilken skala som 
används för att mäta kompetens liksom hur mycket mer värt det är 
att ha en projektör med x procent högre kompetens än en annan. 
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5.2 Upphandling av entreprenör 

Resultatet av projektörens arbete består av ritningar och detaljerade 
beskrivningar av vilka arbetsuppgifter som måste utföras för att 
genomföra ett anläggningsprojekt. Detta sammanfattas i en mängd-
förteckning som anger precis hur många brevlådor som ska flyttas 
och träd som ska huggas, hur många kubikmeter jord som ska 
schaktas bort och hur mycket fyllnadsmaterial som ska fyllas på 
innan man lägger ut ett visst antal kvadratmeter beläggning. På 
grundval av detta underlag upphandlas därefter den entreprenör 
som ska genomföra projektet. Budgivarna konkurrerar då i huvud-
sak om att till lägsta kostnad genomföra de aktiviteter som 
specificerats av projektören i mängdförteckningen.  

Tabell 1 illustrerar hur en mängdbeskrivning kan se ut, här med 
avseende på de förberedelser som utgör första momentet igenom-
förandet av ett projekt. R innebär att ersättningen är reglerbar och 
syftar på att beställaren betalar ut en ersättning för faktiska 
kvantiteter upp till angivna takvärden. OR betyder att ersättningen 
inte är reglerbar, det vill säga att man lämnar ett fastprisanbud på 
denna del av arbetet. En UE kan i praktiken innefatta olika stor 
andel fast och rörlig ersättning. 

Projektörens uppdrag är alltså att utgå från generella föreskrifter 
för hur vägar eller järnvägar ska byggas och anpassa dessa principer 
till förutsättningarna på byggplatsen så långt dessa är kända. 
Exemplet i tabellen illustrerar hur detaljerad specifikationen av arbets-
uppgifterna kan vara och hur lite som lämnas till den vinnande 
budgivarens egna överväganden. Det är också värt att notera att 
utformningen av entreprenaduppdraget baseras på samma logik 
som ligger bakom utformningen av det konsultuppdrag som upp-
handlas och som beskrevs ovan. Tanken kan kortfattat uttryckas 
som att den beställare som med maximal detaljeringsgrad kan 
precisera det uppdrag som ska utföras också har bäst förutsättning 
att få den produkt som man är ute efter. 
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6 Problem med projekteringsupphandlingar 

En projektör står alltså inför uppgiften att omvandla en system-
handling, som ger en mer eller mindre tydlig beskrivning av ett 
problem i dagens infrastruktur, till en bygghandling med stor grad 
av konkretion. Den som utför ett sådant uppdrag måste ha förmåga 
att översiktligt bedöma de olika tillvägagångssätt som skulle kunna 
användas och att välja det förfarande som löser uppgiften till lägsta 
kostnad för samhället. I detta ingår att ta hänsyn till både bygg-
tekniska aspekter på projektets genomförande och att åstadkomma 
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en acceptabel standard för trafikanter och underhållsorganisation 
under anläggningens förväntade livslängd. Projektören har stöd av 
de normer och principer som beställaren/väghållaren utvecklat 
under årens lopp, normer som baseras på lång erfarenhet om hur 
man bygger nya anläggningar som ska kunna användas. 

Den dokumentation som projektören levererar kan ses som den 
handfasta konkretiseringen av hur ett projekt ska genomföras. 
Förutom den ”mekaniska” delen av uppdraget – att ta fram 
dokument – innebär projekteringen en svår balansgång som kräver 
en bred kompetens kring de konstruktionsfrågor som är aktuella. 

Trafikverkets anbudsförfrågan för upphandling av en projektering 
innebär, som tidigare beskrivits, att beställaren har fastställt vilka arbets-
moment som ska utföras och hur många timmar varje moment får ta 
(jfr bilaga A). Anbudet innebär att varje intresserat projekterings-
företag anger hur mycket betalt man vill ha för att utföra respektive 
arbetsmoment. Beställaren försöker dessutom hantera kvalitets-
problem genom att tilldela kontrakt på basis av både pris och 
kvalité. I bedömningen ingår också ett större eller mindre inslag av 
skall-krav, exempelvis i form av minimivillkor på den personal som 
ska användas i ett projekt. 

Det finns åtminstone två principiella problem med detta förfarande 
som behandlas i avsnitten 6.1 och 6.2; osäkerhet om den slutliga 
kostnaden för en projektering respektive hanteringen av pris och 
kvalité i valet av vinnande anbud. 

6.1 Osäkerhet om slutkostnad 

De kontrakt som tecknas mellan beställare och utförare innebär att 
man i förfrågningsunderlaget specificerat mängd arbete för varje 
moment i uppdraget; säg att beställaren tror att det kommer att ta 
100 timmar att utföra de två arbetsmomenten A och B i ett pro-
jekteringsuppdrag. Om det vinnande anbudet anger en kostnad om 
1 500 kronor för moment A och 1 000 kronor för moment B så är 
den beräknade kostnaden för beställaren (1 500*100+1 000*100=) 
250 000 kronor.  

Det finns emellertid flera inslag i denna typ av kontrakt som 
innebär att detta kan vara en underskattning av kostnadsutfallet. En 
anledning är att sådana kontrakt hänvisar till en standard för 
konsultuppdrag som kan tolkas som att konsulten har rätt till 
ersättning för faktiskt nedlagd tid, oavsett den ursprungliga överens-
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kommelsen. ABK09 (Allmänna Bestämmelser för Konsultavtal, 2009) 
ger således generella riktlinjer som normalt tillämpas bland annat för 
projekteringsuppdrag. Den kritiska formuleringen i texten ligger i 
definitionen av vad som avses med budget: 

En budget upprättas vid ersättningsformen rörligt arvode, vanligtvis på 
grundval av den tid som beräknas läggas ned på uppdraget. 
Kostnadsbedömningen ska vara fackmässigt utförd och baserad på av 
beställaren givna förutsättning. Den är dock inte bindande, vilket 
innebär att konsulten inte är fråntagen rätten till betalning på den 
grund att budgeten överskrids. ABK09, s. 4. 

Med denna formulering ger avtalet incitament som i viktiga 
avseenden liknar kontrakt med ersättningar på löpande räkning. 
Sådana överenskommelser innebär att konsulten har begränsad 
anledning att hålla igen på sin arbetsinsats. Det är särskilt noterbart 
att anbudsgivarna i medvetande om detta förhållande kan hålla sina 
ersättningskrav i det anbud som lämnas låga eftersom man ändå 
kommer att få betalt för de kostnader man har.  

Ett kontrakt som baseras på av beställaren beräknad tidsåtgång 
och av konsulten lämnade enhetspriser ger dessutom utrymme för 
obalanserad budgivning (unbalanced bidding). Detta inträffar om 
en utförare tror sig veta att beställaren överskattat tidsåtgången för 
vissa aktiviteter medan tidsåtgången för andra har underskattats. 
Genom att lämna ett lågt pris på de överskattade arbetsuppgifterna 
och ett högt pris på de underskattade är det både möjligt att 
påverka sannolikheten att vinna en upphandling och att förbättra 
det ekonomiska resultatet för de projekt man tilldelats. 

För att illustrera förfarandet är det möjligt att bygga ut det 
inledande exemplet där den vinnande budgivarens timersättning för 
att arbeta 100 timmar med arbetsmoment A och moment B är 
1 500 kronor respektive 1 000 kronor. Låt oss nu anta att pro-
jektören tror att det i själva verket bara kommer att krävas 50 tim-
mar för det första men 200 timmar för det andra uppdraget och 
därför lägger ett anbud där priset är 1 000 respektive 1 500 kronor 
(i stället för tvärt om). Eftersom anbudet utvärderas i enlighet med 
beställarens bedömning blir den av beställaren framräknade total-
kostnaden fortfarande (1 000*100+1 500*100=) 250 000 kronor. 
Om budgivaren vinner med detta anbud, och om han räknat rätt, 
blir ersättningen i stället (1 000*50+1 500*200=) 350 000. I det 
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här exemplet är det möjligt att sänka priserna något för att öka 
sannolikheten att vinna och ändå få en högre ersättning.11 

Från ett samhällsekonomiskt perspektiv är det problematiskt 
med det som med en direktöversättning från engelskan här kallas 
obalanserad budgivning. Anledningen är att beställaren riskerar att 
välja ut den anbudsgivare som varit bäst på att gissa faktisk tids-
åtgång. Detta företag är inte med säkerhet den billigaste utföraren. 
Upphandlingens syfte är att identifiera den anbudsgivare som är 
mest kostnadseffektiv, och detta försvåras genom att belöna de 
anbudsgivare som är särskilt djärva när anbudet lämnas, åtminstone 
så länge som inte alla är lika djärva. 

De två problem som nu behandlats, och som innebär att de slut-
liga kostnaderna kan underskattas, uppstår till följd av principen att 
faktisk tidsåtgång, inte budgeterad, ska ersättas. Ett annat agerande 
i budgivningen med motsvarande konsekvenser är det som 
Lundvall & Pedersen (2011), i en rapport framtagen på uppdrag av 
Konkurrensverket, kallar osund strategisk budgivning. Med detta 
avses att anbuden på vissa delaktiviteter är mycket låga och ibland 
till och med noll. Detta tycks vara särskilt vanligt då man i anbudet 
ska identifiera ett antal olika funktioner eller personer som ska 
utföra ett uppdrag. Om man anger en mycket låg timkostnad för 
en person ökar sannolikheten för att vinna upphandlingen. När 
beställaren är intresserad av att använda den billiga individen med-
delar det vinnande företaget att vederbörande inte finns tillgänglig. 
I stället erbjuder man en annan person med högre timkostnad. 
Beställaren har i så fall antagit ett bud som anbudsgivaren aldrig 
haft för avsikt att leva upp till. Det är uppenbart att detta ger upp-
hov till betydande risker för kostnadsöverdrag. 

Det finns också en fjärde företeelse som kan bidra till att slut-
kostnaden blir högre än ursprungligen beräknat. I många projekt 
görs således tilläggsbeställningar. En anbudsgivare i en projekterings-
upphandling kanske tror att beställaren helt glömt att inkludera ett 
arbetsmoment i beställningen. Om man vinner upphandlingen finns 
då uppenbarligen skäl för beställaren att göra en tilläggsbeställning. 
Ett sådant uppdrag kommer att prissättas på grundval av att det då 
inte finns någon konkurrens från andra projektörer, dvs. det kan 
vara möjligt att ta bra betalt för tilläggsbeställningen. För att backa 
                                                                                                                                                               
11 Man ska samtidigt komma ihåg att beställaren måste godkänna alla större avvikelser från 
den timåtgång som ursprungligen beräknats. Det betyder att anbudsgivaren/projektören inte 
kan vara säker på att beställaren accepterar allt för stora förändringar av timåtgången. Detta 
tar emellertid inte bort de incitament som nu beskrivits men ger anledning till försiktighet i 
eventuella försök att lämna bud av denna art. 
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tillbaka till det ursprungliga anbudet ger detta ytterligare utrymme 
för spelbeteende från projektörernas sida i så måtto att man kan 
tänkas lämna låga priser eller erbjuda sig att utföra ett uppdrag på 
kort tid i förhoppning om att kunna göra en förtjänst då tilläggs-
beställningar görs. Detta gynnar den som vet mer om behovet av 
framtida kompletterande beställningar vilket inte med säkerhet är 
samma företag som har de lägsta kostnaderna för att genomföra 
uppdraget. 

Sammantaget innebär dessa fyra företeelser att den modell som i 
dag används för att utse vem som ska få genomföra ett uppdrag kan 
ha låg träffsäkerhet. Som tidigare påpekats finns ingen information 
som gör det möjligt att empiriskt belägga att så är fallet. I 
personliga samtal med representanter för beställaren under arbetet 
med denna promemoria har det emellertid sagts att flertalet pro-
jekteringsupphandlingar slutar med kostnadsöverskridanden jämfört 
med det kontrakt som tecknats och att merkostnaderna kan ligga 
mellan 25 och ända upp till 300 procent. 

6.2 Hantering av kvalité i urvalsskedet 

Beskrivningen i avsnitt 6.1 har helt fokuserat de problem som 
hänger samman med att de projekteringskontrakt som tecknas 
riskerar leda till kostnadsöverskridanden. I detta resonemang har 
problemet med att identifiera en projektör som kan genomföra 
uppdraget med god kvalité negligerats. Det dilemma beställaren 
står inför är att man vill köpa konsulter som har goda kunskaper 
samtidigt som man inte vill betala för mycket för denna kvalité. För 
att peka på vilka utmaningar detta innebär finns det skäl att återgå 
till beskrivningen av hur upphandlingarna genomförs. 

Vi har således konstaterat att beställaren fastställer vilka arbets-
moment som ska genomföras av projektören och hur många 
timmar varje moment får ta och att budgivarna anger hur mycket 
betalt man vill ha för att utföra respektive arbetsmoment. Detta ger 
i sig incitament att – allt annat lika – ställa låga krav på tim-
ersättning för att därmed öka sannolikheten att vinna ett kontrakt. 
Konsekvensen är att man då offererar den personal som är minst 
erfaren och därmed billigast.  

Beställaren försöker hantera det kvalitetsproblem detta skapar 
genom att formulera minimikrav på de kunskaper som anbuds-
givarens personal måste ha. Ett sätt att göra detta är att formulera 
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skall-krav, exempelvis i form av minimivillkor på den personal som 
ska användas i ett projekt som måste vara uppfyllda. Detta innebär 
givetvis samtidigt att kostnaderna för uppdraget ökar jämfört med 
om inga sådana krav ställs.  

Förutom att på detta sätt ”sätta ribban” försöker beställaren ofta 
i sin modell för utvärdering av inkomna anbud att också ge poäng 
för de mervärden som anbudsgivaren kan tänkas ha. Förutom att 
klara ”den låga höjden” då ett anbud ges pluspoäng till följd av att 
man kan visa på egenskaper hos den egna personalen etc. som kan 
vara av betydelse för beställaren. Pluspoäng innebär i detta fall att 
den ekonomiska delen av anbudet räknas om – räknas ner – så att 
en anbudsgivare ska kunna få betalt för kompetens. 

Bilaga E illustrerar hur man för en upphandling av konsultstöd 
har hanterat denna uppgift. Anbudsgivarna skulle i detta fall lämna 
in ett arbetsprov i form av en tidigare skriven rapport. Beställaren 
betygsatte därefter rapporten med avseende på tydlighet i fram-
ställningen, metod och aktiviteter för genomförande samt för att 
beakta resultatens kvalité. Det är uppenbart att ingen av dessa 
faktorer är enkla att mäta samtidigt som man i just detta fall 
verkligen vill utse en vinnare som har den efterfrågade förmågan. 

Utmaningen består i denna del uppenbarligen i att kunna mäta 
och värdera kvalitén på den personal som ska utföra ett uppdrag 
som innehåller krav på betydande inslag av kreativitet. Det finns 
inga enkla tillvägagångssätt att hantera detta, inte minst därför att 
det ligger i sakens natur att beställarens bedömningar av kvalitets-
egenskaper kan överklagas i domstol. Det har under arbetet med 
denna promemoria förekommit påståenden som innebär att man av 
sådana skäl försöker undvika problemet genom att skärpa skall-
kraven, men det har inte varit möjligt att verifiera detta.  

Det är emellertid uppenbart att det finns en skarp konflikt 
mellan pris, kvalité och i synnerhet möjligheten att verifiera 
kvalitén på ett anbud: Ju mer kompetent personal ett företag har, 
desto dyrare blir det att anställa personalen, men omvändningen 
gäller inte, dvs. det är inte säkert att ett högt pris garanterar god 
kvalité. I synnerhet är det svårt att i förhand skapa garantier för 
detta. 
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7 Förändrade kontraktsformer för projekteringar 

Avsnitt 6 har identifierat risken för kostnadsöverskridanden liksom 
svårigheterna med att köpa nytänkande och kompetens som 
centrala problem i det förfarande som i dag används för att upp-
handla projekteringsuppdrag. I detta avsnitt behandlas tre tänkbara 
förfaranden för att begränsa problemen. Avsnitt 7.1 diskuterar 
möjligheten att avvika från ett förfarande där pris och timmar 
specificeras separat från varandra. I avsnitt 7.2 behandlas möjlig-
heten att vidareutveckla dagens viktning av pris och kvalité medan 
avsnitt 7.3 tar sig an kvalitetsfrågan från en helt annan infallsvinkel, 
nämligen genom att koppla projektörens ersättning till projektets 
slutkostnad. 

7.1 Löpande räkning, styckprisersättning eller fast pris 

Dagens modell för ersättning till projektörer ger uppenbarligen 
incitament som liknar dem som uppstår vid ersättningar på löpande 
räkning: Samtidigt som det kan finnas en övre gräns för det antal 
timmar som utföraren kan begära ersättning för så har man anled-
ning att så mycket som möjligt försöka att pressa beställaren att 
godkänna fler timmar än i anbudsförfrågans budgetberäkning. 

Ett sätt att begränsa detta problem är att avstå från att hänvisa 
till ABK09 i avtalet och i stället kräva att anbudsgivaren inte över-
skrider det i anbudet uppgivna antalet timmar. En självklar 
invändning mot detta är att det kan vara svårt att uppskatta faktisk 
tidsåtgång för projekteringarna. Anbudsgivarna har i så fall uppen-
barligen skäl att öka sitt krav på timersättning för att på så sätt 
gardera sig och kunna leverera enligt anbud. Men det finns anledning 
att notera att detta framför allt betyder att man redan från början får 
en bättre överblick över den förväntade kostnaden i stället för att 
detta ska materialiseras i form av kostnadsöverskridanden.  

En annan och kanske tyngre invändning mot ökade krav på att 
utföraren ska stå för sitt anbud är att detta i sig riskerar att sänka 
kvalitén. Den projektör som upptäcker att man närmar sig ett kost-
nadsöverskridande för ett projekt försöker begränsa risken genom 
att ta billiga genvägar i uppdraget. Konsekvensen av enklare och 
billigare projektering kan bli högre kostnader i genomförandet av 
entreprenaden om det då visar sig att vissa arbetsmoment slarvats 
över. 
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Den tidigare diskussionen har pekat på att somliga företag kan 
lägga anbud med låga priser för att få möjligheten att sälja tjänster. 
För köparen av projekteringstjänster är detta självklart ett problem 
att inte kunna utnyttja den personal som offererats. Man kan 
därför tänka sig att komplettera kravet på att beställaren ska stå för 
sin ursprungliga timkostnad genom att införa bestämmelser som 
begränsar risken för att leveransen inte görs enligt avtal. Om en 
vinnande projektör inte kan tillhandahålla den personal som har låg 
kostnad kan exempelvis beställaren ha rätt att peka ut den eller de 
som man i stället vill ska utföra jobbet samtidigt som projektören 
får stå för mellanskillnaden mellan de två timpriserna. Detta kan 
sägas vara en variant på en grundläggande civilrättslig princip, prin-
cipen om att avtal ska hållas. 

Båda dessa tillvägagångssätt innebär att man försöker ”rädda” 
modellen med att anbud innehåller en separat angivelse av pris och 
mängd. En sådan modell har också – som nu flera gånger noterats – 
en del som talar för sig. Framför allt innebär förfarandet att man 
separerar pris- och mängdrisk och i den utsträckning som 
mängdrisken är utifrån given kan det vara att föredra att beställaren 
tar konsekvenserna av denna osäkerhet. 

Det är emellertid inte otänkbart att anbudsgivarna själva kan 
göra väl så goda bedömningar av behovet av arbetsinsatser som 
beställaren, åtminstone vid vissa upphandlingar. Detta talar i så fall 
för att använda fastprisavtal, dvs. att entreprenörerna anger vilken 
sammanlagd ersättning man vill ha för att utföra en projektering. 
Sannolikt kommer också detta att innebära att man lägger in en 
marginal i sina anbud för att ta höjd för oförutsedda händelser. 
Detta kan trots allt vara att föredra om konsekvenserna av dagens 
förfarande är starkt kostnadsdrivande. Men fastpriskontrakt ger 
uppenbarligen också projektören motiv att inte anstränga sig mer 
än absolut nödvändigt för att genomföra projekteringen. Detta 
innebär åter en risk för kvalitén i genomförandet, dvs. att pro-
jektören inte anstränger sig tillräckligt för att hitta kostnads-
minimerande lösningar. 

7.2 Pris och kvalité 

Det är uppenbart att beställaren vill upphandla en projektör som 
verkligen kan göra ett gott arbete. Det är också uppenbart att 
användningen av skallkrav är ett bra sätt att eliminera budgivare 
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som inte uppfyller rimliga randvillkor av typ mellanhavanden med 
skattemyndigheten. När sådana randvillkor satt sig på marknaden 
har också alla kvarvarande anbudsgivare anpassat sig till dessa krav. 
Samtidigt som detta självfallet är positivt så återstår det grund-
läggande problemet: att välja ut den projektör som ”hoppat över 
ribban” men som därutöver erbjuder den bästa kombinationen av 
pris och kvalité.  

Ett förfarande är att skärpa minimi- eller skallkraven på ett sätt 
som innebär att inte alla klarar att uppfylla dem; ju högre skallkrav, 
desto färre blir kvar. Med allt för högt ställda skallkrav är det en 
uppenbar risk att en enda anbudsgivare blir kvar och man får då ta 
denne till det pris som ingår i dennes anbud. Kostnaden för att 
säkerställa kvalitén i genomförandet kan då bli hög. 

Som tidigare behandlats kan man i stället, eller som ett komplement, 
använda vikter för de olika kvalitetsparametrar som man vill ska påverka 
valet av utförare. Man kan också tänka på detta som prislappar på hög 
eller låg kvalité eller på avvikelser från en kvalitetsnorm. Detta 
ställer stora krav dels på mätbarhet, dels på relevans på kraven. I 
synnerhet är det angeläget att undvika att ställa krav som är 
formellt möjliga att mäta men som kan misslyckas med att komma 
åt den kvalitetsdimension man är ute efter. 

Det finns också många exempel på att de modeller som används 
för att vikta samman pris och kvalité utformas på ett felaktigt sätt; 
se till exempel Kammarkollegiet (2010). Bergman & Lundberg 
(2009) menar att kvalitetsegenskaper direkt bör uttryckas och 
värderas i monetära termer, det vill säga i kronor och ören, istället 
för att räkna om priset till kvalitetspoäng när pris och kvalitet ska 
vägas samman. Det främsta skälet är att vi alla är vana att tänka i 
monetära termer och att på detta sätt värdera kvalitetsskillnader. 
En direkt värdering av kvalité har också fördelen att rangordningen 
av de olika anbuden inte påverkas av irrelevanta alternativ. Vidare 
finns goda teoretiska skäl för att värderingen bör vara relativt linjär 
i anbuden, vilket automatiskt blir fallet med detta förfarande. Det 
finns emellertid inte här anledning att upprepa de förslag som 
författarna lämnat i sin rapport till Konkurrensverket. 
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7.3 Ersättning baserat på resultat 

De ersättningskonstruktioner som idag används innehåller inte 
några mekanismer som belönar den som verkligen är kreativ i sin 
utformning av uppdraget. Mycket talar i själva verket för att ersätt-
ningsmodellen – åtminstone med en från början fastställd tids-
åtgång för ett uppdrag – försämrar incitamenten till nytänkande. 
Anledningen är att ju mer annorlunda lösningar som övervägs, 
desto mer tid torde behövas för att tänka igenom lösningen innan 
den sjösätts. Därmed har projektörerna i anbudsfasen svaga incita-
ment att avvika från de lösningar som normalt tillämpas. 

Men en väl genomtänkt projektering innebär att kostnaderna 
för att genomföra entreprenaden och/eller kostnaderna för det 
framtida underhållet kan hållas nere samtidigt som den större 
tankemödan kan komma att driva upp projekteringskostnaderna. 
Det förfarande som beskrivs i föregående avsnitt för att hantera 
kvalitetsfrågorna innebär att man ställer krav på de ”insatsvaror” 
som används i produktionen, dvs. på de anställda. Ett alternativt 
tillvägagångssätt är att i stället välja projektör och sedermera belöna 
denne på basis av slutresultatet av processen, dvs. kostnaden då den 
anläggning som ska projekteras har färdigställts. 

I bilaga F utvecklas en enkel modell för hur ett sådant avtal 
skulle kunna utformas. Man kan sammanfatta modellen i två steg. I 
det första steget ger man ett kontrakt till den projektör som lämnar 
ett anbud som minimerar kostnad för projektering och entre-
prenad. När projekteringen är färdig får projektören hela eller en 
del av ersättningen för denna del av uppdraget. Modellens andra steg 
innebär att projektören också får en ersättning som står i proportion till 
kostnadsutfall jämfört med beräknad kostnad: Projektören får x 
procent av eventuella kostnadsbesparingar men tvingas också vara 
med och betala x procent av eventuella kostnadsökningar jämfört 
med den bedömning som gjordes i det ursprungliga anbudet.   

I bilagan ges motiv för att en sådan ersättningsmodell ger pro-
jektören goda incitament att vidareutveckla sitt tänkande. Idealt 
skulle kostnadsdelningsparametern x vara lika med 1 eftersom 
projektören då skulle få incitament att fullt ut ta ansvar för hela 
paketet; detta är i realiteten en totalentreprenad. Detta innebär 
samtidigt att man tvingar en projektör att ta hela den risk som 
annars entreprenören och/eller beställaren får vara med och dela. 
Ett värde på x som är lägre än 1 skapar en kil mellan vad som är 
samhällsekonomiskt optimalt respektive optimalt för projektörens 
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egen ekonomi. Detta är det pris man betalar för att inte lägga hela 
risken på projektören. 

Det finns flera sätt att vidareutveckla denna mycket enkla modell. 
Det kan exempelvis finnas skäl att sätta ett tak för hur stora avdrag 
som kan göras från projektörens ersättning så att denne alltid är 
garanterad en viss minimiersättning. För att projekteringsföretag 
ska vara villig att ge sin in på denna typ av överenskommelse måste 
risken vara hanterlig. Ett lågt värde på kostnadsdelningsparametern 
x minskar risken men minskar också incitamenten för projektören 
att vara innovativ. Ett annat sätt att begränsa risken är att begränsa 
det maximala avdraget för fördyringar. 

Om projektören upplever det som svårt att vid anbudstillfället 
göra en bedömning av den framtida kostnaden för entreprenaden 
kan man tänka sig att det i stället är beställaren som anger en sådan 
bedömning. Anbudsgivaren kan då exempelvis själv välja storlek på 
kostnadsdelningsparametern x och gör detta med avseende på sin 
bedömning av hur goda möjligheter man har att bidra till minskade 
kostnader för entreprenaden. 

Modellen innebär också att projektören får ett intresse av att 
arbeta tillsammans med entreprenören under genomförandefasen. 
Med ett trepartssamarbete mellan beställare, projektör och utförare 
blir det också möjligt att löpande säkerställa att parterna tar tillvara 
tidigare oförutsedda möjligheter att åstadkomma avsett resultat till lägre 
kostnader. Resonemanget illustrerar också de tankar om samverkan 
eller partnering som behandlades i avsnitt 4.4. Projektörens del-
tagande är i sig kostnadsdrivande, och kommer därför ingå som en 
komponent i projekteringskostnaden, men kan ändå bidra till att 
hålla nere kostnaden som helhet.  

Som en del av parternas nära samverkan har projektören också 
anledning att säkerställa att beställare och utförare inte kommer 
överens om tilläggsbeställningar utan att detta dokumenteras. 
Tilläggsbeställningar skulle innebära att projektörens bonus 
minskar eller att man får avdrag från sin ersättning därför att 
beställare och entreprenör kommer överens om att göra mer än vad 
man ursprungligen kom överens om. Detta innebär att ÄTA 
systematiskt måste dokumenteras i form av särskilda kontrakt, 
något som är värdefullt för framtida uppföljningar av projekt. 

På motsvarande sätt kan det också finnas möjlighet att pro-
jektörens initiala kostnadsbedömningar villkoras mot prisutveck-
lingen på särskilt kostsamma insatsfaktorer eller på arbets-
marknadsläget. Om kostnadsökningar eller -minskningar beror på 
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en stark respektive svag arbetsmarknad så har projektören inte 
kunnat ta hänsyn till detta och inte heller haft möjlighet att anpassa 
genomförandet under entreprenaden. Förändringar i sådana 
externa förhållanden bör inte påverka ersättningen till projektören, 
något som torde vara möjligt att åstadkomma genom olika former 
av indexeringar. 

Ett annat förhållande av likartad natur är det förhållningssätt 
som beställare och entreprenör i nuläget tycks ha till kostnads-
överdrag respektive -besparingar: Om ett projekt blir dyrare än 
planerat kan detta hanteras ad hoc genom att dra ner på ambitions-
nivån; om det blir billigare kan beställaren besluta sig att använda 
ett på så sätt frigjort ”överskott” till att höja ambitionsnivån och 
därmed åstadkomma ett resultat med högre kvalité än vad som 
ursprungligen var avsikten. Sådana justeringar uppåt eller neråt i 
ersättningsnivån kommer att göra det omöjligt att utnyttja den typ 
av incitamentskonstruktioner som nu skisserats. 

Båda dessa förfaringssätt innebär emellertid en avvikelse från de 
övergripande överväganden som ska styra genomförandet av infra-
strukturinvesteringar. Syftet är således att maximera samhällsnyttan 
med de åtgärder som ska genomföras och i ett sådant perspektiv är 
det en anomali att låta kostnadsavvikelser avgöra vilken kvalité som 
ett färdigt projekt ska få. Detta illustrerar för övrigt en viktig 
aspekt på de svårigheter som finns med att följa upp genomförda 
investeringar mot budget, dvs. det projekt som genomförs kan i 
många avseenden skilja sig från den ursprungliga beställningen. 
Också på denna punkt kan emellertid den föreslagna modellen med 
trepartssamverkan där projektören har intresse av att bevaka sina 
egna intressen tjäna till att begränsa de avvikelser som idag tycks 
förekomma. 

8 Fortsatt arbete 

Resultaten av en projektering innebär att genomförandet av en 
entreprenad specificeras och därigenom också att kostnaden för ett 
projekt kan beräknas. En dåligt utförd projektering kan innebära 
att anläggningen blir dyrare än vad som vore möjligt att åstad-
komma med en mer omfattande arbetsinsats i projekteringsskedet. 
För att ställa utmaningen på sin spets kan man konstatera att 
beställaren till och med skulle vara villig att acceptera det högsta 
anbudet i upphandlingen av en projektering om man var rimligt 
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säker på att detta innebär att man på så sätt skulle få en konsult 
med goda tankar kring hur projektet kan genomföras till låga 
kostnader. 

Genomgången av dagens förfarande för att upphandla projekt-
eringar har pekat på betydande principiella problem. Det första är 
att det finns stor risk för kostnadsöverskridanden i de kontrakt 
som tecknas med projektörer. Till följd av en total avsaknad av 
information om kostnad i tecknade kontrakt i förhållande till 
faktiskt kostnadsutfall är det inte möjligt att bedöma hur stort 
detta problem i praktiken är. 

En andra utmaning är att tillvägagångssättet för att balansera 
kostnader och kompetens i projekteringsupphandlingarna är 
outvecklade. Konsekvensen blir att det är osäkert om kostnaden 
för projektering plus kostnaden för entreprenaden verkligen kan 
minimeras. 

Tre ansatser för att hantera dessa problem har diskuterats; 
ökade krav på att den vinnande projektören ska stå för sitt anbud; 
en vidareutveckling av modellen för att vikta samman pris och 
kvalité; och ett tillvägagångssätt för att identifiera vinnande anbud 
genom att ta både kostnaden för projektering och entreprenad i 
beaktande. De skisser som getts i avsnitt 7 av hur denna utveckling 
kan gå till är inte mer än en första ansats för att peka på en tänkbar 
vidareutveckling. Ett betydande arbete behöver genomföras innan 
något av dessa förslag kan genomföras på ett systematiskt sätt. Det 
finns därför skäl att i kontrollerade former pröva de nya idéerna. 

Det är alltid svårt att med säkerhet belägga egenskaper hos nya 
ersättningsmodeller. Ett skäl är att det faktum att ett försök 
genomförs i sig kan komma att få parterna att agera annorlunda än 
vad man skulle gjort i en ”normal” upphandling. Ett annat skäl är 
att en upphandling inte är en annan lik, dvs. att det finns stora 
variationer mellan olika projekt. 

Sådana svårigheter bör emellertid inte förhindra att man testar 
de nya idéerna innan man går vidare. En central del av ett sådant 
test är att jämföra det förfarande man vill pröva med en eller flera 
standardvarianter av avtal. Det innebär att man i inledningen till ett 
sådant arbete försöker identifiera så många projekt som möjligt av 
likartad karaktär, exempelvis investeringar i ny cykelväg. Samtliga 
sådana upphandlingar dokumenteras och en eller flera utsätts för 
den nya ”behandlingen”. Dokumentationen avser i första hand de 
centrala egenskaperna hos varje projekt som till exempel längd och 
bredd, antalet broar eller andra konstbyggnader liksom andra för-
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hållanden som man från början tror kan verka kostnadsdrivande. 
Detta förbättrar möjligheten att jämföra de olika projekten med 
varandra. 

Som en ytterligare del av ett sådant arbete måste den precisa 
utformningen av incitamentsmodellen diskuteras ytterligare. Flera 
av de parametervärden som diskuterats kan behöva kontrasteras 
mot faktiska kostnader för att på så sätt skapa en bild av de storleks-
ordningar som kommer att bestämma vad som utgör en lämplig 
ersättningsmodell. I slutänden kommer givetvis också modellens 
ändamålsenlighet att bero på projekteringsföretagens intresse av att 
ta på sig den extra risk som förfarandet innebär: Om det är få pro-
jekteringsföretag som är intresserade av att lämna anbud kommer 
man att riskera att konkurrensen blir dålig. Det finns då också 
anledning att återvända till diskussionen i avsnitt 7 om valet mellan 
utförande- och totalentreprenad för att med stöd av dessa resone-
mang identifiera den typ av investeringar som är särskilt lämpliga 
att testa. 
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Bilaga A 
Underlag för avlämnande av anbud 

Anbudsgivare ska i anbudet redovisa vilka personer erbjuds i 
projektet samt hur stor del av arbetsinsatsen i de olika teknik-
områdena respektive person planeras utföra. I denna redovisning 
ska också timpriset för respektive person framgå. 

 
 



SOU 2012:39 Bilaga 5 
 
 

147 

  
  



Bilaga 5 SOU 2012:39 
 
 

148 

Bilaga B 
Mängdförteckning geoteknik 

Del A Geotekniska fältundersökninga 
På de priser i del A som berör fältarbeten med borrvagnar skall 

med hänsyn till arbetarskyddet varje arbetslag förutsättas bestå av 
minst två personer. Avsteg får ske i de fall då två eller flera "lag" 
arbetar i anslutning till varandra.  Samtliga kostnader för personal, 
hyror, material, resor, traktamenten etc. ska ingå i priserna för 
punkt 1–7.5. Definitioner på geotekniska undersökningar och 
utrustningar enligt Geoteknisk fälthandbok , SGF Rapport 1:96. 

 
 

1 Mätlag för utsättning/inmätning 
av geoteknik och väg 

  
1 

 

2 Lätt Borrvagn  5  

3 Tung borrvagn  0  

4. Miljöuprovtagning inkl. PID-
mätning 

  
2 

 

5 Grävmaskin för provgrops-
grävning (Fältgeotekniker ska ingå) 

  
0 
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7 På- och avetablering (Etablering av komplett utrustning och man-
skap till arbetsplats inklusive retur efter utfört arbete och åter-
ställning. Per arbetsomgång) 

7.1 Mätlag   

7.2 Lätt borrvagn   

7.3 Tung borrvagn   

7.4 Miljöuprovtagning inkl. PID-
mätning 

  

7.5 Grävmaskin   
 
 
Del B Handläggnings- och redovisningsarbeten 
  

8.1 Planering fältundersökningar 
inklusive -besiktning 

8.2 Redovisning 
8.3 Ansvarig geotekniker 
8.4 Övriga geotekniker 
8.5 Miljögeotekniker 

 
 
Teckenförklaring: Fält som ifylls av anbudslämnare              
 
  



Bilaga 5 SOU 2012:39 
 
 

150 

Bilaga C 
Genomförande av en totalentreprenad 
(TE) 

En mindre del av Trafikverkets byggprojekt upphandlas idag som 
totalentreprenader. Förfrågningsunderlaget i sådana upphandlingar 
baseras på den systemhandling som tagits fram. En TE innebär att 
ett och samma företag ansvarar för både projektering och entre-
prenad. Varje utförare genomför därför en projektering i egen regi, 
eller utnyttjar ett projekteringsföretag för ändamålet. Samma 
kommersiella projekteringsföretag kan därför anlitas av en offentlig 
beställare i samband med genomförandet av en UE och andra 
gånger av en kommersiell entreprenör när beställaren upphandlar 
en TE. 

Utformningen av uppdraget skiljer sig i grunden åt jämfört med 
då man i två steg upphandlar en UE. För att klargöra denna skillnad 
återges fortsättningsvis en del av den objektspecifika tekniska 
beskrivning som utgör en del av förfrågningsunderlaget för en TE 
avseende väg E4 vid Sundsvall. Totalentreprenaden har i denna 
promemoria definierats på ett sådant sätt att kontraktet enbart 
avser ett projekts byggfas, medan beskrivningen nedan också inne-
fattar ett drift- och underhållsåtagande några år efter projektets 
påbörjande, dvs. vad som kallas en funktionsentreprenad. I den del 
av projektet som avser byggande är emellertid dessa båda för-
faranden identiska varför exemplet ändå används. Avsikten med 
texten är inte att ge en heltäckande beskrivning utan att ge en bild 
av hur ett förfrågningsunderlag för en totalentreprenad kan 
utformas. 
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Översiktlig beskrivning av entreprenadens omfattning: 

Objektet utgör en del av E4 söder om Sundsvall inom Sundsvalls 
kommun i Västernorrlands län. Objektet avser projektering, 
nybyggnad samt drift och underhåll av sträckan Myre–Skönsmon, 
cirka 20 km väg och 24 stycken broar samt sidovägar. Omfattning 
av vägar, broar och andra anläggningar som ingår i entreprenaden 
framgår i detalj av förfrågningsunderlaget. 

Funktion 

Väganläggning ska uppfylla de krav som föranleds av de trafik-
mängder och den trafikbelastning för allmänna vägar som framgår 
av tabell (B1).1. Vid dimensionering ska VVFS 2003:140 
”Vägverkets föreskrifter om tekniska egenskapskrav vid byggande 
på vägar och gator (vägregler)” och VVFS 2004:31 ”Vägverkets 
föreskrifter om bärförmåga, stadga och beständighet hos byggnads-
verk vid byggande av vägar och gator” följas i kombination med 
VVFS 2004:43 ”Vägverkets föreskrifter om tillämpning av europeiska 
beräkningsstandarder”. Vid utformning och dimensionering för 
bärförmåga, stabilitet och upplyftning av de delar i väganläggning som 
omfattas av Vägverkets publikation 2009:46, TK Geo ska minst 
krav i kap. 1, 2, 3, 4 och 5 uppfyllas. Hänsyn ska tas till den tekniska 
lösningen som framgår av bygghandlingen för ombyggnad av vatten-
ledningen till Akzo Nobel.  

Vid utformning och dimensionering av de delar i väganläggning 
som omfattas av Vägverkspublikation 2009:120 VVK Väg ska minst 
krav i kap. 1, 2 och 4 uppfyllas. Vid utformning och dimensionering av 
de delar i väganläggningen som omfattas av Vägverkspublikation 
2009:27 TK Bro ska minst krav i del A och B uppfyllas. TK Bro ska 
tillämpas enligt A.1.5.5 Väg E4 Sundsvall, delen Myre–Skönsmon 
Objektspecifik Teknisk Beskrivning, OTB Totalentreprenad. För 
dimensioneringsmetoder, utformningar eller utförandemetoder 
som entreprenören avser att använda och som inte är beskrivna i 
TK Bro ska entreprenören efter upphandlingen upprätta ett förslag 
till teknisk lösning med särskild kravspecifikation enligt A.1.4 
Teknisk lösning med särskild kravspecifikation. Väganläggningens 
utformning, gestaltning och miljö ska uppfylla krav i denna OTB.  

Väganläggning ska utformas enligt Vägverkets publikation 
2004:80 ”Vägar och gators utformning”, VGU, med den standard-
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klass som anges på ritning eller i beskrivning. Standardnivån ska 
vara jämn. Där vägstandard inte anges på ritning eller i beskrivning 
tillämpas standardklass God standard enligt VGU. All utformning 
ska utgå från ett trafiksäkerhetstänkande och med hänsyn till 
landskapsbild, natur- och kulturmiljö samt hur bebyggelsen är 
lokaliserad. Drift och underhåll ska kunna utföras effektivt och 
med moderna metoder. Trafikmiljön ska utformas förlåtande. 
Oskyddade trafikanters behov ska beaktas. 

Bankar lokaliserade i odlingslandskapet ska underordnas det 
öppna landskapet. Flacka lutningar och mjuka, rundade övergångar 
till den angränsande marken ska utföras. I skogspartier sparas den 
befintliga vegetationen genom val av brantare lutningar. Släntlutningar 
ska anpassas efter omgivningens terrängform.  

Vägar ska utformas och entreprenadarbeten ska bedrivas så att 
fornminnen inte skadas. Väganläggningar ska utformas och arbete 
ska bedrivas så att grumling och förorening av ytvatten eller permanent 
ändring av befintliga ytvattennivåer förhindras. Befintliga grundvatten-
brunnar får inte påverkas.  

För del av väganläggning där krav inte ställts ska den ambitions- 
och kvalitetsnivå följas som uttryckts genom ställda krav för övriga 
delar av aktuell väganläggning. För landbroar, ersättningsvägar och 
passager där krav ej ställts ska anläggningen utformas så att 
barriäreffekten mildras av ny E4 och så att förutsättningarna för 
jord- och skogsbruk påverkas i så liten grad som möjligt.  

Vägar med deras sidoområden ska vara utformade, gestaltade 
och konstruerade på ett trafiksäkert, estetiskt tilltalande och miljö-
riktigt sätt. De ska också uppvisa god bärförmåga och stabilitet 
med säkerhet mot upplyftning, de ska vara beständiga, genom-
tänkta i helhet och detalj, med för platsen anpassade utformningar 
och utformade för kostnadseffektiv skötsel och underhåll. Väg-
banan ska uppfylla krav på jämnhet, deformationer och sprick-
bildning samt vara tillgänglig med avsedd kapacitet.  

Huvudbudskapet i denna uppdragsbeskrivning är att beställaren 
preciserar vilka egenskaper 20 kilometer ny motorväg ska ha. Dessa 
egenskaper definieras i generella termer som finns beskrivna i 
beställarens underliggande anvisningar. Man kan särskilt notera de 
mycket allmänt formulerade normer som uttrycks i det sista 
stycket. Alla budgivare är medvetna om innebörden av dessa 
normer samtidigt som det inte är trivialt att precisera innebörden 
för att kunna avgöra om utföraren levererat en färdig väg med de 
egenskaper som efterfrågas. Det finns både i dessa och i ett stort 
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antal andra avseenden aspekter på förfrågningsunderlaget där det är 
värt att diskutera hur man kan kontrollera om önskemålen verk-
ligen kan uppfyllas, men detta ligger utanför syftet med denna 
promemoria. För en ytterligare diskussion av frågor om hur man i 
långa kontrakt kan kontrollera kvalité, se Nilsson (2009) och 
Nilsson (2010). 

I texten ovan ges ett antal referenser till underlagsdokument 
som styr de tekniska krav som ställs på den nya anläggningen; se 
till exempel första stycket under ”Funktion”. Det är inte klart vilka 
restriktioner som detta lägger på entreprenörens möjligheter till 
nytänkande, dvs. om de tekniska kraven så att säga bakvägen begränsar 
den förmåga till nytänkande som man vill att entreprenören ska ägna 
sig åt. 

Med en totalentreprenad försvinner de frågor som tidigare 
diskuterats med koppling till projekteringsfasen som ett själv-
ständigt problem. Projekteringen blir i stället en del av hela det 
anbud som lämnas av budgivarna. 

Detta innebär att varje budgivare måste genomföra en egen 
projektering innan ett anbud ska lämnas. Detta innebär i sig en 
samhällsekonomisk merkostnad eftersom endast en av budgivarna 
kommer att få tillbaka kostnaderna för sitt arbete; detta var också 
det argument i tabell 2, rad 6, som talar mot användningen av 
totalentreprenad. Mycket talar emellertid för att omfattningen av 
entreprenörernas arbetsinsatser är väsentligt lägre än då beställaren 
genomför projekteringen inför en UE exempelvis genom att somliga 
arbetsuppgifter utan allt för stor osäkerhet kan schablonberäknas.  

Den offentlige beställaren kan också utföra en del av de arbets-
uppgifter som ingår i projekteringen och som uppenbart utgör ett 
underlag som alla anbudsgivare kommer att behöva. Den geo-
tekniska undersökningen är av denna art och Trafikverket tycks 
redan i dag bekosta detta arbete och delge alla intresserade bud-
givare resultatet. Skillnaden jämfört med projektering inför en UE 
är att man överlåter åt entreprenörerna att göra sina egna tolk-
ningar av resultaten. Det är också möjligt för en budgivare som är 
osäker på kvalitén på en geoteknisk undersökning som bekostats av 
beställaren att själv genomföra kompletteringar. 

Det tycks också finnas en rutin att lämna en schablonersättning 
till de anbudsgivare som inte vinner upphandlingen. På så sätt ökar 
man sannolikheten för att få tillräckligt många entreprenörer 
intresserade av att lämna anbud. 
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Merparten av de relationsproblem som med en UE föreligger 
mellan den offentlige beställaren och en projektör återuppstår i en 
TE i stället i relationen mellan projektören och entreprenören. En 
skillnad är givetvis att entreprenören inte är bunden av de regler 
som omgärdar offentlig upphandling och kan förhandla med olika 
tänkbara projektörer eller direkt kan skriva avtal med den projektör 
som man har goda erfarenheter att arbeta med. 

När parterna ska avtala om en ersättning för uppdraget vill 
projektören ha så mycket betalt som möjligt samtidigt som entre-
prenören vill komma undan med en låg kostnad. Detta är en för-
handling som förs utanför offentlighetens ljus. I slutänden avgörs 
sannolikt utfallet av vilka alternativ som respektive part har; ju fler 
uppdrag som projektören kan lägga anbud på, desto starkare för-
handlingsposition har denne; ju fler projektörer som entreprenören 
kan vända sig till desto starkare blir dennes förhandlingsposition. 
Ytterligare en aspekt på förhandlingen är den koppling som part-
erna eventuellt kan göra mellan projektörens ersättning och det 
slutliga resultatet av hela projektet. Vi återkommer till möjligheten 
att göra sådana kopplingar i nästa avsnitt. 

Ju mer vanligt det blir att använda sig av totalentreprenader, 
desto starkare anledning kan man tänka sig att entreprenören får 
att i anställa egen projekteringskapacitet. Detta sänker också 
barriärerna mot att ge utrymme för innovativt tänkande i pro-
jekteringen. En entreprenör som inser projektörens potentiella 
betydelse för sannolikheten att vinna en upphandling kan också 
tänka sig att avsätta betydande resurser för detta ändamål: 
Projekteringskostnaden kan i så fall öka samtidigt som man med 
detta sänker den förväntade totala projektkostnaden. 
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Bilaga D 
Valet mellan utförandeentreprenad 
och totalentreprenad 

Syftet med denna promemoria är att diskutera formerna för upp-
handling av projektering och detta är endast aktuellt i samband 
med UE. Samtidigt har man i branschen utvecklat också TE, där 
projekteringen utgör en integrerad del av ett paket, dvs. där samma 
företag har ansvar både för hur ett projekt genomförs – dvs. 
projekteringen – och själva genomförandet. Jämförelsen mellan UE 
och TE är emellertid relevant i så måtto att man på detta sätt ges 
bättre möjlighet att förstå de utmaningar som den upphandlande 
myndigheten står inför när projekteringen ska upphandlas. 

Mandell & Nilsson (2010) diskuterar för- och nackdelar med 
UE och TE från ett samhällsekonomiskt perspektiv, dvs. då syftet 
är att minimera kostnaderna för projektets genomförande. Huvud-
slutsatsen är inte att det ena förfarandet alltid är att föredra före det 
andra, utan att omständigheterna påverkar lämpligheten hos 
respektive förfarande.  

Tabell 2 baseras på denna forskning och syftar till att belysa 
under vilka omständigheter den ena respektive den andra entreprenad-
formen är att föredra. Av rad 1 framgår exempelvis att totalentre-
prenaden är lämplig ju fler tillvägagångssätt för att lösa uppgifterna 
som föreligger (rad 1). Omvänt så är det inte så relevant att ge 
utrymme för innovativa lösningar om sådana inte existerar; i så fall 
är UE att föredra. Med ett förenklat exempel så bör man använda 
UE om det finns ett enda sätt att hantera dränering genom att 
gräva ett dike medan TE – allt annat lika – är att föredra om det 
finns olika tillvägagångssätt för att lösa dräneringsfrågan. 

Ju större risken är att råka ut för omständigheter som på ett 
negativt sätt påverkar möjligheten att genomföra uppdraget på 
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avsett sätt, desto mer talar för att man bör använda UE (rad 2). 
Om man i stället skulle använda TE skulle budgivarna behöva göra 
stora påslag i sina anbud för att gardera sig för risk; alternativt 
skulle vinnaren kunna råka illa ut om denne inte genomskådat denna 
risk, något som går under beteckningen vinnarens förbannelse. 

Projekt med stora inslag av kvalitetsegenskaper som inte kan 
observeras lämpar sig bättre för UE (rad 3). Skälet är att beställaren 
då kan tvinga utföraren att använda ett förfarande som denne 
bestämt och att man på så sätt begränsar risken för obehagliga 
framtida överraskningar. Mycket talar för att detta förhållande i sig 
kan vara en av de avgörande förklaringarna till att UE är så vanligt 
förekommande, dvs. att UE tvingar fram en acceptabel kvalité 
genom att beställaren detaljreglerar hur uppdraget ska genomföras. 
Men å andra sidan är det mera lämpligt att använda TE ju mera 
kostsamt det är för beställaren att kontrollera att utföraren verk-
ligen genomför de arbetsuppgifter som krävs (rad 5).  

Ju högre projekteringskostnaderna är som andel av de totala 
projektkostnaderna, desto mer talar för att använda sig av UE (rad 
6). Skälet är att en TE innebär att alla anbudsgivare måste genom-
föra en projektering och att endast en av dessa kommer att komma 
till användning; övrigt arbete innebär att man tar projekterings-
resurser i anspråk som aldrig kommer till användning. Det finns 
emellertid ett uppenbart tillvägagångssätt för att begränsa denna 
merkostnad, dvs. att använda ett selektivt upphandlingsförfarande. 
Med en tvåstegsupphandling kan alla entreprenörer som skulle vara 
intresserade av att lämna ett anbud i en TE kunna anmäla sig var-
efter beställaren väljer ut kanske tre av dessa för att lämna ett 
komplett anbud. 

Om budgivarna uppvisar stor aversion mot att bära risk finns 
det anledning att föredra UE (rad 9). Skälet är att entreprenörer 
som ogillar risktagande lägger in en stor marginal för att gardera sig 
i sina anbud vilket skulle driva upp kostnaden för TE. På ett likartat 
sätt är argumentet för att använda sig av TE större ju större skill-
nader som kan förväntas mellan anbudsgivarnas relativpriser (rad 
10) och samma sak gäller ju större variationerna är i den tekniska 
lösning som används (rad 11). Båda dessa aspekter indikerat att det 
faktiskt existerar olika synsätt på hur ett uppdrag ska genomföras 
och därmed också en potential för att göra väsentliga kostnads-
besparingar. 

Gemensamt för samtliga dimensioner – samtliga rader – av valet 
mellan TE och UE är att påståendet på varje rad är av ceteris paribus 
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natur. Alla förhållanden utom det som behandlas är således lika. 
Valet mellan respektive metod blir givetvis än svårare när dessa för-
hållanden drar åt olika håll. Det är självfallet inte heller uppenbart 
hur man i samband med valet av affärsmodell – dvs. långt före det 
att ett projekt påbörjats – kan bedöma hur det förhåller sig i dessa 
avseenden. 
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Bilaga E 
Bedömningsunderlag för arbetsprover 

En subjektiv bedömning av arbetsprovet/rapporten kommer att 
göras utifrån de tre kriterier som anges nedan. Bedömningen 
kommer att göras av en grupp personer som var för sig och 
oberoende av varandra utvärderar arbetsprovet/rapporten, se anbuds-
inbjudan punkt 1.21. 

Kvaliteten på arbetsprovet/rapporten kommer att bedömas 
utifrån de tre kriterierna – tydlighet i framställningen, metod och 
aktiviteter för genomförande samt resultatens kvalitet. Kriterierna 
förklaras nedan. Anbudsgivaren kan maximalt få 30 poäng, dvs. 
högst 10 poäng per kriterium. Poängskalan motsvarar följande 
omdömen: 
 
Undermålig: 2 Mindre bra: 4 Bra: 6 Mycket bra: 8 Utmärkt: 10 
 
 

Tydlighet i framställningen   

Anbudsgivarens förmåga att tydligt och pedagogiskt uttrycka sig i 
skrift. 
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Metod och aktivitet för genomförande 

Metod och aktivitet för genomförande avser vald metod och upplägg 
samt dess relevans för uppdragets genomförande. Bedömningen 
omfattar även hur väl anbudsgivaren behärskar metoden. 

Resultatens kvalitet i förhållande till uppdragets svårighetsgrad 

Anbudsgivarens förmåga att leverera ett kvalitativt resultat i för-
hållande till uppdragets syfte och huvudsakliga frågeställningar. Vid 
bedömningen av kvaliteten kommer hänsyn att tas till uppdragets 
svårighetsgrad så att ett väl utfört uppdrag av hög svårighetsgrad 
får högre poäng än ett väl utfört uppdrag av mer enklare karaktär. 
Med svårighetsgrad avses t.ex. krav på metod- och/eller sakområdes-
kunskap. Med svårighetsgrad kan också avses höga samordningskrav 
till följd av flera leverantörer eller beställare. 
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Bilaga F 
En modell för ersättning till projektör 
på grundval av slutkostnad 

Utgångspunkten för de följande resonemangen är att det anbud 
som projektörerna lämnar består av två delar: Kostnaden för det 
projekteringsuppdrag man vill ta på sig och den kostnad som man, 
på basis av fastställd systemhandling, tror att huvudprojektet 
kommer att kosta. Dessa värden kallas fortsättningsvis c respektive 
 ̂ . Den anbudsgivare som lämnar det lägsta budet B=c+  ̂ får då 
uppdraget. Om en projektör tror sig ha goda idéer om hur huvud-
projektet kan genomföras till en låg kostnad kan då lägga på lite 
extra på sina projekteringskostnader (c) för att på så sätt göra det 
möjligt att åstadkomma besparingen, dvs. minimera  ̂.   

Om projektörens ersättning fortfarande är c uppstår ett nytt 
problem, nämligen att projektören får incitament att utlova en 
orimligt låg entreprenadkostnad. Det ligger i projektörens intresse 
att säga att entreprenadkostnaden kommer att bli mycket låg. Detta 
ökar sannolikheten att vinna upphandlingen om projekterings-
uppdraget, även om kostnaden för projekteringen, c, är relativt hög. 
Effekten kan alltså bli att projekteringskostnaden blir hög utan 
någon kompenserande effekt på entreprenadkostnaden. 

För att förhindra sådana grundlösa utfästelser är det lämpligt att 
göra det kännbart för projektören om den faktiska kostnaden 
skulle avvika från den förespeglade. Vi tänker oss därför att ersätt-
ningen till anbudsgivaren (E) utgörs av c plus en viss andel b av den 
skillnad som uppstår från den beräknade anläggningskostnaden och 
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den faktiska slutkostnaden,  , dvs.        ̂    =c + b ̂-
bC,12 

Projektören kommer då att ha incitament att dels vid anbuds-
tillfället göra en rimlig bedömning av vilken anläggningskostnad 
man tror sig kunna åstadkomma och också att anstränga sig för att 
hålla nere kostnadsutfallet, C. Detta kan innebära att projektörens 
engagemang ökar och att kostnaden för projekteringen, c, stiger, 
men detta är acceptabelt om man på så sätt kan bidra till att hålla 
nere den sammanlagda kostnaden.  

Exempel: Följande exempel illustrerar innebörden av denna 
avtalskonstruktion där kostnadsdelningsparametern b=0,1. Med 
utgångspunkt från den systemhandling som beställaren tagit fram 
lämnar de fyra företagen A–D in sina anbud.  
Företag A: 10 mkr + 0,1 x (100 mkr – C kr) = 20 mkr – 0,1 x C kr 
Företag B: 9 mkr + 0,1 x (100 mkr – C kr) = 19 mkr – 0,1 x C kr 
Företag C: 13 mkr + 0,1 x (90 mkr – C kr) = 22 mkr – 0,1 x C kr 
Företag D: 15 mkr + 0,1 x (90 mkr – C kr) = 24 mkr – 0,1 x C kr 

Beställarens utgångspunkt för värderingen av anbuden är att den 
faktiska kostnaden C blir densamma oavsett vem som vinner; 
något annat har man inte anledning att tro. I exemplet kommer då 
företag B att erhålla uppdraget eftersom den förväntade utbetal-
ningen är 19 miljoner kronor.  

Om beställaren fullt ut hade kunnat lita på företagens respektive 
kostnadsuppskattningar för den efterföljande entreprenaden skulle 
det ha varit bättre att låta företag C erhålla uppdraget. Skälet är att 
totalkostnaden då är (13+90=) 103 i stället för (9+100=) 

109 miljoner kronor med företag B’s anbud. Men som vi redan 
konstaterat så är den till synes enkla lösningen att väga in hela kost-
naden för entreprenaden ingen framkomlig väg. Samtliga företag 
skulle då ha incitament att höja den fasta komponenten i ersätt-
ningen för projektering och sänka kostnadsuppskattningen för entre-
prenaden. Företag B skulle exempelvis kunna påstå att entreprenad-
kostnaden kommer att bli 90 mkr och höja den fasta komponenten i 
budet till 12 mkr. Kostnaden skulle då utvärderas till 12 + 90 = 
102 mkr och företaget skulle fortfarande vinna över företag C:s 
bud enligt ovan. Om entreprenaden sedan kostar 100 mkr och inte 
90 mkr kommer företag B sammanlagt att få en ersättning på 12 + 

                                                                                                                                                               
12 Projektörens anbud behöver egentligen inte delas upp i två komponenter, c respektive  ̂  
Projektören kan lika gärna begära en ersättning E = d – bC där d = c + b ̂  För att behålla 
pedagogiken i framställningen används emellertid den ursprungliga formuleringen av E. 
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0,1 x (90–100) = 11 mkr, dvs. 2 mkr mer än enligt exemplet ovan, 
medan samhällets kostnad blir 111 mkr istället för 109 mkr.13 

Mer exakt kommer projektören att vara beredd att genomföra 
en projektering som kostar 1 kr mer om detta sänker entreprenad-
kostnaden med minst 1/b kronor. Om b=0,1 är projektören 
beredd att sätta in en krona extra i projekteringskostnaden om man 
tror att detta minskar byggkostnaden med 10 kr. Beställarens 
önskemål är förstås fortfarande att minimera den totala kostnaden, 
dvs. summan av kostnaderna för projektering och den efterföljande 
entreprenaden. För att projektörens incitament ska sammanfalla 
med beställarens borde därför kostnadsdelningsparametern b vara 
lika med 1. Först då kommer projektören att vara beredd att för-
dyra projekteringen med 0,99 kronor om detta sänker entreprenad-
kostnaden med 1 krona. 

Så starka incitament skulle dock i praktiken betyda att projekt-
ören blir fullt ansvarig för alla kostnadsöverdrag i entreprenaden – 
dvs. att projektören erbjuder ett fastpriskontrakt till beställaren 
som inkluderar såväl projektering som entreprenad och uppdraget 
övergår till att bli en totalentreprenad. Normalt innebär detta en 
orimligt hög risknivå för projektören. Av detta skäl måste värdet på 
b sättas väsentligt lägre än 1.  

Den optimala nivån är en avvägning mellan två aspekter: ett 
högt värde på b ger projektören goda incitament att hålla nere kost-
naden, medan ett lågt värde erbjuder projektören en acceptabel 
risknivå. Man kan i förlängningen av dessa resonemang tänka sig att 
låta projektörerna själva välja värdet på b. Ju bättre idéer om ett 
billigt genomförande av projektet man tror sig ha, och ju större risk 
man är villig att ta, desto högre kan man då välja att sätta b. Detta 
går emellertid utöver de resonemang som förs i denna promemoria. 

                                                                                                                                                               
13 Det finns inget skäl att tro att enbart företag B kommer att anpassa sitt bud till de nya 
förutsättningarna. Sannolikt skulle alla företag öka den fasta komponenten och sänka den 
uppgivna uppskattningen av entreprenadkostnaden. 
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Förord 

Produktivitetskommittén har regeringens uppdrag att följa upp och 
analysera Trafikverkets agerande för att förbättra produktiviteten och 
innovationsgraden i anläggningsbranschen. Staten är en stor beställare 
och bör genom sitt agerande påverka och bidra till att anläggnings-
marknaden utvecklas i positiv riktning. I kommitténs uppdrag ingår 
också att förbättra kunskapsläget och att föra en dialog med 
marknadens aktörer. Kommittén har genomfört flera studier och 
seminarier.  

Denna studie syftar till att kartlägga och identifiera metoder för 
att som beställare kunna främja produktivitet och innovationsgrad. 
I studien har erfarenheter samlats in från ett antal andra länder. 

Vår förhoppning är att studien kan ge inspiration och värdefullt 
underlag när det gäller hur produktiviteten och innovationsgraden i 
anläggningsbranschen kan förbättras. 

Författare och ansvarig för innehållet är Pekka A. Pakkala vid 
Aalto Universitet. 
 
 
Stockholm i november 2011 
 
Malin Löfsjögård 
Ordförande i Produktivitetskommittén, 
riksdagsledamot, teknologie doktor 
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Foreword 

This study titled “Improving Productivity Using Procurement 
Methods – an international comparison concerning roads” was 
ordered by “Sweden’s Productivity Committee” and was per-
formed by Transportation and Highway Engineering Department 
of Aalto University. The main purpose was to identify project 
delivery methods that best influence productivity of the road 
building contractors and includes both capital investment projects 
and maintenance contracting practices. The project anticipates 
finding better practices, lessons learned, and factors that relate to 
productivity increases from a procurement perspective. 

There was a concern that the productivity levels in the 
construction sector in Sweden were in general weak, lagging behind 
other sectors and needed further examination. This study is not 
aimed at productivity measurements or statistics, but mainly how 
productivity relates to project delivery methods. A comparison or 
so called benchmarking approach was conducted to determine 
different practices and how procurement methods influence 
productivity from the selected countries. 

The results of this report identify factors that influence to 
productivity and which procurement models might perform better. 
It is important to understand the practices used elsewhere and 
hopefully new findings can be adapted into the Swedish context. 
The results are presented in the subsequent sections and we hope 
that other practitioners can benefit from the findings. 
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Executive Summary 

Productivity is an important measure and is an important indicator 
of the industry’s performance. Productivity is also controversial 
and difficult to measure accurately, especially when attempting to 
identify productivity levels of road building contractors. However, 
productivity data can be used as an indicator to show trends and 
whether it is favorable or unfavorable. The objective of this study 
was to examine how the infrastructure clients can influence the 
productivity of contractors through the procurement practices. 
This was accomplished by responses to questionnaires and face-to-
face interviews.  

Capital Projects 

The Design-Build (DB) method is clearly seen as the most 
promising method used to influence the productivity of con-
tractors. The main benefits of the Design-Build model are the 
potential to foster innovation, efficiency and customer oriented 
solutions (especially time savings) by integrating the design and 
construction phases. 

The variants of the Design-Build such as; Design-Build-Operate-
Maintain (DBOM), Design-Build-Finance-Operate (DBFO & 
DBFM) and the more private financial models of Build-Own-Operate-
Transfer (BOOT, BOO & BOT) also include the Design-Build 
component and they have the potential to positively influence 
productivity. These variants of Design-Build do not have the test in 
time for any objective conclusions. However comments during the 
interviews have been quoted as “somewhat promising” and often 
results in quicker project completion and various forms of innova-
tion. Further information on the Design-Build model is discussed 
in more detail in Sections 2 and 3. 
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One significant finding is that it is possible to foster productivity in 
any procurement method by including factors and concepts mentioned 
in this report or accrued elsewhere. Another significant outcome is that 
many countries do not perform a systematic evaluation that objectively 
compares the results of different project delivery methods, but merely a 
subjective approach.  

In the final state, the productivity is driven by the contractors’ 
processes, methodology, ingenuity, project management skills, 
innovation, and lean construction practices (this means reducing 
waste in all phases). The main influence by the client is to use the 
best procurement method for the project and allow enough free-
dom for the contractors without corrupting the objectives of the 
customers using the roads. There is no guarantee for success, but 
the clients should provide the best opportunity or framework for 
success. 

Also, what works in one country may not necessarily function 
properly in another country and it is wise and practical to imple-
ment those features that produce productivity gains in their own 
application. The DB model and the Performance Based Service 
Agreements (PBSA) are considered the mostly likely forms to 
increase the productivity. 

Some factors contributing to productivity are included in the 
following list. These factors can be broadly applied and a few are 
procurement related while others are not. 

 Performance-based requirements (functional requirements) 
 Innovative or Alternative Technical Concepts (ATCs) 
 Time based criteria, like lane rental and A + B Bidding (Accel-

erate projects) 
 Incentives & disincentives 
 Prefabricated & off site production (self-propelled bridge trans-

port) 
 Building Information Model (BIM) – not fully developed 
 Intelligent/automated machinery 
 Bundling of projects 
 Partnering – Indirectly 
 Risk balancing 
 Life cycle processes 
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Maintenance 

Productivity measurements for maintenance are even more difficult 
and not measured by any public entity. The main productivity 
factor in maintenance contracts is open competition for services. 
Most countries included in the study outsource maintenance and 
most use a performance based approach. Further information on 
Performance Based Service Agreements (PBSA) is discussed in 
more detail in Section 4. 

The main factors contributing to productivity in maintenance 
contracts are listed as follows: 

 Using the hybrid model as a balanced approach 
 Performance based approach 
 Longer term contracts (greater than five years) 
 Incentives & disincentives (if possible/practical) 
 Bundling and integration of services (economies of scope) 
 Increasing the length of area based contracts (economies of 

scale)  
 Partnering – Indirectly 
 Measuring the performance of the service providers 
 Clearly defined risks in the contract and having a balanced 

approach (equitable)  
 Encouraging innovation (difficult in practice without a reward 

scheme) 

A hybrid method in maintenance contracts seems to be a trend as the 
risks may be more equitably balanced. Only one country (Ontario, 
Canada) has contract durations that are over 10 years, and some are 
taking advantage of integrated services and the economies of scale 
and scope. 

What works well in one country may find cultural differences in 
another country that do not necessarily achieve the same benefits. 
It is wise to implement those features that produce productivity 
gains in their own application and the PBSA are considered the 
mostly likely forms to increase the productivity. 

Having a well-organized and efficient maintenance regime 
certainly improves productivity, but they are mainly dependent 
upon the contractor’s processes and practices. The main influence 
by the clients is to establish a framework for success by using 
maintenance contracts that provide opportunities for efficiency 
and productivity. This may require a learning process and re-
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engineering the practices to influence the proper results. The 
biggest challenge is to create a healthy and competitive market for 
the maintenance services so that innovation, efficiency and pro-
ductivity can be realized. 
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1. Introduction, Background and Objectives 

This research study originated from Sweden’s Productivity Com-
mittee and was performed by the Transportation and Highway 
Engineering Department of Aalto University, in Helsinki, Finland. 
The project manager for the project is Pekka Pakkala from Aalto 
University and the steering was provided by Monika Selahn from 
the Sweden’s Productivity Committee. The main purpose is to 
derive international examples, practices, lessons learned and sig-
nificant findings that are related to the productivity of the infra-
structure (road building) contractors with the focus on procure-
ment methods. The findings are based upon an international study 
that investigates both capital intensive projects as well as main-
tenance contracts. 

This study is not aimed at productivity measurements or 
statistics, but mainly at how productivity relates to project delivery 
methods. 

1.1 Introduction 

Statistics collected and reported from Swedish governmental 
authorities reveal that the productivity in the construction sector, 
in general, has been weak, and lagging behind other sectors. Pro-
ductivity is a link to the economy of a country and is an important 
measure to pursue and track. 

The Productivity Committee was assigned the task to evaluate 
how the Swedish Transport Administration (Trafikverket) procures 
road infrastructure and how the agency fosters or promotes 
productivity and innovation in the road sector. The main tool that 
clients can influence productivity is through the public procure-
ment processes. Therefore, it was necessary to evaluate pro-
ductivity from a procurement perspective. The Committee ordered 
this international study to further examine issues related to 
productivity from a procurement viewpoint. 
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1.2 Background 

A preliminary survey revealed that some countries have been using 
alternative procurement methods (compared to the traditional 
model or Design-Bid-Build) to gain efficiencies, cost savings, 
quicker delivery of projects, and value added benefits to society. 
The Design-Build model and some of its advanced variants have 
been endorsed through practical results, reports, studies and 
benchmarking. It is important to examine if such practices might 
be more profound to promoting productivity. Therefore, it was 
decided to seek practices from progressive countries in order to 
help stimulate productivity and be applied to the Swedish context. 

Six countries were selected which include England, Finland, 
Holland, Sweden, Ontario, Canada, and three states in the USA. 
Virginia Department of Transportation, Maryland State Highway 
Administration, and the Minnesota Department of Transportation 
(by telephone interview) were selected from the USA. Many of 
these countries are considered pro-active in the use of alternative 
procurement methods for road applications and were selected as 
good examples of different and broad approaches. 

Productivity is generally reported in terms of productivity of 
the entire construction sector and not only from the infrastructure 
(road) contractors. The true productivity results are virtually 
impossible to determine under the present scenarios. 

Considering the time constraints and the funding, a quantitative 
approach was not feasible. Instead the paper is based on more of a 
qualitative approach through structured interviews and a thought-
ful analysis of the most significant aspects related to procurement 
methods and productivity. The duration of this project is from 
December 2010 through November 2011. 

1.3 Methodology 

The research methodology gathered resources through published 
reports, technical papers, internet searches, and with experts in the 
industry. Structured interviews with the respective road authorities 
using a custom-made questionnaire were the main source of data 
collection and the questionnaire is shown in Appendix B. The 
interviews were conducted during January through June in 2011 
and Appendix C shows a listing of the organizations interviewed. 
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The author’s long-term experience, previous reports, and prac-
tical experience in procurement practices, especially in Design-
Build, provided additional insight by information contained in 
Pakkala (2002) and Pakkala et al. (2007). 

This study is a qualitative approach as opposed to a rigorous and 
statistical approach as time and budget were a consideration. 

1.4 Objectives 

The objective of the study was to determine what factors can po-
tentially increase or decrease the productivity of road building 
contractors through the public procurement processes and poten-
tially identify how productivity is influenced in these models. The 
research objectives are summarized as follows: 

 To identify the types of procurement practices used in other 
countries 

 To identify practices used in other countries 
 To determine the benefits, challenges, and issues with alter-

native project delivery methods 
 To determine arguments used for differing models 
 To identify factors that influence to productivity and innovation 
 To determine the lessons learned from other countries 

The expected/predicted benefits were that the outcomes from the 
study will be a catalyst for increasing the usage of procurement 
methods that may provide an increase in productivity. Some of the 
expected results include: 

 Determining procurement methods that have better results 
 Identification of practices that promote innovation and pro-

ductivity 
 Determining factors that increase productivity and efficiency 
 Can there be any Key Performance Indicators (KPIs) relating to 

productivity 
 What are the challenges for implementation 
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1.5 Procurement Methods 

The main tool available for clients or owner agencies to influence 
the productivity of contractors is through public procurement 
processes. One cannot just simply demand productivity from the 
contractors, but has the opportunity via the procurement process. 
The delivery methods used for capital construction projects have 
been mainly traditional methods that have typically evolved from 
history. Architects, engineers, specialty contractors, and the 
industry have adopted a segmented rather than an integrated ap-
proach with design and construction. This might be referred to the 
specialization of professionals and organizations. Recently and 
over several decades there has been a slow and deliberate paradigm 
change that is seeking so-called “alternative methods” or inte-
gration of services for the infrastructure. One main theme is the 
integration of design and construction. 

In Sweden, the Swedish Transport Administration describes their 
guidelines in a form of a “business model” and how they should func-
tion. The functions are divided in four areas: 

1. Formal/legal procurement method – tool for effective compe-
tition 

2. Contracting form – tool for effective division of responsibility 
3. Form of compensation – tool for effective incentives 
4. Collaboration (partnership) – tool for effective cooperation 

Before the tendering phase, the organization is liable to decide on these 
four areas and in the decision motivate their choice of business-model. 

There are numerous forms and models for the procurement 
practices and Appendix A includes a list of definitions. The typical 
project delivery models used for road projects can be highlighted as 
follow: 

 Design-Bid-Build (D-B-B) 
 Design-Build (DB) 
 Construction Management (CM At-Fee) 
 Construction Management (CM At-Risk) 
 Design-Build-Operate (DBO) or Design-Build-Operate-Main-

tain (DBOM) 
 Design-Build-Finance-Operate (DBFO) or known as Design-

Build-Finance-Maintain (DBFM) 
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 Build-Own-Operate (BOO), Build Operate Transfer (BOT) 
and Build Own Operate Transfer (BOOT) 

 Early Contractor Involvement (ECI) – a form of the Alliance 
model 

 Recently the “Alliance model” 

Figure 1 shows the main project delivery models, and Figure 2 
shows the progression and importance that the lower levels are 
developed before the higher levels.  

The Design-Bid-Build (DBB) or so-called traditional method 
has a separation between the design phase and the construction 
phase. The design phase is completed first and usually by a pro-
fessional design firm or by the in-house resources and experts of 
the owner agency. Once the design documentation is completed, 
the construction is tendered separately and in a linear process. The 
contracts are typically “unit prices”, but some are using fixed price 
or lump sum agreements. DBB projects typically require a sig-
nificant amount of administration and manual processes, and how 
quality control is organized and managed. The quantities in the 
unit priced contracts can sometimes be a source of negotiations 
and tension, which may lead to additional compromises and pos-
sibly increases in costs. 

The Design-Build (DB) model is defined as an agreement when 
an organization agrees to complete the remaining portion of the 
client’s design and to construct the project. This essentially means 
that the design and construction are integrated and that the con-
tractor typically takes on more risks because there is both design 
and construction work in a single contract. The contracts are typi-
cally fixed price or lump sum. 

In some countries, the Construction Management – At Fee or 
At Risk (CM@Fee & CM@Risk) is often referred to as “Con-
struction Manager General Contractor”. This is typically used when 
the agency/client does not have sufficient management skills or 
resources to manage and administer the project execution phase. 
The owner agency is responsible for the design, bidding process, 
and construction of a project. In the CM@Fee, the CM organiza-
tion takes on the responsibility for administration and manage-
ment, constructability issues, day-to-day activities, and assumes an 
advisory role throughout the project. The CM organization has no 
contractual obligation to the design and construction entities and 
merely acts like a design consultant advisor. When using the Con-
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struction Management - At Risk (CM@Risk) approach, the 
owner/client has one agreement with the Construction Manager, 
who then interacts with the design consultant and subsequently 
takes on the role of a general contractor. Generally, the CM@Risk 
model assumes more risk because the contractor is at risk for the 
project cost and schedule. Most road agencies have strong project 
management skills and the CM model mainly provides additional 
quality oversight. However, when an organization is downsized too 
thin or does not have the sophistication required in project man-
agement, then this form of procurement might be a substitute. 
Presently, this is being tested in a few countries and the model 
offers an alternative approach (termed as Construction Manager 
General Contractor), but the design and construction is still 
separate. 

Source: Pekka Pakkala (Finnra). 
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Source: Pekka Pakkala (Finnra). 

 
 
The alternative variants of the DB model include DBOM, DBFO, 
DBFM, Early Contractor Involvement (ECI) and the Alliance 
model. The BOT and BOOT are similar to the DBOM and DBFO 
model, but there is an official transfer of ownership, with potential 
leasing and other options. The main goals of these are to produce 
projects that have better or equivalent quality, longer life cycles, 
bring savings to the client, transfer risks (to the organization best 
able to manage risks), include integrated processes, and potentially 
complete projects faster than traditional methods. Many of these 
methods are recent practices and are on-going, so there has not 
been any significant Value for Money (VfM) results to date. Some 
of these more advanced models (DBFM & DBFO) require signi-
ficantly increased knowledge, understanding, wisdom, and their 
application when going into unknown territory, especially if it is 
the first time implementing the model. 

The ECI and Alliance model are like an extreme Design-Build 
model, where an alliance is formed early on to take advantage of 
inputs/impacts during the project planning phase. It includes the design 
and construction in one contract. Pakkala et al. (2007) and Koppinen 
& Lahdenpera (2004) provide more details on the Alliance model. 

There is a significant variation known as multi-parameter 
bidding called A + B Bidding, but it is not a project delivery 
method. It is actually a contractor selection method on how to 
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determine the winning bid by using a time component to build the 
project and costs per day. The “A” portion is the total cost bid by 
the contractor for completion of project and the “B” portion is the 
total number of days to complete the project. The “B” portion is 
multiplied by the estimated cost per day (client supplied statistical 
data), times the number of days that the contractor expects to 
complete the project. The “A” and “B” component are added 
together and contract is awarded to the lowest combination price. 
There are also options like incentives and disincentives, which are 
typically used in conjunction with the A + B bidding method. 
Also, a few have used the option of “quality” in the form of war-
ranties. This method is more commonly used in the USA. 

It is important to realize that one size does not fit all and that 
each project delivery method has its advantages and challenges. A 
wise client will understand and choose the right delivery mechanism for 
the right project. This requires good benchmarking, knowing the 
strengths and weaknesses, and the key drivers for the given project. All 
models are capable of delivering a successful project and each 
model should be used appropriately. 

1.6 Productivity Issues 

During the literature review, productivity can be defined in many 
ways and not always interpreted in the same manner. Sometimes 
productivity is broadly described in terms of efficiency, effective-
ness, performance, and even profit. In the manufacturing industry 
productivity is fairly well recognized and is typically described as 
the relation of output to all inputs. Increases in productivity are 
generally favored and decreases are typically frowned upon. 

Productivity Definition and Measurement 

This leads to the issue of having a common definition of productivity 
that is used consistently. A simple definition of productivity is defined 
as the amount of output per unit of input, which could be labor, 
equipment, or capital. Productivity in this study is defined as the 
value of output divided by the value of all inputs. If value can be 
added or increased into the numerator portion of the productivity 
equation, then there should be productivity gains. Likewise, if the 
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denominator portion can be reduced (more for less), then there are 
productivity gains too. So the real challenge is how do we get more 
value or less cost, so that productivity can increase, since most pro-
ject budgets are fixed?  

Tangen (2005) describes productivity in several ways, such as: 

 faculty to produce 
 units of output per unit of input 
 actual output per expected resources used 
 total income per costs and profit 
 value added per input of production factors 
 as the ratio of what is produced to what is required to produce it 

According to Huang et al. (2009) there can be three main levels of 
productivity to consider. First is the task level, which is measured 
by the contractors and is considered confidential or unattainable 
because this is the contractor’s competitive advantage. The second 
is the project level productivity, which potentially is a reasonable 
measure that clients could benchmark, but requires significant admin-
istration and understanding to the consequences of productivity. The 
third level is the industry level, where the productivity comparisons 
are typically benchmarked across differing sectors. Timmer et al. 
(2007) and Chapman et al. (2010) recommend consideration of a 
multifactor approach and where deflators can be applied during 
differing price levels, quality changes, and other indexing variables. 

There are also indirect ways to influence productivity. The 
normal research and development practices of contractors, if 
available, have an effect on productivity. As an example, newer 
modern equipment is much more flexible and multi-purpose as 
opposed to older equipment, and can influence the productivity. 
Some of the most dramatic inventions in history were reported by 
the Building Futures Council (2006) highlighted as: 

 Electricity and electric motors 
 The internal combustion engine 
 Petroleum & molecular-engineering processes 
 Cluster of entertainment, communications, & information systems 

This study is not aimed at productivity measurements or statistics, 
but mainly how productivity relates to project delivery methods. 
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Challenges 

One challenge is that the infrastructure clients are not directly 
measuring the productivity of the infrastructure contractors. 
Productivity statistics are generally measured by other govern-
mental institutions and organizations, such as statistical author-
ities, and as an aggregate measure. Even then, the productivity is a 
representation of all construction types and not merely of those for 
the road infrastructure. In Sweden, the productivity is an aggregate 
measure for companies constructing buildings and infrastructure 
for energy as well as transport infrastructure. 

Productivity measurements are usually measured at the same 
time construction is put in place. Some roads are more durable and 
have longer life cycles compared to others. As an example, if a 
better quality road is desired, it may be more durable over time, but 
may have lower productivity values. It is therefore difficult to 
assess the productivity over time and especially when compared to 
quality. This is an interesting and somewhat challenging aspect 
when assessing productivity data. 

A productivity comparison in the construction sector is typi-
cally compared with the manufacturing industry and other industries. 
However, this is an unfair comparison. Road construction is normally 
performed in outdoor environment, susceptible to all types of 
weather related impacts, and not in ideal indoor environments as 
with typical manufacturing. Also, according to Olander (2010) 
maintenance is not included in the other sectors, but may be 
included in the road sector. This is something to consider when 
comparing results. This is where conflicts usually occur and where 
it is virtually impossible to compare the total construction pro-
ductivity values, because there are no uniform measures that can be 
used for systematic comparisons. 

Some of the challenges when discussing productivity include: 
are we measuring the right attributes; is the data accuracy high 
enough; is the definition used and understood by all stakeholders; 
is it a fair comparison when benchmarking one industry against 
others; at what level do you measure productivity; is it possible to 
determine productivity impacts using different procurement methods; 
and are you able to determine what caused the increase or decrease of 
true productivity. 

If productivity is currently not measured by the clients, should they 
begin measuring productivity? This can lead to many challenges for 



Bilaga 6 SOU 2012:39 
 
 

186 
 

the clients and could be a significant amount of administration and 
cost. 

Productivity is certainly an issue that will continue to be dis-
cussed and debated. It should be as objective as possible in order to 
allow comparisons. 

1.7 Productivity via Procurement 

The intent of this project is to investigate productivity from a pro-
curement perspective and is usually accomplished through the 
public procurement process. If productivity gains are a priority, 
then it is important to determine which procurement methods 
increase the potential for productivity.  Even if a certain model 
might be potentially more advantageous, the productivity gains 
may not always be automatic. It is important to understand what 
practices are used and why? Do alternative practices provide better 
performance, success, time savings, quality, or Valve for Money 
(VfM) compared to traditional models? These are important issues 
to obtain a comprehensive understanding of what models are 
available and which ones produce better outcomes or benefits. 

Factors that reduce productivity are also important to identify 
so that clients are not directly contributing to any unproductive 
consequences for the contractors. It is not the intent of this report 
to concentrate on the productivity statistical measurements and 
mechanisms, but it is important to understand that there are sig-
nificant challenges when measuring productivity. 

Alternative project delivery methods are relatively new to the infra-
structure sector, especially for roads. Therefore, it is important to 
understand the implication of using different project delivery methods 
and what are the challenges for implementation. 

1.8 Report Content 

The structure of the report is organized as follows: 

 Chapter 1      Introduction, Background and Objectives 
 Chapter 2      Design-Build Model 
 Chapter 3       Results from Capital Investment Project interviews 
 Chapter 4      Results from Maintenance Interviews 
 Chapter 5      T-Rex Case Study Example 
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 Chapter 6      Significant Findings from Each Country 
 Chapter 7      Summary and Principle Conclusions 
 Chapter 8      Recommendations 
 Chapter 9      References 
 Annex A       Definitions 
 Annex B       Questionnaires 
 Annex C       Organizations Interviewed 
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2. Design-Build Model 

This section discusses the details, research findings, benefits, challenges, 
and important features in the Design-Build (DB) model, also called 
Design & Construct. DB has been termed as an innovative or 
alternative model compared to the traditional model of Design-
Bid-Build (DBB). All advanced variants of Design-Build namely 
DBOM, DBFO, ECI and Alliance models, use the Design-Build 
component. More information and aspects of the DB model are 
provided hereafter. 

The traditional model or DBB is widely understood and has 
been the common method for centuries during the industrial 
revolution. The Design-Build method has its roots to ancient times 
according to Dorsey (1997) when it was used as the main pro-
curement method during the time of the pyramids and the “Master 
Builder” concept. The design and construction were performed by 
one organization and in an integrated fashion. The Design-Build 
model is basically described as a procurement method, where the 
contractor is responsible for completing the client’s remaining 
design portion and constructing the project. 

2.1 Studies & Observations 

There have been numerous studies around the world addressing the 
Design-Build model and its use. Probably the most comprehensive 
study involved the comparison of DBB, DB and CM@Risk, and 
was termed as the Construction Industry Institute study in CII 
(1997). The results of this study clearly identified Design-Build as 
the best performer based upon data from the research. Even though the 
study was applicable to buildings and industrial projects, the Design-Build 
component is the main feature that provides the overwhelming benefits. 
Some of the key findings from the study are summarized in Box 1. 
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Box 1. Main Results from CII Study 

 Design & construction speed in DB is faster compared to 
DBB & CM@Risk 

 Design & construction cost growth in DB is lower than DBB 
& CM@Risk 

 Design & construction schedule growth is lowest in CM@Risk, 
but DB is lower than DBB 

 Quality of DB is equivalent to CM@Risk and greater than 
DBB  

 Intensity of DB is greater than DBB & CM@Risk 

 
 
A more recent study by Ellis et al. (2007) contains interesting 
findings from road transportation projects at the Florida Depart-
ment of Transportation. The study benchmarked a total of 3130 
road projects and the results clearly showed that the project delivery 
method chosen does indeed affect the project performance. The study 
compares alternative project delivery methods with the traditional 
method (DBB). The alternative project delivery projects included 
Design-Build, A + B bidding, lane rental, incentives and disincentives, 
lump sum, warranties, and a few others not commonly used by the 
participants in this productivity study. The main findings include: 

 Design-Build projects had about 50% less cost growth compared to 
traditional projects 

 Lump sum projects have experienced the lowest average cost 
growth 

 Alternative contracting projects had four times lower total time 
growth compared to traditional ones 

 Alternative and traditional contracting have about the same con-
tractor performance 

 Design-Build projects saved about 54 455 project days (from 68 
projects) 

 The comparison of award cost to the FDOT official estimate 
were about 10% higher for alternative project delivery compared 
to traditional projects 

 A + B contracting produced the highest time savings for con-
struction 

 Contractors achieved bonuses on 86% of the projects using 
A + B with bonus contracting and 68% using bonuses alone 
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The Federal Highway Administration in the USA also performed a 
study termed the “Design-Build Effectiveness Study” in FHWA 
(2006). The conclusions revealed similar findings and showed that 
the Design-Build method typically does enhance time savings, 
lower cost growth and less change orders. 

Adetokundo and Anderson (2006) also mention that the project 
delivery system selected greatly influences the efficiency and con-
stitutes a success factor. Also, by having a structured process, it 
allows for greater insights for decision making. 

Gransberg et al. (2010) also conclude that there is no optimum 
or best project delivery model that is applicable to all trans-
portation modes. 

Mostafavi and Karamouz (2010) also agree that there is no ideal 
project delivery system and selecting a method involves criteria 
that meet the client’s needs and requirements. As clients needs 
vary, then the criteria should be flexible. 

Ibbs et al. (2003) addresses productivity in terms of cost change 
and schedule change. Discussion indicates that productivity levels 
for both DBB and DB were very similar even though DB showed a 
slight increase in productivity when the project schedule is reduced 
(this is the main advantage of DB). Interestingly, the cost increased 
when the level of productivity decreased. It was also mentioned 
that cost savings are debatable when using DB. 
 

The key issue is to determine the appropriate project delivery method for 
any given project, and not all projects are applicable to only one 
method. 

 
 
Projects that have design development almost completely finished 
probably should use the DBB method. 

2.2 Benefits & Challenges 

The benefits of the Design-Build model and main advantages are 
summarized in the following: 

 Time savings (accelerate projects) 
 Potential cost savings 
 Lower cost growth 
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 Fewer change orders 
 Co-location enhances the teamwork, productivity and project 

interactions 
 More Alternative Technical Concepts (ATCs) 
 More innovative construction techniques (especially bridges) 
 More design freedom 
 More freedom and flexibility compared to traditional model 
 Integration of design and construction stimulates productivity 
 Functional requirements (performance requirements) go hand-

in-hand with the DB model 

There are challenges to DB and some are listed as follows: 

 Client cultural change and internal resistance 
 Design-Build projects typically require significant client involvement 
 Implementation takes time when using alternative methods 
 Sometimes the designers have been treated unfairly (like low-

bid) 
 The tendering cost can be significant (consider using stipends to 

offset expenses) 
 Sometimes contractors have difficulty pricing the risks 
 Ability to accept alternative proposals and ATCs 
 Quality control decision made by the contractor can be challenging 

and difficult 
 Large DB projects are more suitable for large construction 

companies as they reduce competition 
 Lack of real teamwork, partnering, creative thinking and sharing 

rewards 

Some other issues when using DB are as follows: 

 Performance and technical requirements are sometimes con-
flicting 

 Keeping the design development to a minimum to stimulate 
contractor’s innovations (typically this means design is about 
30% maximum) 

 Allowing enough time for thorough examination for proposal 
preparation 

 Specify the design review times required by owners/clients 
 Having enough competitors to take advantage of DB 
 Risks should be clearly identified and allocated appropriately 
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 DB has been used as a viable method to enhance project out-
comes, but is not a solution for all projects 

 Takes time to become savvy in all aspects of DB 

Figure 3 shows the main benefit of the Design-Build model which 
is time because the design and construction can be done sim-
ultaneously versus a consecutive approach. 

Source: Pekka Pakkala & Finnra. 

2.3 Characteristics or Factors when Selecting DB 
 Projects 

It is important to identify potential projects that might be suitable 
for the Design-Build model. Not all projects are suitable for 
Design-Build and it is important to understand what characteristics 
or factors might steer the project to be considered for Design-
Build. 
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Other studies 

A successful framework for the Design-Build model requires above 
all, a cultural change in both the client and contracting industry. 
This also includes the participation of the design community, 
which should understand how to solve challenges, yet retain their 
previous expectations as a quality proponent for the clients, even 
though their contract is with the contractor. 

Songer and Molenaar (1997) investigated the characteristics of 
successful public sector Design-Build projects and revealed six 
important factors: 

 Projects were on budget 
 Projects were on time 
 Project met the specifications 
 Project met the users expectations 
 There was a high quality of workmanship 
 Minimized client aggravation 

Molenaar and Songer (1998) provide insights into significant char-
acteristics of a projects to be considered as a successful framework 
for Design-Build. These findings include: 

 Clear scope definition 
 The schedule duration or completion date 
 High confidence in budget definition 
 Applicable to complex projects 
 Having sufficient owner/client experience and staffing resources 
 Adequate time to prepare proposals and work better with per-

formance requirements 
 Using a combination of quality and price for contractor selec-

tion criteria 
 Having prequalification for Design-Builders 

Gordon (1994) looked at project drivers, owner drivers, market drivers, 
contracting issues and risks. The main project drivers include time 
constraints, flexibility needs, preconstruction services, design 
interaction and financial constraints. The owner drivers evaluated 
construction sophistication, current capabilities, risk aversion, method 
restrictions, and external factors. These are included in a flowchart 
scheme that will guide the owner selecting the correct method. 
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Touran et al. (2009) provides guidelines for transit professionals 
as a practical tool to help transit agencies selecting the most 
appropriate project delivery method. The tool includes a three tier 
process for the selection of project delivery methods and the guide-
lines can be applied to the road sector. The three tiers include an 
analytical, a weighted matrix and an optimal risk-based approach. 

2.4 Lessons Learned in Design-Build 

When considering Design-Build it is important to consider lessons 
learned from other colleagues, publication resources and inter-
national practices. It is wise to study the practices and challenges 
from others because Design-Build is not a traditional way of doing 
business. Some lessons learned from Design-Build are presented in 
Box 2. 

Box 2. Design-Build Lessons Learned 

 Selection of project delivery method does matter 
 Development of a systematic process to determine project 

delivery selection 
 Not all projects are suitable for DB 
 Changing the internal culture and practices 
 It takes time to change the culture and implement Design-

Build successfully 
 DB is appropriate for time critical and complex projects 
 DB usually provides savings, but not always 
 Use functional requirements as much as possible 
 Develop a successful approval process for ATCs 
 Use incentives and disincentives appropriately 
 Keep Design-Builder’s equipment and employees working  

throughout the project (fast tracking) 
 Co-location of client, contractor & designer on large DB pro-

jects. Co-location often improves the teamwork. The client 
should be actively involved throughout project duration.  

 Good project management from client and contractor 
 Partnering is an important feature when co-located 
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3. Results from Capital Investment Project 
 Interviews 

Selecting the appropriate project delivery method can be a complex 
decision making process and it should be made as early as possible 
in the planning and design stages. The results in this section are 
mainly from the interviews with the road clients and the influence 
between procurement practices on productivity. Other published 
resources are included to enhance the discussion. Capital invest-
ments are those projects that consume a great deal of capital or 
money and it represents the building of new roads, bridges, tunnels 
and significant rehabilitation or road widening. 

3.1 How Infrastructure Clients Affect Productivity 

The infrastructure clients can affect the productivity of contractors 
mainly through the procurement processes. Indirectly, the clients 
can also communicate their wishes to improve contractor’s pro-
ductivity through close communications, sharing of ideas, and some 
loose forms of client-contractor activities or associations. 

Outsourcing or competition is the main avenue to increase pro-
ductivity. In most cases the works or construction has been introduced 
into competition for a long time, and maintenance is the new 
competitive market. The issue then becomes, what forms of pro-
curement potentially enhance the productivity of contractors. 

One of the challenges is to have a fully functional competitive 
market for alternative project delivery methods, which may not 
exist in all the Nordic countries. The experience in the Nordic 
countries is that there is limited competition when using alternative 
project delivery methods. 

3.2 Factors that Potentially Influence Productivity 

One question in the survey was to determine the “factors” that 
influence the productivity of the contractors. Based upon the 
literature review there were several reports that listed several factors 
that lead to productivity gains. Chapman et al. (2010) describe the usage 
of life-cycle processes, technology/innovation utilization, highly 
skilled workforce, offsite prefabrication and modularization, and 



Bilaga 6 SOU 2012:39 
 
 

196 
 

the Building Information Model (BIM) as factors that influence 
productivity. Also, CII (2008) states that newly developed con-
struction equipment (intelligent machinery), automation and inte-
gration of project information systems, prefabrication and modular 
components, and interoperability via the BIM could all influence to 
improved productivity. 

General Factors that Potentially Influence Productivity 

Box 3 summarizes the results from the interviews that describe the 
general factors that possibly improve productivity. These aspects 
have the potential to increase productivity, efficiency and even inno-
vation. 

Box 3. General Factors that Potentially Influence Productivity 

 Open and healthy competition 
 Incentives and disincentives in contracts 
 Use of performance-based requirements 
 Prefabricated and off-site production (self-propelled bridge 

transport) 
 Innovative or Alternative Technical Concepts (ATCs) 
 Time based criteria; like lane rental and A + B Bidding 
 Building Information Model (BIM): not fully developed 
 Intelligent machinery 
 More freedom and flexibility for the contractors 
 Risk balancing 
 More in-house work performed by main contractor 
 Dynamic Traffic Management (DTM) during construction 
 Warranties 
 Partnering and teamwork – collaborative process – indirectly 
 Bundling of projects 
 Project management 
 Standardization broadly applied 
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Healthy Competition 

Open and healthy competition is very important, especially if alter-
native and innovative practices are desired. Where there is a healthy 
and competitive market for the services, there is more potential to 
increase the productivity and efficiency. In some countries the 
competition in Design-Build contracts is not optimum. 

Incentives and Disincentives 

Some infrastructure clients are using incentives and disincentives in 
the contracts and these have often led to productivity gains because 
there was a motivation and reward mechanism in place. Reward 
mechanisms have been mainly time-based criteria, where a comple-
tion date must be adhered or travel during peak periods must be 
avoided (lesser working days or evening work). Several reported 
success stories have been reported especially when integrated with 
time-based aspects. 

Performance/Functional Requirements 

The use of performance-based or functional requirements was 
agreed by all to increase the productivity of contractors. Functional 
requirements can provide flexibility, freedom to use alternative 
materials or methodology, and it enables contractors to be more 
savvy and innovative. FHWA (2002) shows the relationship of per-
formance specification toward more innovative type practices 
shown in Figure 4. The “x” denotes the client’s main responsibility 
in referring to the type of specifications required. The figure shows 
that performance specifications are highly related to the application 
in Design-Build methods and its variants. Development of func-
tional requirements is more of a long-term process and it takes 
time to create measures that produce the correct behavior for the 
contractors. It is also known that there are many proven standards 
and long-term research efforts in the background of functional 
requirements and should not be considered as cure or a solution. It 
requires a robust and proven approach before performance require-
ments can be applied broadly. 
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Source: FHWA (2002). 

Prefabrication and SPBT 

Prefabricated bridges, off-site bridge production, and Self-Pro-
pelled Bridge Transport (SPBT) are used in some countries but rarely in 
the Nordic countries. The main issue is to reduce congestion and traffic 
reductions, when constructing or replacing bridges or structures. This 
is an innovative solution without significantly impeding or dis-
rupting passenger or freight traffic. Prefabrication techniques have 
vastly improved since earlier years and are gaining acceptance. 
However, these new and innovative techniques may not be utilized 
due to untested/unknown results and they require a new way of 
thinking from the bridge engineering departments. It is especially 
true in the Nordic countries, where this has not widely gained 
acceptance. 

Approving ATCs 

Alternative Technical Concepts (ATCs) have been used success-
fully in some countries, but the difficulty arises when the evalua-
tion of these technical concepts is included during the tendering 
phase. When ATCs are accepted, the contractors have often pro-
vided the client with increased productivity, savings, and innova-
tions (usually go hand-in-hand). ATCs can be used by any pro-
curement method, provided that they are accepted and approved by 
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the client. It is difficult to conclude why they are not used more 
often, but comments from the interviews indicate it may be due to 
the lack of time constraints or expertise approving these ATCs. 
The inclusion of ATCs has been more of an exception than the 
normal processes. ATCs that present untested or unfamiliar techniques 
to the clients may be casually rejected due to the unknown risks and 
potential consequences for negative results. One example is the use of 
bridge advancements seen in some countries, where bridges are 
built near the site and placed in position within a few days. 

ATCs are a significant challenge and it appears that the clients 
have to take the risks and be courageous to test these innovations. 
How can the client become more willing to accept the risks of 
ATCs? This may require further study and research. This is a key 
challenge since ATCs are examples of innovations and productivity 
gains. One possible solution is to test these innovations via pilot 
projects and possibly applied to non-critical locations. 

Time-Based Criteria 

Time-based criteria such as, A + B bidding and lane rental, have an 
influence on productivity, because there is a sense of urgency to 
use lean construction principles and make the methods more 
efficient. A + B bidding in the USA has been used quite success-
fully and there have been some lane rental projects. Finland has 
used A + B bidding with incentives and disincentives with both 
good and unfavorable results. 

BIM 

The Building Information Model (BIM) is gathering momentum 
for infrastructure applications in many countries and was agreed to 
increase productivity. BIM is expected to decrease the amount of 
errors and omissions to a point where productivity gains can be 
achieved. Land mass calculations, visualization of the end product 
for the key stakeholders, automated calculation of cost, and other 
parameters can be used from the BIM. When the BIM is fully 
operational it can be used directly into the production processes of 
the contractors or supply chain. 
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Intelligent Machinery 

Intelligent machinery allows performing repeatable operations and 
has been applied to graders, pile drivers, excavators and bulldozers. 
Not only is the equipment getting savvier and highly inter-
changeable, but the quality control data from the outcomes can be 
automatically generated through Information and Communica-
tions Technology (ICT) systems. In addition to productivity gains, 
the quality of the end results has been quoted as better than that 
with traditional equipment. In general, the equipment has sig-
nificantly improved and is more functional compared to traditional 
ones. 

Flexibility and Freedom 

Allowing the contractors more freedom and flexibility when per-
forming the work can lead to productivity gains. There are numerous 
rules, regulations, and restrictions that are placed upon the contractor 
and there needs to be more freedom and flexibility. This can be applied 
generally throughout the project and can be challenging to release 
perceived control issues. 

Risks 

Risks play a significant role in most capital projects. It is wise to 
know what factors cause risks to increase or decrease, as 
contractors will bid them in the contract. There is a tendency to 
reduce the risks for the contractors in order to achieve lower 
prices, but there is a proper balance or tradeoff. Balancing the risks 
usually comes from experience. When using alternative contracting 
methods, the risks are often transferred to the contractor, but 
there are some risks like geotechnical risks that should be shared or 
use a sliding scale risk for those difficult and challenging areas. A 
sliding scale risks may usually include a maximum risk that con-
tractors will be responsible.  
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Self-Performed Work 

One interesting factor noted from a few countries suggested that a 
main portion of the work was self-performed or used by the con-
tractors owned subsidiaries which increased the integration and 
production. This is a very unusual finding because many contractors in 
most countries have divested their internal operations (downsized their 
organizations) and have relied on project management in the supply 
chain. Generally, when there is an ownership interest there is 
generally more control, which may lead to better results. 

Dynamic Traffic Management (DFM) 

The use of Dynamic Traffic Management (DFM) where there are 
significant traffic volumes in and around construction work zone 
areas have encountered better results and increased the pro-
ductivity. The contractors can use larger than planned work areas 
to maximize efficiency. The area allowable for construction not 
only can influence productivity gains by the contractor, but can 
significantly affect worker safety. 

Miscellaneous Factors 

Other factors like warranties, partnering, bundling of projects or 
individual activities, the project manager’s competence, and stan-
dardization broadly applied, will most likely have a positive influence 
on productivity. Almost all interviewees stated that these influence 
productivity, but are difficult to evaluate quantitatively. 

Factors in Procurement that Potentially Influence Productivity 

The factors in general that potentially influence productivity were 
previously described and most of these can be included in the 
procurement practices. According to the results from Ellis et al. 
(2007) and from practical experiences, it does matter which project 
delivery method is chosen and which ones influence productivity. 
Adetokundo and Anderson (2006) also state that the project 
delivery system selected greatly influences the efficiency and success of 
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a project. They also mention that having a structured process allows for 
greater insights for decision making.  

The results from the interviews are subsequently listed and provide 
insights to those methods that potentially influence productivity. Box 5 
shows those factors that potentially influence productivity. 

Box 4. Factors in Procurement that Potentially Influence 
 Productivity 

 Healthy competition  
 Design-Build model and potentially its variants 
 Early Contractor Involvement (ECI) 
 Incentives and disincentives 
 Performance/functional requirements 
 Innovative or Alternative Technical Concepts (ATCs) 
 Warranties 
 Time based criteria like Lane Rental, A + B Bidding and 

Dynamic Traffic Management (DTM) during construction 
 Prefabricated or off site fabrication (Self-Propelled Bridge 

Transport) 
 Building Information Model (BIM): not fully developed 
 Value engineering (both design and contractor inputs) 
 Bundling of projects 
 Partnering - indirectly 
 Stipulation of in-house work performed by main contractor 

(e.g. 40% minimum) 
 Standardization broadly applied 

Design-Build Model and its Variants 

It was unanimous that all interviewees stated that Design-Build has 
the potential to improve productivity and provide better per-
formance. The integration of design and construction provides the 
framework for potential innovations, efficiencies and time savings. 
When implemented correctly, Design-Build permits problem 
resolution, integration of many services and creativity. However, there 
are certain characteristics that need to be implemented and some pre-
requisites were mentioned in Section 2. 
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It was interesting to observe that only England and Holland 
have used the Alliance or ECI model. The findings vary and the 
overriding experiences are that cooperation, partnering, teamwork 
and problem resolution functions extremely well. It is uncertain at 
this time if Value for Money (VfM) was achieved as the model is 
quite new. A significant challenge when attempting to use the 
Alliance model would be limited competition. 

There have also been some Design-Build projects that have 
performed poorly and any project delivery model can be abused or 
have some unsuccessful outcomes. On the other hand, there have 
been so many numerous examples of good outcomes and successful 
projects that override the subjective evidence, in favor of Design-Build. 

It is believed that the teamwork between the client, designer and 
contractor (when used successfully), and the integration of design 
and construction potentially drives productivity. This may not be 
conclusive, but inference and responses during the interviews 
indicate that this is the main difference between DB and traditional 
methods. However, there are certain characteristics that need to be 
implemented and some pre-requisites were mentioned in Section 2. 

Other Factors 

Other factors like incentives and disincentives, more performance 
requirements, allowing for contractor innovations and ATCs, 
warranties, time-based criteria by minimizing delays and disruptions, 
bundling of projects or individual activities, partnering, standard-
ization broadly applied, the project manager’s role, and the poten-
tial of the BIM will most likely contribute to the positive influence 
on productivity. These were already discussed and highlighted in 
Section 3.2. 

Value Engineering 

Value engineering can be defined as a systematic process to 
improve upon the value or products and services by thoroughly 
evaluating other functions or possibilities, and is related to the 
cost. Value can be increased by improving the products or services 
or by reducing cost. Value engineering was noted to affect pro-
ductivity, especially when both design and constructability are 
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included in the early planning phases. Value engineering is extensively 
used in the USA. 

The Alliance model is the main procurement model that incorporates 
value engineering attributes because the value engineering attributes are 
included in the model and performed by the Alliance team. A study 
by Koppinen and Lahdenpera (2004) describes features of the 
Alliance model in more detail. Unfortunately, the Alliance model 
has not been tested significantly and results are not known (too 
early to evaluate) from the countries in this study. It has been com-
mented that cooperation and teamwork make the model work well, 
but there are no objective results on costs, quality, construction 
speed and overall better value. Reported results from Australia and 
New Zealand using the Alliance model have shown significant 
reduction in the overall project time, better environmental value, 
and superior teamwork and partnering. A significant challenge 
when attempting to use the Alliance model would be the limited 
amount of competition, especially in the Nordic countries. 

The main challenge or difficulty is measuring the quantitative 
influence of each aspect towards productivity. This was not pos-
sible in this study and requires further study. 

Factors in General that Potentially Decrease Productivity 

There are also factors that contributed to lowering the productivity 
and may be attributed to several causes. A list of factors that po-
tentially decrease productivity is presented in Box 4. Each is 
elaborated upon. 
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Box 5. Factors in General that Potentially Decrease 
 Productivity 

 Constraints in working times 
 Too many method-based requirements 
 Traditional cultural between client & industry 
 Lack of approval by client to ATCs 
 Not maximizing the usage of labor and equipment 
 The quality of design was decreasing (increasing amount of 

errors and omissions) 
 Yearly budgeting system that requires spending at a net zero 

yearly balance 
 Project approval cycles are not optimum 
 Additional environmental or administration burden, or other 

requirements 
 Skilled worker shortages 

Constraints in Working Times 

Some countries have constraints in working periods, especially 
where projects are located in large habited areas and bigger cities. 
Even weekend work is sometimes not allowed, which can results in 
an inefficient usage of working equipment that reduces pro-
ductivity. 

Method-Based Requirements 

Just as functional requirements increase the potential of pro-
ductivity gains, the significant amount of method-based require-
ments reduces the flexibility and freedom of the contractors to 
obtain productivity gains. Korteweg (2002) explains the need for 
more functional requirements when using alternative project delivery 
methods. Some of these countries continue to have method-based 
requirements that were created a long time ago and sometimes cannot 
even determine why these were used. It is difficult to remove 
method-based requirements as it requires due diligence. Sometimes 
it is just difficult to find good functional requirements. 
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Traditional Culture 

A “stove-piped” or traditional culture exists in many client organizations 
with a long standing of ways and means to accomplish road building. 
Typically, the client has absorbed most of the risks in infrastructure 
projects and the contractors have been risk adverse. A long history 
of doing things a certain way requires change management. It is a 
significant challenge, as people are individuals and individuals do 
not desire change, but desire conformity, comfort and security. 
This also applies to the contractors, but is more noticeable in the 
client organizations. Many contractors are also not willing to take 
risks unless rewards are substantial. 

Difficulty Approving ATCs 

Just as ATCs have the potential to stimulate productivity, the lack 
of expertise in approving ATCs by the client organization’s staff is 
potentially reducing the productivity. The client may not be able to 
quickly approved ATCs during the tendering process and may reject 
them due to inexperience or simply not knowing the consequences. 
Despite the use of alternative or innovative practices in other countries 
external to this study, it has been difficult for clients to accept 
these ATCs. Perhaps when a system of balanced risks between the 
client and contractor is created, then there is potential to take 
advantage of these newer concepts. 

Not Maximizing Resources 

Only in Sweden were there comments of not maximizing the use 
of labor and equipment during the construction period. There is a 
perception that the labor and equipment may be used 4 days a week 
and not utilized to its maximum potential. This may be due to 
labor rules or worker flexibility, but it may cause a negative effect 
on productivity. 

Design Degradation 

In all countries there is a perception of degrading design quality. 
The cause of this was uncertain, but all countries in the study have 
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reported more errors and omissions as well as simply poorer design 
quality as in the past. This may require a further study to determine 
the cause, but it was a surprising outcome. 

Financial Considerations 

Most countries require a net zero yearly balance budget for all 
projects. In other words, actual spending must match the cal-
culated/estimated yearly expected costs required by the govern-
ment finance agencies. Project overruns or savings are not desired 
by the financial governmental institutions and require close scrutiny and 
monitoring of the spending accounts. Sometimes these conflicts may 
cause project delays and have a negative impact on productivity. 

Projects Approval Cycles 

Some project budgets in the Nordic countries are not approved 
until December (year ending) by the political decision makers. A 
typical result in construction tenders being awarded in the fall or 
winter of the following year, when very little physical work can be 
done. It would be more efficient and productive to have the design 
available during the winter periods and construction starting as 
soon as possible in the springtime. So project approvals can be 
affected by governmental requirements. 

Bureaucracy 

The additional administrative burden along with increasing environ-
mental requirements may decrease productivity. These may not have a 
significant impact on the overall outcome, but the client should 
demand compliance with procedures and processes only for those 
administrative issues that are relatively important. On the other 
hand, sometimes environmental requirements may also trigger 
innovations and ATCs. 
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Skilled Worker Shortages 

More recently, some countries have been experiencing shortages in 
skilled labor as the technology gets more sophisticated. Equipment 
and systems are technically challenging and there were comments 
of not having enough skilled workers. This could potentially limit 
the use of equipment and systems, and cause a downturn in pro-
ductivity. 

3.3 Discussion and Observations 

The experiences from the Design-Build projects show mixed 
results, some have performed well and some not so well. Some of 
the poor performing DB projects might be explained by a lack of 
experience with DB, not having enough resources for the client and 
contractor (phasing of projects), not treating the design entity 
fairly, lack of performance/functional requirements, lack of crea-
tivity with local designers, and not considering risks in the project. 
On the other hand, there have been numerous examples of good 
outcomes and successful projects. The Design-Build (DB) method 
was considered having the most positive effect on productivity due 
to the integration of design and construction. 

Ibbs et al. (2003) address productivity in terms of cost change 
and schedule change. Discussion indicates that productivity levels 
for both DBB and DB were very similar even though DB showed a 
slight increase in productivity when the project schedule is reduced 
(main advantage of DB). It was interesting to note, as cost increased, 
the level of productivity decreased. It was also mentioned that cost 
savings are debatable when using DB. These results come from 
building and industrial applications and it would be interesting to 
complete a systematic study for the road contractors. 

In most cases DB has provided savings, but not always. It 
depends upon the different motivators for the project and what 
constraints might be applicable. Most countries have experienced 
savings when using the DB method. 

Surprisingly, the Alliance or ECI models have been used only in 
England and Holland and is used in a limited amount as the model 
is quite new. There needs to be a systematic appraisal in order to 
properly allow comparisons with other models. The teamwork and 
cooperation were outstanding and the participants engaged in the 



SOU 2012:39 Bilaga 6 
 
 

209 
 

project are very satisfied. Some experiences were that some person-
nel felt disappointed by returning to traditional practices. The 
Value for Money (VfM) has not been evaluated or compared with 
other models. 

A long term procurement strategy or plan should be introduced 
by the client organization in order to drive the process and com-
municate the long term needs, so contractors are able to react 
accordingly. This would assist meeting the challenges previously 
described and knowing that it takes time to change the traditional 
practices. Announcing a procurement strategy is a common prac-
tice in many countries. 

There have been some examples of innovations in DB projects 
and they have been in line with using alternative materials and by 
adopting working methods that have increased productivity and 
reduced cost. Some examples of innovations from these countries 
are as follows: 

 Better traffic management during construction periods 
 Noise wall alternatives 
 Standardizing bridge sections for increased efficiency and possible 

prefabrication 
 Temporary bridge structures – made of structural plastics 

Cost certainty was mentioned by some clients and the importance 
of collecting the cost data and unit prices. It is important for the 
client to determine what costs affect which elements or categories 
and what influences prices. Despite collecting the cost data, the 
market prices, contractor behavior and other factors could influ-
ence the knowledge of cost certainty. It may be inconclusive to 
have cost certainty, but collecting the cost data is important. 

Figure 5 shows the comparison of project delivery methods 
used according to the quantity of projects. The figure represents 
the average of all countries together. On average about 64% of the 
countries use DBB. When considering the project cost, Figure 6 
shows an average of 51% using DBB while 49% utilize the DB 
model. The results indicate that the traditional model is used more 
often and usually for small and medium sized projects. The Design-
Build model seems to be applicable to medium and larger projects, while 
the DBFO is used for large and mega-projects. 
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Table 1 shows the project delivery methods used in each country 
by quantity and project costs. The DBOM, DBFO and Alliance 
models are represented by the number of projects using these 
methods. Both England and Holland do not use the DBB method, 
unless there are extenuating circumstances. England has the highest 
use of the Alliance or ECI model and accounts for 73% of their project 
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selection. In Finland, the progression favors the DB method as the main 
choice while most other countries are using DBB. Sweden has used 
the DBOM model on two projects in 2010 and 2011, each with a 
responsibility for 20 years by the contractor. Another DBOM 
project was completed earlier and had successful results. Com-
ments from the interview reported at least a 10% savings.  

Note: Data is collected from the last 5-6 years. 

 
 
Table 2 shows a summary of the project delivery methods used by 
each country. Most countries have tested the DB model and some 
have used the advanced Design-Build variants. DBFO and privately 
financed projects have captured attention mainly due to the lack of 
public resources. However, the financial crisis will have an effect 
on privately financed projects. 
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Every project has a different set of requirements, objectives, challenges, 
and the owner should carefully consider these requirements in the 
context of their own culture, environmental issues, and technical 
characteristics to decide which project delivery method provides 
the best opportunity for success. 

It is possible to foster productivity in any procurement method by 
including those factors and concepts mentioned or accrued elsewhere. 
It is also possible to obtain productivity gains, by measures not 
included in this report. The main benefit of the Design-Build model is 
the potential to foster innovation, reduce project duration, and address 
customer oriented solutions (especially disruptions) by integrating 
the design and construction phases. 

Productivity on the other hand is mainly driven by the 
contractors’ processes, methodology, ingenuity, project manage-
ment skills, innovation, and lean construction practices (reducing 
waste in all project phases). The main influence by the client is to 
use the best procurement method for the project and allow enough 
freedom for the contractors without corrupting the objectives of 
the customers. There is no guarantee for success, but the clients 
should provide the best opportunity or framework for success. 

3.4 Characteristics or Factors when Selecting DB 
 Projects 

Another topic in the structured interviews was to describe some 
pre-requisites, characteristics or factors when selecting Design-
Build. Many factors or characteristics were already described in 
Section 2.3. This can be valuable information for those who are not 
experienced in what makes a good Design-Build project or who use 
Design-Build for the first time. It is interesting that many have a 
set of issues or perceived pre-requisites, but did not have a com-
prehensive guidebook or framework for successful Design-Build 
projects, or what characteristics promote a good framework. Box 6 
shows the characteristics collected from this study. 
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Box 6. Characteristics or Factors when Selecting DB Projects 

 Do not exclude projects 
 Less design development – strive for about 30% or less 
 Budget is fixed and approved 
 Schedule driven or urgent completion dates 
 Suitable for complex projects 
 Suitable for innovation 
 Amount of in-house staffing resources 
 Environmental permitting is approved 
 Complex utility relocations 
 Too many constraints 
 Some politically driven 

3.5 Potential Indicators 

A single measure of productivity or index is extremely difficult or 
not measurable for the infrastructure contractors and therefore not 
reported. Labor and construction productivity results are typically 
used and are for the entire construction industry and a fair com-
parison is not practical. 

Project interviewees were asked if there are any indicators that 
might represent some relationship to productivity. It was very 
difficult to objectively correlate any indicators of productivity, but 
cost (€/km) was the most common recommendation. Only a selected 
number of clients in the study collect the unit prices, which is more 
common in Anglo-Saxon countries. The unit prices collected were not 
used for productivity requirements, but merely to assist in the cost 
estimation of future projects. It is also very difficult to compare 
the costs that are not homogenous and to compare prices of urban 
areas versus rural areas. Since all clients in this study do not mea-
sure productivity, it is difficult to recommend any objective 
indicators. 

However, it is possible to have qualitative productivity indi-
cators or Key Performance Indicators (KPIs) that resemble some 
form of productivity, even though they may not be measured 
objectively. Some of these KPIs stated by some clients are included 
in Box 7.  
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Box 7. Potential KPIs in Capital Projects 

 Project cost (on budget) 
 Schedule (on time) 
 Quality (subjectively) 
 Number of change orders submitted by contractors 
 Customer satisfaction during construction (subjectively) 
 Safety (both to workers and road users) 

3.6 Other Findings 

There were other findings not specifically related to procurement 
or productivity measures. Some are general in nature and others are 
indirect, but do have an effect or some correlation with pro-
ductivity. Findings from the interviews are highlighted in Box 8. 

Box 8. Other Findings 

 Lack of systematic evaluation in procurement methods 
 Lean construction practices (at the discretion and control of 

contractors) 
 Collaboration, communication and teamwork 
 Head-to-head competition of contractors (even internation-

ally) 
 Contractor working methods (difficult to determine in prac-

tice) 
 Contractor working area 
 Co-location of parties in Design-Build 
 Lack of trust and openness between client and contractors 

Lack of Systematic Evaluation 

The main finding shows a lack of systematic benchmarking between the 
objective results used from different project delivery methods. Many 
comparisons were more of a subjective nature and not based upon 
quantitative measures. There was a significant consensus that prices 
were lower for Design-Build projects, but lacked real comparisons. 
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Most agree that DB produces shorter project duration, but should 
be calculated and reported. This is one lesson to be learned and that 
a quantitative evaluation should be performed for each project and 
used for comparisons. 

Lean Construction Practices 

Lean construction principles and practices do increase the pro-
ductivity along with the type of working methodology/practices of 
contractors. These factors are mainly determined by the con-
tractors and are difficult for clients to demand. It would behoove 
clients to use those factors in the contracts that provide a frame-
work for success and drive the correct behavior. 

Other Findings 

Head to head competition is very important to take advantage of 
outsourcing. Even international competition is beneficial even 
though there are some concerns when international players are 
involved. In some countries, there is not a healthy competition 
between contracts in Design-Build. 

It is the contractor’s working methods, practices and ability to 
reduce waste throughout the project that provides benefits and 
productivity gains. This was agreed by the contractor interviews 
and they desire more freedom so that they can maximize the use of 
labor, equipment and resources. 

If a contractor has a larger operational working area, the pro-
ductivity of work can be improved, especially when working areas 
are close to congested roads. 

When the designer, contractor and client are co-located (all 
working together at the same site/location) there is much more 
potential for productivity gains because decisions are made quicker 
and without a significant administrative burden. This goes hand in hand 
with collaboration, communication and teamwork philosophy. 

When there is a lack of trust and openness between the client 
and contractors, the productivity may be affected negatively. This 
behavior can potentially cause a backward movement towards 
profit seeking, increased claims, and lack of cooperation, which are 
all undesirable. 
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3.7 Lessons Learned 

There were many inputs and comments during the face-to-face 
interviews that can be considered as lessons learned. A collection of 
the lessons learned are presented in Box 9. Some of these were 
discussed in earlier sections, while others are from experiences and 
practical concerns. This is not an exhaustive list, but provides a 
broad perspective. 

Box 9. Lessons Learned from Capital Projects 

 Productivity is difficult to measure 
 Pick the right project with the right procurement method 
 Develop a systematic evaluation of all delivery methods 
 There are many good examples of successful DB projects and 

its variants 
 It is a challenge to change the internal culture and practices 
 It takes time to change and to implement alternative 

methods 
 The Alliance Model has good potential, but lacks proof of 

VfM 
 The good practices in DB and its variants can be also applied 

and added into the traditional model - DBB 
 Cultural differences affect acceptance and implementation 
 Requires training throughout the organization 
 Lump sum contracts may provide benefits 
 Some innovations are driven by the contractors 
 Lean construction thinking should be applied by the con-

tractors 
 Consider collecting cost data and unit prices 
 Providing flexibility and freedom to the contractor 
 Alternative practices are more applicable for time based 

issues and innovation potential 
 Client should be an active participant in alternative models 
 Consider using upset prices 
 Contractors desire more performance requirements, long-

term contracts, incentives and disincentives, more client 
investigations before tender, better communications before 
tender, and approval of innovations (ATCs) 

 Formal or informal partnering is important 
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 Encourage development of the Building Information Model 
(BIM) 

 Use factors that drive the correct behavior 
 Contractor selection should not be low bid 

 
 
Probably the biggest lesson learned is that the project delivery 
method used should be grounded on good business decisions, 
client goals, and specific projects characteristics.  
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4. Results from Maintenance Interviews 

Again a structured questionnaire was used as data collection method for 
the interviews. The interviews included client organizations, con-
tractors, and experts involved in maintenance projects. Maintenance 
projects significantly differ from capital type projects, and the pro-
ductivity of maintenance work is not measured by any country in 
this study. A productivity measure is therefore not available and it 
is virtually impossible to measure productivity for maintenance. It 
may be possible to measure the performance of maintenance con-
tractors, but lacks measurements related to productivity. The main 
focus is to determine those factors that potentially influence pro-
ductivity used in maintenance contracts. 

Selecting the appropriate contracting model for maintenance is 
not as complex as compared with capital projects. The results in 
this section are mainly from the actual interviews with the road clients 
and how the procurement practices relate to productivity and what 
factors potentially influence the productivity of maintenance services. 

4.1 Background Information on Maintenance 
Contracting 

Maintenance is defined as the act of fixing or replacing things as 
opposed to constructing or building things. Most countries in this 
study are now using or have used some form of Performance Based 
Maintenance Contracts (PBMC), also called Performance Based 
Service Agreements (PBSA). The definition of PBMC or PBSA 
(using PBSA from this point forward) is defined as a maintenance 
concept where a private service provider is responsible for the 
maintenance and management of assets to a predefined set of con-
ditions or service levels. Performance specifications have thought 
to provide flexibility and boost innovation by the contractors as 
stated in Highways Agency (2004). The challenge to performance 
specifications (functional specifications) is the need for robust data and 
re-evaluation, and finding the best measures based upon existing 
practices. PBSA seems to be the main practice used in all countries, 
except for a few states in the USA. Most are using some variation 
of the PBSA contract model. Box 10 shows a list of various ter-
minologies around the world that practically refer to the PBSA 
terminology. The point is that the terminology varies, but refers to the 
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outsourcing of maintenance usually using a performance-based 
approach. 

Box 10. PBSA Terminology 

 Performance Specified Maintenance Contracts 
 Asset Management Contracts 
 Asset Maintenance Contracts 
 Long-Term Maintenance Contracts 
 Long-Term Performance Contracts 
 Managing Agent Contracts (MAC) 
 Alliance Contracts or eMAC (enhanced MAC) 
 Area Maintenance Contracts 
 Maintenance Area Contracts 
 Term Maintenance Contracts 
 Maintenance By Contract 
 Performance-Based Contracts 
 Term Network Contracts 
 Performance Contracting 
 Total Contract Maintenance 
 Performance Based Maintenance Contracts 
 Performance Based Service Agreements 
 Turnkey Asset Maintenance Services (TAMS -VDOT) 
 Integrated Service Agreements (ISA – Australia and New 

Zealand) 

 
 
There was a noticeable variation in the implementation and amount 
of performance-based requirements used in the contracts from the 
study. The hybrid model (combination of performance require-
ments and method based) seem to be the most common approach 
as it is difficult to have all measures defined in terms of outcome 
based criteria. 

Most countries are using PBSA for routine maintenance, and 
three countries include resurfacing into the contract using fixed 
unit prices. Area based contracting is the most common practice 
used as it is easy to quantify the amount of work in a certain road 
network area, but Virginia DOT in the USA is the only one using a 
corridor based approach. 
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4.2 How Infrastructure Clients Affect Productivity 

For maintenance contracts it is even more difficult to increase the 
productivity, as maintenance is the repair or preventive approach to 
keep assets in reasonable condition. The infrastructure clients can 
affect the productivity of contractors mainly through the procure-
ment processes. Indirectly they can also influence contractor’s 
productivity through close communications, sharing of ideas, and 
some loose forms of client-contractor cooperation through activities or 
associations. 

The main influence on productivity for the clients is to choose 
the best/optimum maintenance contract model. There is no guarantee 
that productivity will be increased, but allows the opportunity for 
higher degree of performance, efficiency, better practices, and 
therefore may positively influence productivity. Open and healthy 
competition is probably the best way to improve productivity, 
efficiency and cost savings. 

4.3 Factors that Potentially Influence Productivity 

Open and healthy competition is probably the main avenue to 
increase productivity. This can be done in many ways and each 
country included in this study had used different approaches to 
PBSA. The success varies from country to country and some have 
achieved significant savings compared to others. Productivity 
occurs as a result of competition, performance orientation, and 
using long-term agreements. 

General Factors that Potentially Influence Productivity 

During the course of the study, there are many general factors that 
potentially influence the productivity of maintenance service 
providers. These factors are listed in Box 11. 
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Box 11. General Factors that Potentially Influence Productivity 

 Open and healthy/functional competition 
 Using a performance-based approach 
 Longer term contracts (greater than five years) 
 Bundling of activities (economies of scope) 
 Larger area contracts (economies of scale) 
 More flexibility (e.g. yearly replacement plan) 
 Incentives and disincentives 
 Measuring the performance of the service providers 
 Risk balancing 
 Using modern, interchangeable and intelligent equipment 
 Pro-active asset management 
 Use of GPS and ICT systems (for quality and efficiency) 
 Fewer restrictions (client added administration and practices) 
 Standardization broadly applied 
 Good project management 
 Partnering – indirectly 
 Identification of non-planned work (and additional work) 
 Flexible payment plans versus constant monthly payments 

(expedite work) 
 Encouraging innovation (difficult in practice without a reward 

scheme) 
 Developing a past performance rating system 
 Stipulation of in-house work performed by the main con-

tractor (e.g. ~25%.) 

Healthy/Functional Market 

It is very important to have a healthy/functional market of main-
tenance service providers, because a monopoly is not desired as was 
done in the past when performed in-house by the client organiza-
tions. There must be open head-to-head competition among the 
service providers and it should be a healthy or functional market. 
The road maintenance market in many countries is considered an 
oligopoly and in Lodenius et al. (2010) there are typically on 
average about 3–5 bidders for maintenance contracts. Since main-
tenance services are required on a cyclic basis, it is important to 
maintain a healthy market and in the future. This should be studied 
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on an ongoing basis and there is a need to re-evaluate the market of 
maintenance contractors.  

Main Factors 

The main factors influencing productivity in the PBSA are the per-
formance based approach, long-term agreements, bundling of 
activities, larger area contracts, providing flexibility for long lead 
items (preservation systems), including incentives and disincentives, 
measuring the contractor’s performance, balancing the risks, and newer 
high-tech equipment. These factors all have the greatest influence, but 
again it is not known how much each factor influences the overall 
productivity. 

Asset Management 

Pro-active asset management is another important challenging 
issue. This assumes that you have automated tools and systems for 
decision making. Collecting the asset condition data is important 
as well as the ability to use the data to make good and pro-active 
decisions. One of the challenges is to predict or estimate time to 
failure of the assets. The purpose of maintenance is extending the 
service life to its functional limits, which can be very difficult to 
determine in advance. This in essence requires good asset manage-
ment practices and having systems that measures the asset con-
ditions, so that the maintenance services are efficiently and effectively 
delivered. It would be beneficial to have a Life Cycle Costing (LCC) 
system utilized. Asset management systems are important and may be 
take time, resources, and re-engineering. The benefits and return 
on investment often take time to be rewarded. 

Other Factors 

Other factors that were discussed in the interviews include the use 
of modern GPS and ICT systems, fewer restrictions, standardiza-
tion broadly applied, good project management, partnering, identi-
fication of non-planned work (additional work and long-led items), 
flexible payment plans versus constant monthly payments (expedite 
work), encouraging innovation (difficult in practice without a reward 
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scheme), developing a past performance rating system, and stipulation 
of in-house work performed by the main contractor. 

Also, the use of incentives and disincentives often led to pro-
ductivity gains, but very few have used these concepts. It is 
difficult to use a reward scheme in maintenance contracts, possibly 
due to the lack of objective measuring schemes. It is also more 
difficult to implement incentives and disincentives mainly due to 
the budget restrictions, difficulty to measure, and what rewards 
drive the correct behavior in productivity gains. 

Since there is no systematic evaluation, it is difficult to determine 
which aspects have the greatest influence toward productivity. Most 
contracts were implemented using many of these factors, so it is 
virtually impossible to determine a quantitative value from each 
variable. 

Factors in Procurement that Potentially Influence Productivity 

The factors influencing productivity in general were described in 
the previous section and many of these can be used in procurement 
practices. Some countries are experiencing more cost savings (some 
form of productivity gains) than others which can be partially 
explained by the differences in the implementation practices. For 
those countries that have been outsourcing via PBSA for many 
years, the savings may eventually diminish and prices will probably 
increase at some point. Since the costs are lower, there has been 
some form of productivity increases. However, it is difficult to 
quantitatively measure the causes of productivity gains. Obviously, 
competition has resulted in productivity gains and using per-
formance-based contracting. Many of the productivity increases 
were due to less staffing resources needed to meet the desired 
quality standards. That means the limited resources have positively 
affected productivity. 

It also does matter how the implementation of PBSA is developed in 
each country and what practices are utilized. It is important to establish 
and maintain a healthy/functional maintenance industry for these 
services, because they will also be needed in the future. Box 13 
shows those factors that can be used in the procurement process 
for potentially influencing the productivity. 
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Box 12. Factors in PBSA that Potentially Influence Productivity 

 Head to head competition (healthy market) 
 Performance-based contracting 
 Longer term contracts (greater than five years) 
 Increasing the length of areas (economies of scale) 
 Bundling of activities (economies of scope) 
 More integrated services helps increase productivity (like resur-

facing) 
 Risks clearly defined in contract (consider a sliding scale) 
 Incentives and disincentives (if possible/practical) 
 Partnering – Indirectly 
 Optimum salt usage 
 Measuring the performance of the service providers 
 Flexible payment plans versus constant monthly payments 

(expedite work) 
 Encouraging innovation (difficult in practice without a reward 

measurement scheme) 
 Stipulation of in-house work performed by main contractor 

(e.g. ~25% minimum) 

 
 
These were already discussed in the previous section and the most 
important aspects are the performance based approach, long-term 
agreements, larger area contracts, bundling of activities, providing 
flexibility for long lead items (preservation systems), measuring 
the contractor’s performance, balancing the risks, and newer high-
tech equipment. These factors have the greatest impact. 

General Factors That Potentially Decrease Productivity 

There are also factors that contributed to a productivity decrease, 
which could be due to additional requirements in administration or 
management. These factors that potentially decrease productivity 
are shown in Box 12. 
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Box 13. General Factors that Potentially Decrease Productivity 

 Cultural change required in the client agencies; internal 
resistance 

 Prices are being squeezed and less additional work included 
for compensation 

 Restrictive requirements on the use of certain equipment and 
materials 

 Inability to accept proposed innovations (possibly proprie-
tary) 

 Additional requirements placed upon the contractor (e.g. 
requiring several project managers) 

 Lack of skilled workforce 
 Not maximizing the usage of labor and equipment 
 Extra work required to add data into Maintenance Manage-

ment Systems (MMS), and the need for better integration of 
these web based systems 

Traditional Culture 

A “stove-piped” or traditional culture exists in many client 
organizations and sometimes within the construction industry. There 
is a long standing history of doing things a certain way and often 
requires change management principles to overcome. This also 
applies to contractors, but is more noticeable in client organiza-
tions. 

Many countries still resist the notion of outsourcing main-
tenance services to the private sector and rely on in-workers to 
perform the services. This traditional approach is challenging to 
breakup and requires a paradigm shift. Outsourcing on the other 
hand requires a functional market and a shift of being the service 
provider to being a steward of the maintenance services. 

Lower Budgets 

There is significant pressure to reduce the prices for maintenance 
services, and governmental authorities typically apply budget cuts 
to maintenance as a first choice. This is not a wise decision as it is 
important to keep the existing assets in good condition. This could 
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potentially have a negative effect if maintenance is withheld and 
there is a continuing backlog of assets to be repaired. Many countries 
are in their second or third generation of contracts and it is difficult to 
find further reductions to prices. Ontario in Canada has now gone 
forward to 10-13 year contracts that include resurfacing in an 
attempt to reduce yearly budgets. It remains to be seen where 
future price reductions can be achieved and how this influences 
productivity. 

Restrictions 

There are some restrictions with the use of wider snow plows and 
other material substitutions that contractors would like to use. 
Some clients are restricting their use and not allowing innovations 
in a general sense. This could potentially stifle productivity and 
innovations. 

Other Factors 

Other factors that potentially reduce productivity include more 
administration in the sense of additional project managers required 
in the contracts, a shortage of skilled workers in some instances, 
not maximizing the use of equipment and labor, and the potential 
of additional work by adding data into two maintenance manage-
ment systems owned by the contractors and clients. 

4.4 Discussion and Observations 

Placing maintenance in open competition is the main productivity 
impact, but it needs to be done properly and opening the market is 
a key challenge. In today’s world, there is typically a market available for 
maintenance services. 

PBSA seem to be the most appropriate contract type and using 
a hybrid type model that contains mostly performance measures, 
with the remaining being method-based requirements. The con-
tract duration can be five years or longer, using as many services 
and being on a large scale as possible. 

Risks need to be described and allocated properly to improve 
transparency. Perhaps a sliding scale risk scheme might be a logical 
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consideration, when there are not enough robust performance 
measures. Risks need to balanced or equitable, or they might influence 
the contract prices. 

Finland uses a customer service and lower salt usage incentive in 
the contract. These can be considered quite innovative as there are 
not many countries using incentives and disincentives. 

Many countries have the capability to measure the performance 
of the maintenance contractors through the performance mea-
suring regimes provided in the MSS or asset management systems. 
So if the performance is good, the productivity should increase to 
some degree; and if the performance is lower, then the reverse 
occurs. The asset management system or MSS is a tool to measure 
the response times, input asset conditions, and other miscellaneous 
information. Some functions are automated as the data is captured 
in real time and though automated systems, but much of the data is 
done by observations and human inspections. Asset management 
systems are important and may be take time, resources, and re-
engineering. The benefits and return on investment often take time 
to be rewarded.  

Encouraging innovation is important and rewarding seems to be 
a second thought. Contractors will typically use innovation to their 
advantage if it produces lower costs or better efficiency. 
Maintenance budgets typically do not have any additional funds to 
reward innovations and may be a mute issue. However, rewarding 
innovation can be beneficial, but may not necessarily increase pro-
ductivity, unless there are significant output gains. 

Finding the best PBSA contract usually takes time and needs 
determination of what works best in your own culture. It requires a 
cultural change from all participants and a savvy client organization 
to create a new market for maintenance. Reengineering the practices 
and continued benchmarking can provide a successful journey. The pro-
ductivity in maintenance contracts is difficult to influence, but pro-
viding the correct framework in PBSA, may increase the successful 
outcomes. 

Table 3 shows a summary of PBSA contracts used in each country. 
The common trends appear that the contract duration is increasing, the 
contract awards are moving toward lowest conforming price, includes 
a certain amount of fixed work (for possibly summertime), and 
seems that a hybrid type model is preferred. 
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4.5 Potential Indicators 

The interviews did not reveal any quantitative productivity measure-
ments applicable to the maintenance contractors. However, there may 
be some indicators that resemble some indicators that resemble some 
productivity achievements or factors related to productivity, 
efficiency or performance. It is possible to have qualitative indi-
cators or Key Performance Indicators (KPIs). A possible con-
sideration of an overall indicator of maintenance might be cost per 
kilometer (€/km). This may not be a balanced measure, but can 
serve as a general guideline. If costs have decreased, then some 
aspect of productivity occurred, even if it cannot be traced to an 
exact source. 
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Road agencies have collected maintenance costs that are often 
reported as cost per kilometer; but there are too many variables to 
conclude that unit prices are a proper way to compare, even if the 
assets are homogenous. For example, replacing a 20-inch drainage 
pipe that is imbedded in concrete versus the same size pipe running 
along the roadway can have drastically different maintenance 
prices. This is similar to other assets and highlights the difficulty 
when comparing unit prices. Also, most contractors are able to 
transfer costs across various maintenance categories, which further 
complicates the calculations. 

Some of these potential KPIs are included in Box 14. Some are 
very difficult to measure, if at all, and are quite subjective. 

Box 14. Potential KPIs in Maintenance 

 Project cost 
 Cost per kilometer 
 Measuring contractor’s performance 
 Customer satisfaction (difficult to measure and very subject-

tive) 
 Safety (amount of accidents attributed to maintenance) 
 Traffic performance during maintenance activities or mobility 
 Quality (subjectively and difficult to measure) 
 Number of complaints 
 Asset group condition ratings (bridge, asphalt and roadside 

for the entire network) 

 
 
Some countries are able to measure the performance of main-
tenance contractors through a performance measurement system. 
Project interviewees were asked if there are any indicators that 
might represent some relationship to productivity, but the closest 
productivity indicator is to measure the performance of the con-
tractors. It is very difficult to objectively correlate any indicators of 
productivity, but overall cost may be the best measure. 

Other potential KPIs suggested include safety, quality, a customer 
complaint system, asset condition group ratings, and customer 
satisfaction. 
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4.6 Other Findings 

Most countries in this study have benefited from PBSA and have 
experienced other general issues when outsourcing to the private 
market. There may be some hidden factors that are not known by 
all, but come with experience and moving forward. 

There were other findings not specifically related to procure-
ment or productivity measures. Some are general in nature while 
others are indirect and may not have an effect on or correlation 
with productivity. These other issues are presented in Box 15. 

Box 15. Other Findings 

 Most contracts are Hybrid type contracts 
 Most performance requirements are time and response 
 Most performance measures are pass/fail systems with dis-

incentives applied 
 Many countries have now progressed to Lowest Price Con-

forming Tender (LPCT) 
 General tendency to reduce contractor’s risks (byproduct is 

more bidders) 
 Most countries use some form of price indices for inflation 

and price increases 
 Most contracts include small improvements at a fixed cost 
 A few countries are including more periodic activities in the 

contracts (assists balancing summer and winter workloads) 
 Innovations were not as expected and mainly ICT, GPS and 

equipment innovations 
 A few countries are using a sliding scale risk, for example: 

salt usage due to shortages 
 Labor rates and market prices may affect productivity and costs 
 Cost certainty is lacking (mainly known by the contractors) 

Hybrid Model 

Other issues noted is the trend towards a “hybrid model” where 
they are not 100% performance based. There are a majority of per-
formance requirements, but some are method or technically based 
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mainly because of risks, market reaction, or simply not knowing 
the consequences. 

Time and Response Measures 

Most countries are using time and response in their performance 
measurement regime and typically use a “pass or fail” system. Some 
other countries not in the study are using a performance scorecard 
that measures the actual performance rating of a contractor in 
various asset groups. This requires more resources to measure the 
performance and provides more information on how good or bad 
the performance has actually been. 

Lowest Price Conforming Tender (LPCT) 

In most PBSA the prices also trend toward the Lowest Price 
Conforming Tender (LPCT), which means that there is a certain 
threshold that must be achieved and then the lowest price offer 
wins the competition. Since most contracts are about five years or 
longer, there is a cost or price index used in the contracts. 

Risks 

Risks are a significant part of the PBSA and it is wise to know what 
causes risks to increase or decrease, as contractors will bid them in 
the contract. In order to achieve lower prices, there is a tendency to 
reduce the risks for the contractors. One clever idea is to develop a 
sliding scale risk for those difficult and challenging performance 
measures. A byproduct of lowering risks also attracts more bidders 
and market entry. 

Using Price Index 

Most contracts include some form of price indexing to take into 
account inflation or increased prices. These indexes vary from 
country to country as the cultures are different. The main intent is 
to use an index or system that represents true increases beyond the 
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control of contractors. One example is fuel prices, which fluctuate 
from year to year. 

Additional Work 

Most maintenance contracts also include a provision for small 
improvements included in the PBSA. This means that some small 
projects can be added into the scope of the maintenance contract. 
These are typically included as an upset price in the main PBSA 
contract as potential extra work, up to a certain monetary thres-
hold. Also, road resurfacing is included in some PBSA and others 
have some periodic maintenance activities into the contract. These 
are usually in the form of unit or fixed prices. 

Innovation 

Most PBSA were expecting significant innovations. However, they 
have not been quite as expected. Most innovations have been in the 
form of equipment and ICT innovations. Also, the project manage-
ment has seen improvements and the ability to manage resources 
effectively. 

Sliding Scale Risk 

There have been resent harsh winters that have resulted in shortages of 
salt for de-icing of the road surfaces. Prices were on the order of three 
to five times more expensive than normally. By including a sliding 
scale risk, it results in a more equitable sharing of risks that may 
not have been envisioned. This goes hand-in-hand with having 
equitable risk sharing. 

Market Prices 

Since most PBSA are outsourced, it is important to follow the 
market prices and verify that VfM is achieved. Most countries are 
having between three to six bidders on average, with the exception 
of Ontario in Canada, which is receiving more bidders compared to 
other countries. A healthy/functional market is vital to the success, 
and market prices should be studied on a systematic basis. 
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Cost Certainty 

Most PBSA are lump sum or fixed price contracts. Some clients are 
under pressure to know the cost of different services or activities 
and have certainty of costs. It is difficult to obtain cost certainty 
from each individual maintenance activity under preset conditions. 
Even though there are unit prices stipulated in the contract, the 
client is unable to determine cost certainty of the services provided. 
This may or may not be a significant issue as costs per kilometer 
provides an overall indicator. It may be an issue if cost certainty of 
individual items or activities are desired, which may require further 
changes to the reporting requirements. 

4.7 Lessons Learned 

When developing maintenance contracting practices or PBSA it is 
important to consider the lessons learned from other agencies and 
especially internationally, since the developments have been global 
and progressed further in certain countries. It is wise to study the 
practices and challenges from others, because PBSA are not a traditional 
contracting method. A collection of lessons learned from maintenance 
contracting is presented in Box 16. This is not an exhaustive list, but 
provides a broad perspective. 

Box 16. Lessons Learned in PBSA 

 Productivity is not measured in maintenance  
 Competition is the main factor to increase productivity 
 Sustaining a healthy/functional private sector market is very 

important 
 Changing the internal culture and practices is difficult – 

PBSA is a different approach 
 How to open the market for services is important - it takes 

time to change the culture  
 Using a performance-based approach, as much as possible 
 Hybrid PBSA are perfectly acceptable 
 Risks and a sliding scale risk, should be balanced 
 Longer term contracts are better (greater than 5 years) 
 Consider bundling of activities (economies of scope) 
 Larger area contracts are better (economies of scale) 
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 More flexibility and less restrictions, and include small improve-
ments at a fixed cost 

 Many countries have now progressed to Lowest Price Con-
forming Tender (LPCT) 

 Measuring the performance of the service providers (cost and 
contract management) 

 Use factors that drive the correct behavior – disincentives 
and incentives (if possible) 

 Good project management is needed from both the client and 
contractor 

 Formal or informal partnering is essential 
 Most performance measures are pass/fail system with dis-

incentives applied 
 Most performance measures are time & response 
 Contractor should collect the condition assessment data on a 

regular basis 
 Have interactive and interoperable MMS and ICT system as 

they have great potential for focusing resources and tracking 
performance (relates to pro-active asset management) 

 Using modern, interchangeable and intelligent equipment 
 Cost certainty at the micro-level is being lost in PBSA 
 New innovations are desired, but clients at times, have difficulty 

accepting 
 Standardization broadly applied (in contracts and practices) 
 Cooperation with the private market via forums, meetings & 

other cooperative efforts 
 Requires good leadership in client organization 
 Simultaneously using several models for differing circum-

stances (rural versus urban) 
 Consider alternative payment schemes to match pro-active 

asset management practices 
 Consider contractor past performance rating system or approved 

contractor listing 
 Possibly considering some corridor based contracts (this needs 

to be tested by VfM) 
 Not maximizing the usage of labor and equipment 
 Lack of skilled workforce 
 Stipulation of in-house work performed by main contractor 

(e.g. ~25% minimum)  
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5. T-Rex Case Study Example 

One highly successful and visible Design-Build project is called the 
T-Rex project that was built in Denver, Colorado in the USA. This 
project was procured by the Colorado Department of Trans-
portation (CDOT) in 2001. This project is a multimodal project 
consisting of completing 17 miles of interstate highways and 19 miles of 
a new light rail system. T-REX was also part of the FHWA’s 
“Highways for LIFE” program designed to achieve safer and better 
highways as well as faster and more cost effective project delivery. 
The existing highway was a heavily congested, rapidly growing business 
corridor with a daily average traffic volume of over 160 000. T-Rex’s is 
actually a mega-project originally slated to be fully operational by June 
2008, using the tradition project delivery method. The use of 
Design-Build model with value engineering provided the con-
tractor to complete the project approximately 22 months ahead of 
schedule in the fall of 2006. 

Managers and engineers used a traffic management system with 
sensors and a comprehensive web site (www.trexproject.com) to 
keep the public informed about the progress of the project.  The 
project incorporates several systems that are according to the state-
of-the-art: traffic monitoring, control, and information systems. 
These were utilized for the construction phase as well as future 
traffic services. The live traffic monitoring information was avail-
able 24/7 to news organizations, travelers and the general public. 

Another value engineering initiative included the amount of 
light reaching the buildings outside the highway boundaries. 
Lighting requirements were to reduce the light that directly affects 
surrounding properties while adequately providing lighting for 
safety features. The original design required 40-foot light poles 
with 400 watt lamps that were positioned every 180 feet along both 
sides of both Interstates. The team used a new design scheme that 
had 1 000 watt lamps mounted on 65 foot poles placed about every 
370 feet in the middle of the highway, thus reducing the number of 
light poles from 1 500 to about 250. 

By using the same design-builder for design and construction, 
the team has realized more savings in time, cost and reduced exter-
nalities and inconvenience to the public. Comments from the FHWA 
mentioned that the design-build contractor had to be innovative in 
meeting the existing traffic flow on a three lane highway in each 
direction during the day. This means that the contractor could not 
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shut down the highway during the day, meaning a lot of work at 
night. One example is the demolition and erection of prefabricated 
bridge girders, which was completed overnight, with lanes opening 
for the morning rush hours. Collaboration between the design and 
construction staff enhances the opportunity for innovation and a 
total of nine value engineering change proposals were proposed by 
the designer-builder. A cost sharing in the savings was an improve-
ment and a creative approach. 

Typically in a Design-Build project, the owner agencies conduct 
environmental planning and about 30 percent of the design of the 
civil elements (a higher level of design for the light rail systems) prior to 
tender. The design-build contractor was provided with 30% design 
reference drawings and essentially the design-build contractor took it 
from there. Using design-build, the construction could begin 
before the final designs were complete, and design and construc-
tion phases were integrated for speed and economy. Innovative 
techniques were encouraged, creating the potential for cost and 
time savings. 

The design-build concept was formalized within CDOT around 
1999, and CDOT and RTD signed an Intergovernmental Agree-
ment to work cooperatively to finance and construct the multi-
modal project. They also decided to use the “Best Value” approach 
to contractor selection versus the typical low bid methodology. 
The partnering and collaboration were included in the Design-
Build approach, because a number of issues required decisions and 
quick decision-making as opposed to the traditional Design-Bid-
Build method. The T-REX partnering process allows members to 
resolve design and constructability issues, before they arise in the 
field, through a framework by a neutral Dispute Resolution Board 
(DRB). The project demonstrated that cost savings are often 
attributed to a closer and cooperative working relationship between 
the designers and contractor. 

The T-REX project used a unique feature of establishing an 
“upset price” (maximum price) during the Request for Proposals 
(RFP) of $1.22 Billion. The contractor selection criteria were made 
using “Best Value”, which includes both technical and price pro-
posal. The winning proposal was approximately $1.2 Billion, which 
represented a difference of about $39 Million from the original 
estimate and the proposal. The technical requirements included the 
ability to meet project goals, team organization and experience, to 
implement the project according to the RFP, demonstrate inno-
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vative solutions to manage construction and traffic, and commit-
ment to public information and stakeholder input. 

Other T-REX construction highlights were prefabrication and 
preassembly, where concrete girders and bridges have been pre-
fabricated offsite. Sound wall panels and fascia panels covered shaft 
caisson walls, which was a new approach to retaining wall con-
struction. When using Design-Build, you shouldn’t dictate to the 
contractor on “how to do things”, but rather use performance 
specifications to the greatest extent possible. One of the benefits is 
that the contractor is usually in the best position to determine the 
wall type or other innovations that are most economically viable 
for a given situation. Another solution reduced construction noise 
to adjoining neighborhoods by using  portable, mobile sound walls 
that were actually semi-trailers that simply joined together along 
the side of the highway. This is a lesson learned that innovation 
often includes novel uses for common resources. 

Some of the lessons learned include clearly defining and allo-
cating the risks with the Design-Build contractor early in the pro-
cess to determine which risks are best carried by the owner and 
which should be borne by the contractor. Proper risk allocation will 
usually result in lower overall risk for the project. Other lessons learned 
are as follows: 

 Cost validation of early estimates to guarantee realistic cost 
throughout the process 

 Make sure project goals are realistic 
 Co-location of staff 
 Partnering 
 Having an effective public information outreach 
 Third party issues should be defined and resolved early 
 Clearly define the level of participation in the final design review 

process 
 It is essential how contractors will obtain permits, how agency 

coordination will be managed and the level of participation from 
the community and neighborhoods. 

Some key milestones are included in Box 17. 
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Box 17. Key Figures and Milestones in the T-Rex Project 

 $1.2 Billion construction cost 
 17 miles (27 km) of highway reconstruction including some 

lanes with three, four and five through lanes, reconstruct 
eight interchanges, replacement of  bridges, improved drain-
age, enhance safety with acceleration/deceleration lanes, add 
shoulders and improve ramps 

 Add 19 miles (31 km) of new double-track light rail with 34 
light rail vehicles, including the construction of 13 stations 
with 6 000 parking spaces. 

  Completed 22 months earlier  

6. Significant Findings from Each Country 

This section will highlight some of the interesting and unique findings 
that were observed from each of the countries included in the study. 
They are listed alphabetically by country name. 

6.1 England 

England was previously known for its progressive acceptance of 
innovative practices and for being a forerunner in many areas of 
alternative contracting. The main project delivery methods for capital 
projects include the Design-Build, DBFO and the ECI model (a variant 
of the Alliance model). England is mainly re-engineering and 
improving the existing practices. A recent governmental audit had 
criticized the recent application of the DBFO method. The col-
laborative process continues with the government and industry, 
and it remains to be seen if there will be some back peddling. 

Budgets are very tight and even the maintenance contracts are 
under scrutiny from a recent governmental audit. As a result, the 
winter maintenance will be done under a separate contract and in 
some cases the HA is providing some vehicles using labor rates. 
The unit prices will be collected to understand the cost associated 
with maintenance. Also, quality control measures are increasing in 
certain aspects of maintenance services. The Maintenance Area 
Contract (MAC) model is the main model used and is being modi-
fied with several areas of improvement. The MAC contracts will 
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continue to go forward with future considerations toward costs 
and quality. Also, the number of contracts has been reduced to 12 
contracts as a result of the integration of some areas. 

Overall, England is using some of the most progressive project 
delivery methods and continues to refine the contracting models. 

6.2 Finland 

Finland was previously a good example of utilizing innovative pro-
curement methods, until the recent reorganization and merger of 
the road, rail and waterways. Part of the transition caused the loss 
of regional offices to another governmental organization, which 
displaced the client further from the service delivery. As a result of 
these changes and staff reorganization there has been a significant 
backpedaling and loss of gains previously attained. 

Design-Build is quoted to have monetary and time savings, but 
there have not been any quantitative studies or objective bench-
marks to support these. Design-Build projects remain the preferred 
method of choice, but the reorganization has caused tension in the 
agreements with the contractors. One challenge is that the Finnish 
construction sector has less than a handful of contractors bidding 
on large Design-Build projects and very limited competition with 
the advanced variants of DB. Unfortunately, there has been a recent 
form of mistrust between the client and contracting industry, which 
needs to be corrected. The Design-Build model used in Finland has its 
limitations and should be refined in order to take advantage of 
innovative bridge technology, innovations in general, teamwork 
aspects, and reduced design development as was intended in the 
Design-Build model. 

The A + B bidding with incentives and disincentives have been 
used in a couple projects with both good and unfavorable results. 
The situation needs to be investigated to determine if the correct 
behavior is being rewarded, or is the construction industry opposed 
to the new method. 

Due to the lack of public funding for capital investments the 
DBFO model has now been used for the third time and the newest 
project was recently awarded. The first project (Lahti Route 4) was 
considered a success story, which used the shadow toll mechanism. 
The second project (E-18, Lohja-Muurla) had some problems in 
tunnels, ICT, and many road closings during the first 6 months. It 
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is still too early to determine if VfM has been achieved. The E-18 
and the newest DBFO are using the availability payment mechanism. 

Finland is utilizing the BIM in the infrastructure sector as an 
interoperability tool is several applications. Progress continues 
with the development and implementation of the BIM for road 
projects. Some modules are already being used, while others still 
need development.  

Performance based maintenance contracts are working well and 
have been a success story in Finland when the market was opened 
to competition in 2001. Now after about ten years of outsourcing, 
costs are slightly increasing and the market has matured. Finland 
has also moved to the lowest price conforming tender with three 
quality levels of service (400, 450 and 500 points must be obtained). 
Finland is one of the few countries using incentives in the contracts for 
a customer service bonus and for lower salt usage. This is considered 
as a world class method that has not been duplicated by others in 
this study. It will be interesting to see the development of the next 
generation contracting practices and if the good services will con-
tinue. Nevertheless, it has been a best practice and a good example 
for others to follow. 

Overall, Finland has progressed in the use of project delivery 
methods, but is struggling with the capital project delivery methods. 
The maintenance contracts are world-class and have been recognized 
for its development. It remains to be seen if there is continued pro-
gress or will there be more back pedaling. 

6.3 Ontario, Canada 

The Ministry of Transportation in Ontario, Canada has been mainly 
using traditional procurement practices in the form of Design-Bid-
Build. Design-Build for minor projects (small projects) is being tested 
and Design-Build major is in the planning stage. There seems to be 
a movement towards progressive models which requires a sig-
nificant culture change from the traditional practices. There is also 
one private finance model (DBFO) in the tendering phase. The 
ministry is using a cautious approach, working together with the 
industry in order to make Design-Build a viable procurement 
model. It will be interesting to determine if alternative project 
delivery methods become a common practice or will they revert to 
standard practices. 
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There have been significant changes and improvements to the 
performance based maintenance contracts compared to those used 
in the past. The new generation contracts are now fully outsourced, 
duration of 10–13 years, using more performance based require-
ments where applicable, and balancing the risks with the con-
tractors. Resurfacing is also included in the scope of the work using a 
fixed price at a minimum guarantee level. The service providers are 
responsible for collecting the condition data and entering the informa-
tion into the asset management system. Contracts are awarded to 
the contractor having the lowest price conforming tender (need to 
pass a given threshold). Savings in the new generation contracts 
have been conservatively quoted between 10–15%. As a result, pro-
ductivity gains are achieved in these new contracts and appear to be 
very fruitful. 

Ontario, Canada is struggling with the early adventures in alter-
native project delivery methods for the capital projects. Main-
tenance contracting is on a world-class level and contract durations 
are further than any country in the study. 

6.4 Holland 

Holland has significantly progressed over the last eight years and is 
mainly using Design-Build and DBFM models for the capital invest-
ment projects. Design-Bid-Build is rarely used, except for dredging 
applications. Design-Build has been a success story and costs are 
almost always lower. Innovations have been realized in bridge and 
traffic controls during construction periods. Politically, PPP or 
DBFM is the preferred method of choice for large projects and 
needs to be determined if the model provides VfM and is a success 
story. One Alliance model project is underway, but is too early to 
make any comparisons. Early comments are that the partnering and 
teamwork seem to work well. 

The contracting industry is also in favor of innovative practices, 
and is presently driving the right behavior. It was interesting to 
observe that most construction work is self-performed by the 
contractors or by their subsidiaries. 

Holland has also recently revamped their maintenance contracts 
and has shifted from a self- directing to more of a performance 
based approach for most activities (except winter maintenance). 
These new generation contracts include more performance based 
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aspects, using a hybrid type model to balance the risks, and including 
road resurfacing using a fixed price. The PBSA has duration of 3–5 years 
and may include some small capital items. The contractor selection 
process is using a 40–60% price consideration and depends on the 
region. Savings in the new generation contracts have been quoted 
as being over 40%, but there have been some quality adjustments. 
This is a significant improvement from the previous generation of 
contracts and places Holland in the category of world-class main-
tenance contracts. 

Holland, similar to England, is very aggressive in their capital 
project delivery and has significantly modified the maintenance con-
tracting practices to be aligned with world-class developments. They 
have a broad acceptance of alternative project delivery methods and 
practices, and the future challenge is to continue demonstrating 
VfM. 

6.5 Sweden 

Sweden like Finland has also merged the road and rail administra-
tions into one organization called the Swedish Transport Admin-
istration (STA). STA has made the wise choice in retaining control 
of the regional offices as compared to its counterpart in Finland. 
Sweden has completed a few Design-Build projects and has also 
progressed into some DBOM contracts. They are the only country 
in this study that is using DBOM. The preliminary results from the 
DBOM projects have been termed quite well and are providing 
savings as compared with other models. However, there needs to 
be a systematic evaluation taking into account VfM over time. A 
quantitative evaluation of DBOM is not available, which is similar 
to the situation with using DB and its advanced variants. However, 
there are a large majority of projects using the DBB model. 

Sweden has a cooperation forum with the contracting industry 
that is termed “FIA”. This is where ideas, practices and a coopera-
tion type atmosphere between the client and contracting industry 
can be discussed and developed. Communication is an important 
part of keeping the trust and cooperation. This forum appears to 
have a positive effect on sharing ideas. 

Sweden outsourced the maintenance activities approximately in 
1995. They are using performance based contracts similar to 
Finland, except for using a winter index, where the contractor is 
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paid based upon the actual winter occurrence. The market has 
matured, but the contract duration is still three years using the 
lowest price for selecting the contractor. Sweden has not pro-
gressed into long-term contracts as might be expected, and it might 
be a good recommendation to increase the duration to five or seven 
years for their next generation contracts, and be more aligned with 
the other progressive countries in the study. 

Sweden is cautiously and optimistically moving forward in the 
use of alternative project delivery methods. There is strong desire 
and motivation to move forward as in other countries. The new 
organization will be tested to see if a pro-active approach is taken 
and if the maintenance contracts are taken to the next level. The 
industry is favorable toward alternative methods and now the 
strong push for productivity provides the opportunity to meet 
expectations. 

6.6 Maryland State Highway Administration in the 
USA 

Maryland State Highway Administration (MDSHA) has been per-
forming Design-Build projects for quite some time and has good 
experiences even with smaller Design-build projects. They are receiving 
approximately 50% fewer change orders compared to DBB and have 
realized savings in most of the Design-Build projects. MDSHA is also 
including upset prices, co-location on the largest Design-build 
projects, using a best value contractor selection criteria, projects 
completed earlier or on time, and tendering the project early in 
their design development stage (about 30% design development). 
Even though Design-Build projects account for about 4% of the 
number of total number of projects, they account for approxi-
mately 27% when compared with the total costs. Also, they do not 
exclude projects, but determine which project is potentially appli-
cable for Design-Build during the early design phases. They have 
an internal and simple decision system for knowing which projects 
are fit for Design-Build projects. 

They have tested the DBOM for a wastewater project, but not 
for road projects. The results were very good and had received 
innovation concepts that would not normally occur. MDHSA has 
been accepting several Alternative Technical Concepts (ATCs) in 
the tenders and have surprisingly received them even when they 
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were not asked. It can be stated that the contracting industry is 
driving the innovations, which hopefully continue to produce pro-
ductivity benefits. 

MDSHA is having success on their Design-Build projects and 
are carefully selecting projects that are more applicable for DB 
usage. It will be interesting if there is any further progression into 
the advanced variants of Design-Build or will the trend continue is 
the same direction. On the other hand DBB projects still rule and 
account for the majority of practices. 

6.7 Virginia DOT in USA 

Virginia Department of Transportation (VDOT) has been doing 
Design-Build for over ten years and receiving similar benefits as 
MDSHA. They are approximately 80% fewer change orders compared 
to DBB and have realized savings in most of the Design-Build projects. 
Other factors include upset prices in a few projects, co-location on the 
largest Design-Build projects, using a best value contractor selec-
tion criteria, projects completed earlier or on time, and tendering 
the project early in their design development stage (about 30% design 
development). Even though Design-Build projects account for about 
4% of the number of total projects, they account for approximately 
25% when compared to the total costs. 

VDOT has realized innovations with bridges, traffic control and 
management, which have been mainly contractor lead innovations. 
There is one DBFO project which is the well known Interstate 495 
beltway around Washington D.C. and will be tolled using “hot lanes”. 
Traffic issues are the highest priority due to the congestion on the 
highways and near the nation’s capital. As with other DBFO projects, 
it is too early to make any conclusions as the project is still being 
constructed. 

VDOT had one of the first performance based contracts ten-
dered in the world, which was a total asset maintenance contract 
that included road resurfacing (few in the world at that time). 
Recently, a decision was made to have performance maintenance 
contracts for all the interstate highways in Virginia (corridor approach). 
The decision makers have now required severe budget reductions and as 
a result, the new generation contracts are using a hybrid model, which 
includes performance and method based requirements. These new 
contracts are five years in duration, measure the performance of the 
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contractor, balance the risks with the contractors, use informal 
partnering and communications, use the lowest price conforming 
tender, and contractors must meet the MRP rating system for 
service delivery. The contracts are now beginning to entice more 
competition and bidders, as medium sized companies are beginning 
to understand and become knowledgeable regarding performance 
based contracts. VDOT is pleased with the outcomes as their inter-
nal maintenance crews are servicing the remaining roads under their 
jurisdiction. 

VDOT is quite similar to MDSHA in having success on their 
Design-Build projects, but there appears to be more freedom (PPTA) 
to select alternative delivery methods. They are also realizing success on 
their DBB projects as smart practices can be included in any model. 
DBB project still accounts for a large number of projects. Main-
tenance contracts continue to evolve and are considered a best 
practice.  

6.8 Minnesota DOT in the USA 

Minnesota Department of Transportation (MnDOT) has been 
doing Design-Build for many years and receiving similar benefits as 
MDSHA and VDOT. MnDOT was the only interview partner 
with whom the interview was performed via telecom and the 
questionnaire was answered by email. MnDOT is receiving signi-
ficant benefits in Design-Build with fewer change orders, less cost 
overruns, and getting projects completed earlier compared with the 
DBB model. Other factors include receiving innovations in the 
ATCs, getting more innovation in the methodology of working 
methods, and using a best value approach to contractor selection 
criteria. They are also using A + B Bidding, which has reduced the 
project completion time. Even though Design-Build projects 
account for about 1% of the number of total projects, they account 
for approximately 20% when compared with the total costs. How-
ever, one of the experiences is that Design-Build is not necessarily 
cheaper and sometimes costs more. It is difficult to explain this, 
but it may be offset by quicker delivery and innovations.  It is diffi-
cult to compare costs as all projects are different and hard to compare 
against one another. 
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MnDOT looks at complex projects, staffing availability, ATCs, 
co-location of project personnel, and schedule as the main trigger 
points for using Design-Build. 

MnDOT is having success on their Design-Build projects and 
are carefully selecting projects that are more applicable for DB 
usage. It will be interesting if there is any further progression or if 
the trend will decline? DBB accounts for the majority of practices 
and appears to be performing satisfactorily.  

7. Summary and Principle Conclusions 

Transportation projects require a custom made solution and not a 
one size fits all solution, and it is important to compare many 
factors during project selection. All project delivery methods have 
provided successes, not so successful attempts, and results between 
favorable and unfavorable. Every project has a different set of require-
ments, objectives, challenges, and the owners should carefully consider 
these requirements in the context of their own culture, environmental 
issues, and technical characteristics to decide which project delivery 
method provides the best opportunity for success. On the other 
hand, it does make a difference which project delivery method is 
selected and countries should develop a systematic decision making 
process to assure that the best method or best likely method is 
used for each project. Also, having quantitative data will greatly 
assist the decision making process. 

In summary, productivity of the road building contractors is 
not measured by any of the owners/clients and it is extremely 
difficult to measure or compare. Design-Build and its variants, if 
used correctly, have better potential to influence productivity, at 
least in the long run. There are many factors that can influence 
productivity both positively and negatively, which were previously 
mentioned earlier in the report. Early contractor involvement into 
the design phase usually produces better outcomes. One important 
feature is how to drive the correct behavior of the road building 
contractors to be more productive. Perhaps the main role for 
clients is to have a successful framework, provide enough flexi-
bility, and the ability to accept contractors’ innovations and effi-
ciencies. 

For maintenance contracting, productivity is not measured by 
the public entities. Productivity gains are mainly achieved by open 



SOU 2012:39 Bilaga 6 
 
 

249 
 

competition for the services. A performance based approach, long 
term duration, integrated services (bundling services) as much as 
possible, and a substantial sized road area should contribute to 
better efficiency and productivity. 

In the final state, the productivity is driven by the contractors’ 
processes, methodology, ingenuity, project management skills, 
innovation, and by lean construction practices (reducing waste in 
all phases). The main influence by the client is to use the best 
procurement method for the project and allow enough freedom for 
the contractors without corrupting the objectives of the customers 
using the roads. There is no guarantee for success, but the clients 
should provide the best opportunity or framework for success. 

7.1 Capital Projects 

Road agencies (clients) can mainly influence factors related to 
productivity through the project delivery methods. According to 
this study, even though somewhat subjective, the Design-Build 
method is more likely to influence productivity. The DBOM, 
DBFO (DBFM) and other Design-Build variants are speculated to 
positively influence productivity since they use the DB component, 
but the test of time and objective data are not available and cannot 
make any valid conclusions. These advanced DB variants have other 
benefits and attempt to focus toward Life Cycle Costing (LCC), and 
subjective comments suggest that these models are “somewhat 
promising”. 

Other factors contributing to productivity are; performance 
based requirements (functional requirements), to allow more 
freedom and flexibility of the contractors (done in many ways), to 
use incentives and disincentives where appropriate, to allow 
Alternative Technical Concepts (ATCs) or innovations, by using 
various forms of time based criteria (where appropriate), 
prefabrication and structural innovations, the Building Information 
Model (BIM), bundling projects to take advantage from the scale 
of economy and scope, allow value engineering concepts, and 
additional design freedom for the contractors. These factors should 
be used wisely and in accordance to the unique details of each 
project and their objectives. Also, what works for other countries 
may not necessarily work as well in your country! 
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The most important finding is that it is possible to foster 
productivity in any procurement method by including those factors 
and concepts mentioned in the report or accrued elsewhere. 

 
 
The main benefit of the Design-Build model is time savings, the 
potential to foster innovation and customer oriented solutions 
(especially time savings) by integrating the design and construction 
phases. The Design-Build project delivery methods need to be 
“implemented correctly” in order to receive the intended benefits. A 
classic example is to minimize the amount of design as possible, yet 
retain enough to have a clearly defined scope and technical solutions. 
Other arguments or characteristics of Design-Build projects include a 
clear scope, more suitable to complex project, schedule driven (time 
demands), budget is approved, environmental approval, no extensive 
constraints, allowing ATCs, and sufficient client resources to 
enhance the cooperation and teamwork. A significant enhancement 
to the DB model is co-location of the client, designer and con-
tractor to enhance the teamwork and expedite the process. 

The overall productivity influence is the means and methods 
used by contractors to organize the work processes and are not 
typically under the influence or control of the clients, but can be 
encouraged by providing the right circumstances, the right incen-
tives, and attempting to drive the correct behavior. In essence, 
creating an environment of opportunities and framework for 
success can have a positive influence on the productivity of road 
building contractors. 

7.2 Maintenance 

The public entities are also not measured productivity of the main-
tenance contractors. Productivity gains in maintenance contracts 
are more difficult because maintenance is mainly dealing with the 
repair and upkeep of assets. The main productivity gains are 
achieved by placing the maintenance services into open compe-
tition, which may be a highly contentious and controversial issue in 
some countries. All countries in this study except for a handful in 
the USA have placed all their maintenance services in full open 
competition and are using a Performance Based Service Agree-
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ments (PBSA) concept. The PBSA approach deviates significantly 
versus outsourcing using traditional methods and practices. 

Other factors contributing to productivity are; using incentives 
and disincentives, allowing more freedom and flexibility of the 
contractors, using longer term contracts (as much as possible), using 
larger areas (economy of scale), bundling of services (economy of 
scope), a balanced approach to risks, having innovative and modern 
intelligent equipment, using partnering, measuring the per-
formance of the maintenance contractors, applying an ICT system 
that is flexible and easy to use, and using the hybrid model. 

Asset management systems need to be robust and flexible to 
manage the assets and make sure that performance, reliability, 
efficiency, potential savings, and quality are achieved. 

Also, what works for other countries may not necessarily work as 
well in your country, as the cultural differences may have a sig-
nificant impact. Having a well organized and efficient maintenance 
regime certainly influences productivity, but is mainly dependent 
upon the contractor’s processes and practices. This requires a 
learning process and may not be achieved by the novice clients and 
those having a traditional approach to asset maintenance. In essence, 
creating an environment of opportunities and framework for success 
can have a positive influence on the productivity. 

8. Recommendations 

The project has produced significant information on the factors 
influencing productivity and the procurement methods used in 
some of the progressive countries. Productivity through procure-
ment was the main theme of the research, and the project delivery 
system selected has a great influence on the success of a project and 
is substantiated by practical results and other research studies. 

The results also indicate that it is possible to foster productivity 
in any procurement method by including factors discussed in the 
text or accrued elsewhere. 

The recommendation is that the Design-Build model should be 
increased and used to a greater potential. It is important to 
understand that not all projects favor the Design-Build model and 
it is important to use the appropriate model for that particular project. 
A teaming and partnering approach and co-location (medium to 
large sized projects) in Design-Build often produces the better 
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results. Other recommendations include allowing innovations and 
alternative practices as well as using more performance based require-
ments, time based aspects when appropriate (A +B Bidding), and 
incentives that drive the correct behavior/results. 

Recommendations are listed as follows in their order of importance. 

First Recommendation – Systematic Evaluation 

There is a lack of a thorough systematic quantitative evaluation of 
each project and via project delivery method. This would be 
significantly useful to practitioners in determining the success level 
of a completed project. Also, hand-in-hand is to develop a decision 
matrix for selection of project delivery methods, which could 
potentially determine the best fit. There are guidelines available 
from other countries, which could be used for a base reference and 
be considered for further development. 

Second Recommendation – Testing Alternative Methods 

It is wise to test each method and learn best practices for each 
method. Design-Build should be the first step before advancing 
into the complex variants, because they typically demand more 
knowledge and resources. It should be understood that it is the 
Design-Build component in advanced variants that influences effi-
ciency and productivity.  

A few projects may not be sufficient to determine its merits and 
validation. It is not possible to evaluate the success if alternative 
project delivery methods have not been used or tested to some 
degree. 

Third Recommendation – Freedom, Flexibility and Innovation 

Allowing the contractors more freedom and flexibility when per-
forming the work, can lead to productivity gains. Innovations are 
strongly desired and the best approach should be determined, 
whether by Design-Build or other methods. Also, a process should 
be created to determine the acceptance of ATCs. This also includes 
the use of more performance/functional requirements, which 
requires due diligence and robust data. 
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Fourth Recommendation – Collect Cost Data 

There is a concern that the cost data in the form of unit prices need 
to be collected and used for evaluating productivity. The question 
then becomes at what level do you desire to compare the pro-
ductivity and if it is the clients’ obligation? Cost data is a good 
benchmark as it is a quantitative measure. However, collecting the 
cost data is not a means to an end, even though the cost data is 
important. Even if data is collected, it is important to have homo-
genous elements within the cost data to make objective com-
parisons. Cost data is also important politically and not knowing 
the costs of various elements/groups is not a good outcome. 
Knowing the cost is also important when considering Life Cycle 
Cost (LCC) and also important in asset management. 

Fifth Recommendation – Implementing Robust Factors 

Factors that influence productivity have been gathered and demon-
strated. The next step is the implementation of these diverse 
factors into the practices and project delivery methods. 

It is also important to identify which factors are more favorable 
and their relative importance. This means that a robust collection 
of data and results is needed to determine the scale of importance. 
This may or may not be possible to determine objectively, but may 
be qualitatively inferred. 

Sixth Recommendation – Continue Benchmarking 

The study shows several findings and the complexities of pro-
ductivity related to procurement. The Design-Build method shows 
strong evidence and results, but should not be considered a panacea. It 
is recommended to continue benchmarking as there may not have been 
enough projects to objectively compare results. It is possible that the 
lessons learned and best practices were not utilized properly during 
the first few Design-Build projects so this should be taken into 
consideration for the next application of DB. 
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Seventh Recommendation – Design Degradation 

The study revealed that the design quality is not as good as in the 
past. This seems to be a common problem internationally. This 
requires further analysis to determine if this is possibly related to 
the outsourcing of design, the procurement practices (lower bids), 
a loss of expertise, or other factors. 

Recommendations – Maintenance Services 

For maintenance contracts, healthy/functional competition is a vital 
aspect in order to have success now and in the future. Each country 
needs to find ways to make it happen. The other recommendations are 
continue adding more performance requirements when appropriate 
(not all aspects have fully developed robust performance require-
ments), use a hybrid model which has the possibility to allow for 
innovations, and to balance the risks. 

Five to seven year contract duration (the longer the better) is 
also recommended and aligned with international practices. This 
would provide economies of scale and assist in the investment of 
equipment which is difficult in three year contract durations. 

The winter index should be re-evaluated to determine if risks are 
properly distributed to the contractors. This may require further 
study. 

Asset management systems need to be robust and flexible to 
manage the complexity of the road assets and make sure that per-
formance, reliability, and quality are satisfactorily maintained. 

Final Thoughts 

Knowing that the implementation of alternative methods and changing 
the culture takes time, it is still considered being a worthy process. 
Design-Build for infrastructure projects should be seriously con-
sidered, because the time element is the benefit most widely 
accepted by professionals around the world. Most infrastructure 
projects today consider time, innovation and productivity as 
important features. Teamwork was an original intend in the DB 
method and is an important tool to solve problems and disputes. 

In both capital and maintenance contracting, productivity gains 
are mainly at the control and destiny of the contractors. Pro-
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ductivity is driven by the contractors’ processes, methodology, 
ingenuity, project management skills, innovation, and by lean 
construction practices (reducing waste in all phases). The main 
influence by the client is to use the best procurement method for 
the project and allow enough freedom for the contractors. 

There is no guarantee for success, and implementation may be 
burdensome or take time to fully develop a viable practice. The 
clients should take the lead position and provide the best 
opportunity or framework for success. 
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Appendix A: Definitions 

Design-Bid-Build (DBB -Traditional Method): 

In this model, an owner/client procures the services of a design 
consultant to develop the scope of the project and complete design 
documents. After the design is essentially complete, the owner/client 
procures a contractor to build the project according to the design and 
all related documentation and specifications. It is a linear process or 
segmented approach. Typically, in a public organization the pro-
posal is in an open competition according to the procurement 
rules. (Countries in the EU must conform to the EU rules for pro-
curement). After the project is completed, the owner is responsible 
for operations and maintenance. 

Construction Management (At Fee - CM@Fee): 

This is a process similar to the DBB model (traditional model), 
where the owner/client is responsible for the design, bidding, and 
construction of a project. However, the CM organization takes on 
the responsibility as an advisor to the client for administration and 
management, constructability issues, day-to-day activities and possibly 
quality verification. The CM organization has no contractual obligation 
to the design and construction entities, and is usually paid a fee for 
the services. 

Construction Management - At Risk Advisor (CM@Risk): 

In this scenario the owner/client has one agreement with the Con-
struction Manager, who then has an advisory role with the design 
consultant, and then usually becomes the general contractor (or 
assumes the risk if another contractor is used) to complete the 
project. CM@Risk assumes the risks for constructing the project, 
which differentiates this model from CM@Fee. After the project is 
completed, the owner is responsible for operations and main-
tenance. 
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Design-Build (DB): 

Design-Build is a project delivery method in which the owner/client 
selects an organization that will complete both the remaining design 
portion and the construction of a project in one agreement. The 
completion of design and construction may occur simultaneously. 
Usually the initial design is procured by the design consultant. 
After the project is completed, the owner is then responsible for 
operations and maintenance. 

Design-Build-Operate-Maintain (DBOM): 

Design-Build-Operate-Maintain is a project delivery method in 
which the owner/client selects an organization that will complete 
the design, construction, maintenance and an agreed upon period 
of operational parameters under one agreement. Upon termination 
of the contract agreement, the owner is responsible for operations 
and the maintenance of the project. The DBOM model has the 
potential to be more aligned with Life Cycle Costs (LCC). 

Design-Build/Finance/Operate (DBFO) and Design-
Build/Finance/Maintain (DBFM): 

Design-Build/Finance/Operate is a project delivery method similar 
to DBOM, except that the contractor is also responsible for financing 
the project. The contractor assumes the risks of financing, design, 
construction, and maintenance until the end of the contract period. 
There are various types of payment schemes used to receive pay-
ment for the services. The DBFO model has the potential to be 
more aligned with Life Cycle Costs (LCC). 

Build Own Operate Transfer (BOOT): 

Build Own Operate Transfer is a project delivery method similar to 
DBFO, except that there is an actual transfer of ownership. The 
Contractor is responsible and assumes the risks for the design, 
construction, maintenance, operations, and financing of the pro-
ject. 
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Lump Sum: 

Lump Sum is considered as a fixed price agreement for the total 
work and products of a given project. Sometimes this is also re-
ferred to as a “Fixed Price” contract. 

Unit Price or Schedule of Rates: 

This refers to price considerations for specific activities or services 
performed for the project, such as construction work and/or 
materials. For example, the cost per unit for a guard rail is 
measured in €/meter. 
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Appendix B: Questionnaires 

Capital Projects: 

1. Please provide a short overview of your procurement practices? 

2. How do you measure the Contractor’s Productivity? What key 
performance measures (KPIs) or indices are you using? How 
can you affect Contractor’s Productivity and what are some 
examples? If there are no measures, what are some potential 
measures? 

3. What factors in general contribute to productivity and inno-
vation? What factors in procurement contribute to productivity 
& innovation? 

4. What are the present Procurement Practices used for Capital Invest-
ment Projects? 

5. What are the incentives for increasing productivity using pro-
curement? How does the client benefit from more productivity 
in construction? 

6. What are your experiences, benefits, and challenges from using 
each method? Were there any pre-requisites before using other 
models? What changes were needed, if any? Are there any quan-
titative results? 

7. How do you decide which model to use & why, for a given pro-
ject? Do you have a project decision matrix or equivalent? What 
are the arguments for using each method? Are you planning to 
change the practices in the future and why? 

8. Since the Design-Build Model appears to be increasing, what are 
the pre-requisites, measurable results, productivity results, & 
challenges with this model? 

9. What are Contractor’s concerns, challenges, and perception of 
Design-Build? 

10. What are Designer’s concerns, challenges, and perception of 
Design-Build? 

11. How do you tender the projects? What Contractor Selection 
Criteria is used? 
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12. What are some of the Best Practices in Contractor Selection 
Criteria? Are there any Incentives used? What are the challenges? 
How can a contractor propose innovations during the tendering 
phase and also during the actual project implementation? Any 
examples? 

13. Does the use of Performance Specifications/Measures increase-
ing productivity or innovation? Please explain how? 

14. Is there any standardization or prefabrication? What are some 
examples? (It could be for processes, specifications, work flows, 
prefabrication, off-site techniques or others). 

15. Does Project Management affect productivity? What are some 
examples? 

16. What type of evaluation is done after each project? What factors 
are considered? Do you have a systematic approach? Is there 
any government agency involved in evaluation of the project? 
Or involved in evaluation of the procurement process? What are 
you measuring in terms of cost? (Unit prices, overall cost or 
other)? 

17. What are some of your success stories? Challenging projects? 
Which models have better overall cost containment? 

18. Is partnering used? Is it formal or informal partnering? Describe 
how it functions? Any other forms of Teamwork used? 

19. How do you train the client’s staff in becoming procurement 
experts? Are you using consultants? Are there any official 
training classes? How is this implemented all the way into the 
organization and to the local offices? Please provide some 
examples? 
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Appendix B: Questionnaires (Cont’d) 

Maintenance Contracting: 

1. Please provide a short overview of your procurement practices? 

2. How do you measuring the Maintenance Contractor’s Per-
formance or Productivity? How is it accomplished? What key 
performance measures (KPIs) or indices are you using? 

3. What factors in general contribute to productivity and inno-
vation? What factors in Maintenance Contracts contribute to 
productivity & innovation? 

4. What are the present Procurement Practices used for Main-
tenance Contracts? 

5. What are your experiences, benefits, and challenges from using 
each method? Were there any pre-requisites before using the 
various models? What changes were needed? Are there any 
quantitative results? 

6. How do you decide which model to use & why, for a given pro-
ject? Do you have a project decision matrix or equivalent? 

7. What are the arguments for using each method? Are you plan-
ning to change the practices in the future and why? 

8. How do you tender the Maintenance Contracts? What Con-
tractor Selection Criteria is used? 

9. What are some of the Best Practices in Contractor Selection 
Criteria? Are there any Incentives used? What are the chal-
lenges? 

10. Does the use of Performance Specifications/Measures increase-
ing productivity or innovation? Please explain how? 

11. Is there any standardization or other innovations? What are some 
examples? 

12. Does Project Management affect productivity? What are some 
examples? 

13. What type of evaluation is done after contract duration? What 
factors are considered? Do you have a systematic approach? 

14. What are Contractor’s concerns, challenges, and perception from 
the Maintenance Contracts? 

15. What are some of your success stories? Challenging projects? 
Which models have better overall cost containment? 
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16. Is partnering used? Is it formal or informal partnering? Describe 
how it functions? Is there a systematic problem resolution pro-
cess or hierarchy? Any other forms of Teamwork used? 

17. How do you train the client’s staff in becoming procurement 
experts? Are you using consultants? Are there any official training 
classes? How is this implemented all the way into the organization 
and to the local offices? Please provide some examples? 
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Appendix C: Organizations Interviewed 

Most of the interviews with the experts from each country were 
completed face-to-face except for others that were performed via 
telephone. The interviews were very informal in order to obtain a 
more comprehensive approach. The countries and organization 
interviewed are listed below 

ENGLAND 

Highways Agency – Road Maintenance 
Highways Agency – Road Capital Investment Projects 
Costain Group PLC 

FINLAND 

Finnish Transport Agency – Road Maintenance Division 
Finnish Transport Agency – Road Capital Investments 
Destia Oy – Infra Construction 
Destia Oy – Infra Maintenance 
Skanska Infra Finland 
YIT Infra 

HOLLAND 

Dutch Ministry of Infrastructure and the Environment - Road Capital 
Investment Projects 
Dutch Ministry of Infrastructure and the Environment – Performance 
Based Contracting 
Heijmans Infra 

ONTARIO, CANADA 

Infrastructure Ontario 
Ontario Ministry of Transport – Contract Innovation Office 
Ontario Ministry of Transport – Maintenance Contracts 
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SWEDEN 

Swedish Transport Administration - Road Capital Investment Projects 
Swedish Transport Administration - Road Maintenance Division 
Skanska Sweden AB 
NCC Construction 
Sweden Agency for Public Management (Via Telecom) 
Statistics Sweden - Economic Statistics Department (Via Telecom)  

USA 

Maryland State Highway Administration – Innovative Contracting 
Division 
Virginia Department of Transportation – Innovative Project Delivery 
Division 
Virginia Department of Transportation – Asset Management Division 
National Institute of Standards and Technology (Via Telecom) 
Minnesota Department of Transportation–Office of Construction 
and Innovative Contracting (Via Telecom) 
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